
Rpt-ID: RCPCSUM1 Tennessee Date: 05/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNL097 Estimate Number: 0003 Pay Period: 10/01/2012
to: 01/24/2013

Contract Location: Time Allowed: 35.0 days
RESURFACING (THIN MIX OVERLAY) ON US-127 (SR-28) Time Charged: 29.0 days

Elapsed Calendar Days: 29.0 days
Percent Time: 82.86 %
Percent Complete ($) 104.60 %
Percent Behind: - %

Contractor: Date Let: 03/23/2012
ROGERS GROUP, INC. Date Awarded: 04/03/2012
PO Box 25250 Date Contract Executed: 04/25/2012
Nashville, TN 37202 Date Notice to Proceed: 07/17/2012
Phone: Date Work Began: 07/17/2012

Date to be Completed: 08/20/2012
Date Time Stopped: 08/14/2012
Date Accepted: 08/27/2012

Estimate Paid: NO 
Counties:

FENTRESS 

Project Number BID PCT Fed State Project Number Description 1
25001-3299-94 5.98 STP/HSIP-28(45) From CrossOver South of Airport Road (Rt) To south fo Old
25001-8299-14 94.02 STP/HSIP-28(45) From CrossOver South of Airport Road (Rt) To south fo Old

Current Contract Amount $ 1,098,987.80 
Original Contract Amount $ 1,098,987.80 

Total to Date Prev to Date This Estimate
Participating $ 1,138,198.72 $ 1,130,241.12 $ 7,957.60 

Total Earnings $ 1,138,198.72 $ 1,130,241.12 $ 7,957.60 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,138,198.72 $ 1,130,241.12 $ 7,957.60 

5/7/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,138,198.72 $ 1,130,241.12 $ 7,957.60 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,138,198.72 $ 1,130,241.12 $ 7,957.60 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
25001-3299-94 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 

25001-8299-14 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

25001-3299-94 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

25001-8299-14 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,002.040 $ -8,002.04 

25001-3299-94 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

25001-8299-14 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

25001-8299-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,600.000 0.000 $ 0.00 2,244.220 $ 51,617.06
$23.000 

25001-8299-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 24.000 0.000 $ 0.00 6.960 $ 3,828.00
$550.000 

25001-8299-14 0100 0030 405-01.01 BITUMINOUS MATERIAL (BSC) TON 169.000 0.000 $ 0.00 118.240 $ 81,585.60
$690.000 

25001-8299-14 0100 0040 405-01.02 MINERAL AGGREGATE (BSC) TON 1,405.000 0.000 $ 0.00 946.240 $ 34,064.64
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$36.000 

25001-8299-14 0100 0050 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 7,256.000 0.000 $ 0.00 8,475.160 $ 845,820.97
(PG64-22) $99.800 

25001-8299-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,270.370 $ -10,270.37 

25001-3299-94 0100 9005 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

25001-8299-14 0100 9006 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

25001-8299-14 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 7,957.600 $ 7,957.60 7,957.600 $ 7,957.60 

25001-3299-94 0100 0010 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 13.300 0.000 $ 0.00 10.818 $ 5,949.90
$550.000 

25001-8299-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 22,000.00
$22,000.000 

25001-8299-14 0100 0070 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 150.000 0.000 $ 0.00 261.000 $ 3,915.00
$15.000 

25001-8299-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 1,229.000 0.000 $ 0.00 1,346.640 $ 7,406.52
$5.500 

25001-8299-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 2.000 $ 1,200.00
$600.000 

25001-8299-14 0100 0100 713-16.03 CHANGEABLE MESSAGE SIGN EACH 4.000 0.000 $ 0.00 2.000 $ 2,200.00
$1,100.000 

25001-3299-94 0100 0020 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 508.000 0.000 $ 0.00 613.000 $ 12,260.00
$20.000 

25001-3299-94 0100 0030 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 60.000 0.000 $ 0.00 67.444 $ 1,348.88
$20.000 
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25001-3299-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 160.000 0.000 $ 0.00 174.000 $ 2,818.80
$16.200 

25001-3299-94 0100 0050 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 23.000 0.000 $ 0.00 22.000 $ 2,750.00
$125.000 

25001-3299-94 0100 0060 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 12.000 0.000 $ 0.00 15.000 $ 180.00 
$12.000 

25001-8299-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 17.600 0.000 $ 0.00 7.121 $ 3,275.66
$460.000 

25001-3299-94 0100 0070 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 15.800 0.000 $ 0.00 16.427 $ 41,067.50
$2,500.000 

25001-3299-94 0100 0080 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 935.000 0.000 $ 0.00 1,053.000 $ 2,106.00
$2.000 

25001-3299-94 0100 0090 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 50.000 0.000 $ 0.00 68.000 $ 119.00 
$1.750 

25001-8299-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 23,000.00
$23,000.000 

Project Number: 25001-8299-14 Project Current Amount $ 7,957.60
Contract Current Amount $ 7,957.60 
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