
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNL098 Estimate Number: 0005 Pay Period: 07/26/2012
to: 07/27/2012

Contract Location: Time Allowed: 35.0 days
RESURFACING ON SR-50 FROM 12TH AVENUE TO SR-433 Time Charged: 35.0 days

Elapsed Calendar Days: 35.0 days
Percent Time: 100.00 %
Percent Complete ($) 111.36 %
Percent Behind: - %

Contractor: Date Let: 03/23/2012
TINSLEY ASPHALT, LLC Date Awarded: 04/03/2012
303 Ake Street Date Contract Executed: 04/23/2012
Estill Springs, TN 37330 Date Notice to Proceed: 05/12/2012
Phone: Date Work Began: 05/12/2012

Date to be Completed: 06/15/2012
Date Time Stopped: 06/15/2012
Date Accepted: 06/27/2012

Estimate Paid: NO 
Counties:

FRANKLIN 

Project Number BID PCT Fed State Project Number Description 1
26006-3238-94 12.26 STP/HSIP-50(47) From 12th Avenue Lt. To SR-433
26006-8238-14 87.74 STP/HSIP-50(47) From 12th Avenue Lt. To SR-433

Current Contract Amount $ 582,380.30 
Original Contract Amount $ 582,380.30 

Total to Date Prev to Date This Estimate
Participating $ 648,150.25 $ 648,150.25 $ 0.00 

Total Earnings $ 648,150.25 $ 648,150.25 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 648,150.25 $ 648,150.25 $ 0.00 

8/3/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 648,150.25 $ 648,150.25 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 648,150.25 $ 648,150.25 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
26006-3238-94 0100 9013 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

26006-8238-14 0100 9014 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 -350.000 $ -350.00
$1.000 

26006-3238-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

26006-8238-14 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

26006-3238-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26006-8238-14 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,846.020 $ -4,846.02 

26006-3238-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26006-8238-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26006-8238-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 150.000 0.000 $ 0.00 161.140 $ 1,772.54
$11.000 

26006-8238-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 21.000 0.000 $ 0.00 41.490 $ 16,596.00
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$400.000 

26006-8238-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26006-8238-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26006-8238-14 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 7,023.000 0.000 $ 0.00 7,732.080 $ 491,605.65
$63.580 

26006-8238-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,833.030 $ 4,833.03 

26006-3238-94 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26006-8238-14 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26006-8238-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26006-8238-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26006-8238-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

26006-8238-14 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 100,962.000 0.000 $ 0.00 108,140.430 $ 35,686.34
$0.330 

26006-3238-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 163.000 0.000 $ 0.00 162.500 $ 2,925.00
$18.000 

26006-3238-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

26006-8238-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00
$3,000.000 
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26006-3238-94 0100 0020 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 150.000 0.000 $ 0.00 150.000 $ 750.00 
$5.000 

26006-3238-94 0100 0030 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 8.000 $ 40.00 
$5.000 

26006-8238-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 1,301.000 0.000 $ 0.00 1,192.340 $ 5,961.70
$5.000 

26006-8238-14 0100 0070 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
$300.000 

26006-3238-94 0100 0040 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 370.00 
$185.000 

26006-3238-94 0100 0050 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 800.000 0.000 $ 0.00 464.555 $ 5,574.66
$12.000 

26006-3238-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 750.000 0.000 $ 0.00 883.000 $ 7,284.75
$8.250 

26006-3238-94 0100 0070 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 9.000 0.000 $ 0.00 12.000 $ 1,500.00
$125.000 

26006-3238-94 0100 0080 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 420.000 0.000 $ 0.00 399.000 $ 7,980.00
$20.000 

26006-3238-94 0100 0090 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$150.000 

26006-3238-94 0100 0100 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 4.000 0.000 $ 0.00 3.000 $ 1,200.00
$400.000 

26006-3238-94 0100 0110 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

26006-8238-14 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 14.000 0.000 $ 0.00 19.326 $ 10,629.30
$550.000 

26006-3238-94 0100 0120 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 14.380 0.000 $ 0.00 17.206 $ 43,875.30
$2,550.000 
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26006-3238-94 0100 0130 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 1,700.000 0.000 $ 0.00 3,902.000 $ 7,804.00
$2.000 

26006-3238-94 0100 0140 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 60.000 0.000 $ 0.00 58.000 $ 58.00 
$1.000 

26006-8238-14 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,300.00
$3,300.000 
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