
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNL099 Estimate Number: 0004 Pay Period: 11/01/2012
to: 11/02/2012

Contract Location: Time Allowed: 35.0 days
RESURFACING ON SR-58 FROM SR-68 TO OLD TEN MILE ROAD Time Charged: 38.0 days

Elapsed Calendar Days: 38.0 days
Percent Time: 108.57 %
Percent Complete ($) 98.30 %
Percent Behind: 10.27 %

Contractor: Date Let: 03/23/2012
ROGERS GROUP, INC. Date Awarded: 04/03/2012
PO Box 25250 Date Contract Executed: 04/25/2012
Nashville, TN 37202 Date Notice to Proceed: 08/16/2012
Phone: Date Work Began: 08/16/2012

Date to be Completed: 09/19/2012
Date Time Stopped: 09/23/2012
Date Accepted: 10/31/2012

Estimate Paid: NO 

Counties:
MEIGS 

Project Number BID PCT Fed State Project Number Description 1
61003-3257-94 12.77 STP/HSIP-58(36) From SR-68 To North of Old Ten Mile Road
61003-8257-14 87.23 STP/HSIP-58(36) From SR-68 To North of Old Ten Mile Road

Current Contract Amount $ 673,269.35 
Original Contract Amount $ 673,269.35 

Total to Date Prev to Date This Estimate
Participating $ 659,873.31 $ 659,873.31 $ 0.00 

Total Earnings $ 659,873.31 $ 659,873.31 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 659,873.31 $ 659,873.31 $ 0.00 

8/20/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 659,873.31 $ 659,873.31 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 659,873.31 $ 659,873.31 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
61003-3257-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
61003-8257-14 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -3.000 $ -1,260.00

$420.000 
  
61003-3257-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61003-8257-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

61003-3257-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

61003-8257-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

61003-3257-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 50.000 0.000 $ 0.00 0.000 $ 0.00 

$32.720 
  

61003-8257-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 100.000 0.000 $ 0.00 167.310 $ 5,474.38

$32.720 
  
61003-8257-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 17.000 0.000 $ 0.00 8.290 $ 4,121.37

$497.150 

8/20/2013



  
61003-8257-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00

$1.000 
  

61003-8257-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61003-8257-14 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 6,001.000 0.000 $ 0.00 5,860.130 $ 472,560.88

$80.640 
  

61003-8257-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,691.210 $ -6,691.21 

  
61003-3257-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61003-8257-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61003-8257-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61003-8257-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,597.600 $ 4,597.60 

  

61003-8257-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

61003-3257-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 7.000 0.000 $ 0.00 6.680 $ 2,451.29

$366.960 
  
61003-8257-14 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 67,900.000 0.000 $ 0.00 68,587.287 $ 64,472.05

$0.940 
  
61003-3257-94 0100 0030 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 216.000 0.000 $ 0.00 216.000 $ 10,692.00

$49.500 
  

8/20/2013



61003-3257-94 0100 9017 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 35.00 
$35.000 

  
61003-3257-94 0100 9006 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$61.875 
  
61003-3257-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 13.000 0.000 $ 0.00 12.500 $ 218.75 

$17.500 
  
61003-3257-94 0100 0050 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$23.500 
  
61003-3257-94 0100 9008 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 328.13 

$26.250 
  
61003-3257-94 0100 9007 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$35.250 
  
61003-3257-94 0100 0060 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 525.00 

$525.000 
  

61003-3257-94 0100 0070 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 13.000 0.000 $ 0.00 13.000 $ 25,935.00

$1,995.000 
  
61003-3257-94 0100 0080 706-01 GUARDRAIL REMOVED L.F. 63.000 0.000 $ 0.00 62.500 $ 62.50 

$1.000 
  
61003-8257-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,281.00

$8,281.000 
  
61003-8257-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 518.000 0.000 $ 0.00 517.500 $ 1,718.10

$3.320 
  
61003-3257-94 0100 0090 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 34.000 0.000 $ 0.00 38.000 $ 1,007.76

$26.520 
  
61003-3257-94 0100 0100 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 306.00 

(OBJECT MARKER LEFT) $76.500 
  
61003-3257-94 0100 0110 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 306.00 

(OBJECT MARKER RIGHT) $76.500 

8/20/2013



  
61003-3257-94 0100 0120 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 300.000 0.000 $ 0.00 297.000 $ 7,707.15

$25.950 
  
61003-3257-94 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 200.000 0.000 $ 0.00 196.000 $ 1,666.00

$8.500 
  

61003-3257-94 0100 0140 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 450.00 

$225.000 
  
61003-3257-94 0100 0150 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 288.000 0.000 $ 0.00 264.000 $ 660.00 

$2.500 
  
61003-8257-14 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 18.000 0.000 $ 0.00 35.859 $ 17,570.91

$490.000 
  

61003-3257-94 0100 0160 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 18.000 0.000 $ 0.00 15.824 $ 27,296.40

$1,725.000 
  

61003-3257-94 0100 0170 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN 
BARRIER LINE) L.F. 420.000 0.000 $ 0.00 305.000 $ 381.25 

$1.250 
  
61003-8257-14 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00

$9,000.000 
  

8/20/2013


