
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNL100 Estimate Number: 0004 Pay Period: 11/28/2012
to: 08/21/2013

Contract Location: Time Allowed: 50.0 days
RESURFACING (THIN MIX OVERLAY) ON SR-111 Time Charged: 21.0 days

Elapsed Calendar Days: 21.0 days
Percent Time: 42.00 %
Percent Complete ($) 105.94 %
Percent Behind: - %

Contractor: Date Let: 03/23/2012
LOJAC ENTERPRISES, INC. Date Awarded: 04/03/2012
P.O. Box 998 Date Contract Executed: 04/23/2012
Lebanon, TN 37088 Date Notice to Proceed: 08/10/2012
Phone: Date Work Began: 08/10/2012

Date to be Completed: 09/28/2012
Date Time Stopped: 08/30/2012
Date Accepted: 09/05/2012

Estimate Paid: NO 

Counties:
WHITE 

Project Number BID PCT Fed State Project Number Description 1
93003-3229-94 14.44 STP/HSIP-NHE-111(82) From Fred Hill Road To Walker Cove Road
93003-8229-14 85.56 STP/HSIP-NHE-111(82) From Fred Hill Road To Walker Cove Road

Current Contract Amount $ 724,952.30 
Original Contract Amount $ 724,952.30 

Total to Date Prev to Date This Estimate
Participating $ 758,268.42 $ 764,324.91 $ -6,056.49

Total Earnings $ 758,268.42 $ 764,324.91 $ -6,056.49 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 758,268.42 $ 764,324.91 $ -6,056.49 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 758,268.42 $ 764,324.91 $ -6,056.49 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 758,268.42 $ 764,324.91 $ -6,056.49 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
93003-3229-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
93003-8229-14 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
93003-3229-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93003-8229-14 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93003-3229-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93003-8229-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93003-8229-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,092.000 0.000 $ 0.00 554.120 $ 8,865.92

$16.000 
  
93003-8229-14 0100 0020 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 200.000 0.000 $ 0.00 116.980 $ 9,533.87

$81.500 
  
93003-8229-14 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -637.050 $ -637.05 

  
93003-8229-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 29.400 $ 29.40 

  
93003-8229-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93003-8229-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 20.000 0.000 $ 0.00 16.690 $ 9,596.75

$575.000 
  
93003-8229-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93003-8229-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93003-8229-14 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 1,549.000 0.000 $ 0.00 2,047.330 $ 170,849.69

(PG64-22) $83.450 
  
93003-8229-14 0100 0050 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 3,977.000 0.000 $ 0.00 4,288.640 $ 390,266.24

(PG70-22) $91.000 
  
93003-8229-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,243.480 $ -8,243.48 

  
93003-3229-94 0100 9011 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93003-8229-14 0100 9012 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 -6,056.490 $ -6,056.49 21,064.250 $ 21,064.25

$1.000 
  
93003-8229-14 0100 9016 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93003-3229-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 7.900 0.000 $ 0.00 8.346 $ 2,503.80

$300.000 
  
93003-8229-14 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 825.000 0.000 $ 0.00 826.670 $ 3,306.68

$4.000 
  
93003-3229-94 0100 9015 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 36.000 $ 1,116.00

$31.000 
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93003-3229-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 605.000 0.000 $ 0.00 600.000 $ 9,300.00

$15.500 
  
93003-3229-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.250 
  
93003-3229-94 0100 0030 705-03.03 MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" MT HT) L.F. 200.000 0.000 $ 0.00 200.000 $ 3,200.00

$16.000 
  
93003-3229-94 0100 0040 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 6.000 0.000 $ 0.00 5.000 $ 2,750.00

$550.000 
  
93003-3229-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 2.000 $ 3,650.00

$1,825.000 
  
93003-3229-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 280.000 0.000 $ 0.00 312.500 $ 312.50 

$1.000 
  
93003-8229-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 17,000.00

$17,000.000 
  
93003-3229-94 0100 0070 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 18.000 0.000 $ 0.00 30.000 $ 300.00 

$10.000 
  
93003-8229-14 0100 0080 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 150.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
93003-3229-94 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 18.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
93003-8229-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 1,401.000 0.000 $ 0.00 1,273.000 $ 6,365.00

$5.000 
  
93003-8229-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,900.00

$950.000 
  
93003-3229-94 0100 0090 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 2.000 0.000 $ 0.00 2.000 $ 260.00 

$130.000 
  
93003-3229-94 0100 0100 713-02.11 REMOVAL OF EXISTING DELINEATORS EACH 2.000 0.000 $ 0.00 2.000 $ 50.00 

$25.000 
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93003-3229-94 0100 0110 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 123.000 0.000 $ 0.00 123.000 $ 3,444.00

$28.000 
  
93003-8229-14 0100 0110 713-16.03 CHANGEABLE MESSAGE SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  
93003-3229-94 0100 0120 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 440.000 0.000 $ 0.00 556.000 $ 15,568.00

$28.000 
  
93003-3229-94 0100 0130 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 440.000 0.000 $ 0.00 487.000 $ 4,870.00

$10.000 
  
93003-3229-94 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 625.000 0.000 $ 0.00 694.555 $ 10,071.05

$14.500 
  
93003-3229-94 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 575.000 0.000 $ 0.00 508.000 $ 4,445.00

$8.750 
  
93003-3229-94 0100 0160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 25.000 0.000 $ 0.00 24.000 $ 2,880.00

$120.000 
  
93003-3229-94 0100 0170 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$135.000 
  
93003-3229-94 0100 0180 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$175.000 
  
93003-3229-94 0100 0190 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  
93003-8229-14 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.600 0.000 $ 0.00 0.670 $ 402.00 

$600.000 
  
93003-3229-94 0100 0200 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 12.000 0.000 $ 0.00 12.076 $ 32,001.40

$2,650.000 
  
93003-3229-94 0100 0210 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 4,850.000 0.000 $ 0.00 7,035.000 $ 11,256.00

$1.600 
  
93003-3229-94 0100 0220 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 1,685.000 0.000 $ 0.00 174.000 $ 191.40 

$1.100 
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93003-8229-14 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,500.00

$14,500.000 
  
93003-8229-14 0100 0140 730-14.02 SAW SLOT L.F. 9,694.000 0.000 $ 0.00 0.000 $ 0.00 

$2.750 
  
93003-8229-14 0100 0150 730-14.03 LOOP WIRE L.F. 10,744.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  

Project Number: 93003-8229-14 Project Current Amount $ -6,056.49
Contract Current Amount $ -6,056.49 
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