
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNL102 Estimate Number: 0005 Pay Period: 12/01/2012
to: 12/03/2012

Contract Location: Time Allowed: 76.0 days
AND ON SR-392 FROM US-127 (SR-28) EXTENDING TO SR 101 Time Charged: 76.0 days

Elapsed Calendar Days: 76.0 days
Percent Time: 100.00 %
Percent Complete ($) 95.59 %
Percent Behind: 4.41 %

Contractor: Date Let: 03/23/2012
HIGHWAYS, INC. Date Awarded: 04/03/2012
PO Box 96 Date Contract Executed: 04/26/2012
Brentwood, TN 37024 Date Notice to Proceed: 05/17/2012
Phone: Date Work Began: 05/29/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 07/31/2012
Date Accepted: 08/07/2012

Estimate Paid: NO 

Counties:
CUMBERLAND 

Project Number BID PCT Fed State Project Number Description 1
18012-3214-94 1.90 STP/HSIP-101(19) From South of Dorton Road To SR-1
18012-8214-14 28.90 STP/HSIP-101(19) From South of Dorton Road To SR-1
18083-3211-94 14.51 STP/HSIP-392(4) From SR-28 To North of SR-101
18083-8211-14 54.68 STP/HSIP-392(4) From SR-28 To North of SR-101

Current Contract Amount $ 1,018,916.65 
Original Contract Amount $ 1,014,716.65 

Total to Date Prev to Date This Estimate
Participating $ 965,321.18 $ 965,321.18 $ 0.00 

Total Earnings $ 965,321.18 $ 965,321.18 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 965,321.18 $ 965,321.18 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 965,321.18 $ 965,321.18 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 965,321.18 $ 965,321.18 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
18012-3214-94 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
18012-8214-14 0100 9028 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
18083-3211-94 0100 9029 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
18083-8211-14 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
18012-3214-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18012-8214-14 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,364.180 $ -2,364.18 

  
18083-3211-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18083-8211-14 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9018 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,078.650 $ -4,078.65 

  
18012-3214-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
18012-8214-14 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18083-3211-94 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18083-8211-14 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18083-3211-94 0100 0010 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 225.000 0.000 $ 0.00 471.837 $ 2,359.19

$5.000 
  
18083-3211-94 0100 0020 202-08.15 REMOVAL OF CURB AND GUTTER (DESCRIPTION) L.F. 400.000 0.000 $ 0.00 528.747 $ 2,643.74

(DESCRIPTION) $5.000 
  
18012-8214-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 60.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
18083-3211-94 0100 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 500.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
18083-8211-14 0100 0010 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 420.000 0.000 $ 0.00 159.580 $ 12,447.24

$78.000 
  
18083-8211-14 0100 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -783.810 $ -783.81 

  
18083-8211-14 0100 9013 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 87.000 $ 87.00 

  
18083-8211-14 0100 9014 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18012-8214-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 8.000 0.000 $ 0.00 1.170 $ 585.00 

$500.000 
  
18083-8211-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 13.000 0.000 $ 0.00 15.350 $ 7,675.00

$500.000 
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18012-8214-14 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18083-8211-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18012-8214-14 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18083-8211-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18012-8214-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 2,420.000 0.000 $ 0.00 2,503.960 $ 245,388.08

$98.000 
  
18083-8211-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 4,411.000 0.000 $ 0.00 4,160.220 $ 407,701.56

$98.000 
  
18012-8214-14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,513.910 $ -3,513.91 

  
18083-8211-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,838.200 $ -5,838.20 

  
18012-3214-94 0100 9023 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18012-8214-14 0100 9024 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18083-3211-94 0100 9025 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18083-8211-14 0100 9026 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18012-8214-14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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18083-8211-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
18012-8214-14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,515.500 $ 2,515.50 

  
18083-8211-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,189.500 $ 4,189.50 

  
18012-8214-14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18083-8211-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18012-8214-14 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 31,746.000 0.000 $ 0.00 27,893.639 $ 13,946.82

$0.500 
  
18083-8211-14 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 55,854.000 0.000 $ 0.00 60,965.965 $ 30,482.98

$0.500 
  
18083-3211-94 0100 0040 611-03.04 GRAY IRON CASTINGS (CATCHBASIN) LB. 24,790.000 0.000 $ 0.00 10,340.000 $ 17,061.00

$1.650 
  
18083-3211-94 0100 0050 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 2,000.000 0.000 $ 0.00 4,246.650 $ 16,986.60

$4.000 
  
18083-3211-94 0100 0060 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 2,900.000 0.000 $ 0.00 4,455.893 $ 44,558.93

$10.000 
  
18083-3211-94 0100 0070 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 32.000 0.000 $ 0.00 30.875 $ 8,490.63

$275.000 
  
18012-8214-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
18083-8211-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
18083-8211-14 0100 9500 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 0.000 0.000 $ 0.00 83.000 $ 2,490.00

12/9/2013



$30.000 
  
18012-8214-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 364.000 0.000 $ 0.00 164.500 $ 1,151.50

$7.000 
  
18083-8211-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 389.000 0.000 $ 0.00 413.000 $ 2,891.00

$7.000 
  
18083-8211-14 0100 9501 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 3.000 $ 2,250.00

$750.000 
  
18012-3214-94 0100 0010 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

(STOP SIGN, POST AND INSTALLATION) $250.000 
  
18083-3211-94 0100 0080 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 1,030.000 0.000 $ 0.00 1,342.500 $ 10,740.00

$8.000 
  
18083-3211-94 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 425.000 0.000 $ 0.00 187.031 $ 2,805.47

$15.000 
  
18012-3214-94 0100 0020 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 244.000 0.000 $ 0.00 262.000 $ 2,096.00

$8.000 
  
18083-3211-94 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 710.000 0.000 $ 0.00 830.000 $ 6,640.00

$8.000 
  
18012-3214-94 0100 0030 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 5.000 0.000 $ 0.00 5.000 $ 625.00 

$125.000 
  
18083-3211-94 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 28.000 0.000 $ 0.00 27.000 $ 3,375.00

$125.000 
  
18083-3211-94 0100 0120 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 250.000 0.000 $ 0.00 474.000 $ 474.00 

$1.000 
  
18083-3211-94 0100 0130 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 14.000 0.000 $ 0.00 4.000 $ 600.00 

$150.000 
  
18083-3211-94 0100 0140 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 32.000 0.000 $ 0.00 21.000 $ 3,675.00

$175.000 
  
18083-3211-94 0100 0150 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 400.000 0.000 $ 0.00 288.000 $ 1,440.00
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$5.000 
  
18083-3211-94 0100 0160 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 24.000 0.000 $ 0.00 5.000 $ 625.00 

$125.000 
  
18012-8214-14 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 20.000 0.000 $ 0.00 6.553 $ 3,440.33

$525.000 
  
18083-8211-14 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.000 0.000 $ 0.00 14.490 $ 7,607.25

$525.000 
  
18012-3214-94 0100 0040 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 7.100 0.000 $ 0.00 6.680 $ 15,364.00

$2,300.000 
  
18083-3211-94 0100 0170 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 6.000 0.000 $ 0.00 7.730 $ 17,779.00

$2,300.000 
  
18012-8214-14 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,500.00

$12,500.000 
  
18083-8211-14 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,500.00

$12,500.000 
  
18012-8214-14 0100 0090 730-14.02 SAW SLOT L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$2.750 
  
18083-8211-14 0100 0090 730-14.02 SAW SLOT L.F. 5,125.000 0.000 $ 0.00 9,418.000 $ 25,899.50

$2.750 
  
18012-8214-14 0100 0100 730-14.03 LOOP WIRE L.F. 678.000 0.000 $ 0.00 0.000 $ 0.00 

$0.300 
  
18083-8211-14 0100 0100 730-14.03 LOOP WIRE L.F. 29,650.000 0.000 $ 0.00 24,377.000 $ 7,313.10

$0.300 
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