
Rpt-ID: RCPCSUM1 Tennessee Date: 06/05/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000048710 Vendor Name: CONCRETE STRUCTURES, INC.

Contract ID: CNL106 Estimate Number: 0022 Pay Period: 03/06/2014
to: 06/01/2015

Contract Location: Time Allowed: 525.0 days
CONCRETE BULB-TEE BEAM BRIDGE ON SR-130 OVER THE DUCK RIVER Time Charged: 525.0 days

Elapsed Calendar Days: 525.0 days
Percent Time: 100.00 %
Percent Complete ($) 94.46 %
Percent Behind: 5.54 %

Contractor: Date Let: 03/23/2012
CONCRETE STRUCTURES, INC. Date Awarded: 04/17/2012
PO Drawer 128 Date Contract Executed: 05/04/2012
Charlotte, TN 37036-0128 Date Notice to Proceed: 05/25/2012
Phone: Date Work Began: 06/01/2012

Date to be Completed: 10/31/2013
Date Time Stopped: 10/31/2013
Date Accepted: 12/13/2013

Estimate Paid: NO 
Counties:

BEDFORD 

Project Number BID PCT Fed State Project Number Description 1
02013-3218-94 100.00 BR-STP-130(13) SR 130 over Duck River L.M. 10.82

Current Contract Amount $ 3,858,215.44 
Original Contract Amount $ 3,821,199.68 

Total to Date Prev to Date This Estimate
Participating $ 3,645,910.88 $ 3,645,910.88 $ 0.00 

Total Earnings $ 3,645,910.88 $ 3,645,910.88 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,645,910.88 $ 3,645,910.88 $ 0.00 
Test Report Payment Adjustment $ -1,586.19 $ -1,586.19 $ 0.00 
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Total Adjusted Earnings $ 3,644,324.69 $ 3,644,324.69 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,644,324.69 $ 3,644,324.69 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
02013-3218-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 

02013-3218-94 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

02013-3218-94 0100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9022 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,581.570 $ -1,581.57 

02013-3218-94 0500 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02013-3218-94 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 -1,062.730 $ -1,062.73
$1.000 

0100 9024 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,463.560 $ -2,463.56 

02013-3218-94 0500 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02013-3218-94 0110 9028 109-05.01 ELIMINATED OR ALTERED ITEM DOLL 0.000 0.000 $ 0.00 4,393.950 $ 4,393.95
(611-43.02 ELIMINATED) $1.000 

02013-3218-94 0100 0020 109-10.01 TRAINEE HOUR 520.000 0.000 $ 0.00 0.000 $ 0.00 
$0.800 

02013-3218-94 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 0.900 $ 43,020.00
$47,800.000 

02013-3218-94 0100 0040 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 68.000 0.000 $ 0.00 12.000 $ 154.80 
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(18" ,STA. 22+88) $12.900 

02013-3218-94 0100 0050 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 57.000 0.000 $ 0.00 20.000 $ 292.00 
(27" ,STA. 40+51) $14.600 

02013-3218-94 0100 0060 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 72.000 0.000 $ 0.00 72.000 $ 1,656.00
(36" ,STA. 20+26) $23.000 

02013-3218-94 0100 0070 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 189.00 
(CATCH BASIN, STA. 40+75) $189.000 

02013-3218-94 0500 0830 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 152,000.00
(EXIST. BR. NO. 02-SR130-10.82) $152,000.000 

02013-3218-94 0100 0080 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 3,089.000 0.000 $ 0.00 2,333.040 $ 20,997.36
$9.000 

02013-3218-94 0100 9012 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$10.800 

02013-3218-94 0100 0090 203-02.25 BORROW EXCAVATION (GRADED SOLID ROCK) TON 19,689.000 0.000 $ 0.00 6,553.020 $ 81,912.75
$12.500 

02013-3218-94 0100 0100 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 33,499.000 0.000 $ 0.00 33,732.190 $ 404,786.28
$12.000 

02013-3218-94 0100 9013 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 53.930 $ 728.06 
$13.500 

02013-3218-94 0100 0110 203-06 WATER M.G. 85.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

02013-3218-94 0100 0120 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 72.000 0.000 $ 0.00 655.550 $ 18,027.63
$27.500 

02013-3218-94 0500 0840 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 680.000 0.000 $ 0.00 856.560 $ 12,848.40
$15.000 

02013-3218-94 0500 9014 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 

02013-3218-94 0500 9015 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$27.000 

02013-3218-94 0500 0850 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 107.000 0.000 $ 0.00 48.120 $ 1,203.00
(BRIDGES) $25.000 

02013-3218-94 0500 9019 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$37.500 

02013-3218-94 0500 9020 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

02013-3218-94 0500 0860 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 182.000 0.000 $ 0.00 11.850 $ 296.25 
$25.000 

02013-3218-94 0500 9017 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$37.500 

02013-3218-94 0500 9018 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

02013-3218-94 0500 0870 204-05 ROCK DRILLING (BRIDGES) L.F. 72.000 0.000 $ 0.00 72.000 $ 864.00 
$12.000 

02013-3218-94 0500 0880 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
(PIER NO. 1 - STA. 31+07.00) $15,000.000 

02013-3218-94 0500 0890 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
(PIER NO. 2 - STA. 32+07.00) $25,000.000 

02013-3218-94 0500 0900 204-10.03 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
(PIER NO. 3 - STA. 33+52.00) $25,000.000 

02013-3218-94 0500 0910 204-10.04 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
(PIER NO. 4 - STA. 34+97.00) $20,000.000 

02013-3218-94 0100 0130 209-05 SEDIMENT REMOVAL C.Y. 266.000 0.000 $ 0.00 0.000 $ 0.00 
$6.400 

02013-3218-94 0100 0140 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 276.000 0.000 $ 0.00 311.000 $ 1,153.81
$3.710 

02013-3218-94 0100 0150 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 4,558.000 0.000 $ 0.00 2,538.000 $ 4,213.08
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$1.660 

02013-3218-94 0100 0160 209-08.07 ROCK CHECK DAM PER EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 
$428.000 

02013-3218-94 0100 0170 209-08.08 ENHANCED ROCK CHECK DAM EACH 3.000 0.000 $ 0.00 4.000 $ 2,332.00
$583.000 

02013-3218-94 0100 0180 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

02013-3218-94 0100 0190 209-09.20 POLYMER FLOCCULENT LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$9.500 

02013-3218-94 0100 0200 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 42.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

02013-3218-94 0100 0210 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$400.000 

02013-3218-94 0100 0220 209-40.48 CATCH BASIN FILTER ASSEMBLY(TYPE 8) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$400.000 

02013-3218-94 0100 0230 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 6,448.000 0.000 $ 0.00 5,699.190 $ 111,989.08
$19.650 

02013-3218-94 0500 0920 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 34.000 0.000 $ 0.00 637.470 $ 25,498.80
$40.000 

02013-3218-94 0100 0240 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 2,321.000 0.000 $ 0.00 553.060 $ 12,167.32
$22.000 

02013-3218-94 0100 0250 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 600.000 0.000 $ 0.00 1,177.200 $ 101,886.66
$86.550 

02013-3218-94 0100 0260 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 507.000 0.000 $ 0.00 802.600 $ 75,043.10
$93.500 

02013-3218-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -1,090.920 $ -1,090.92
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,840.890 $ -3,840.89 
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02013-3218-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,086.500 $ 1,086.50 

02013-3218-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02013-3218-94 0100 0270 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 11.000 0.000 $ 0.00 0.000 $ 0.00 
$850.000 

02013-3218-94 0100 0280 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 41.000 0.000 $ 0.00 0.000 $ 0.00 
$37.000 

02013-3218-94 0100 0290 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$750.000 

02013-3218-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02013-3218-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02013-3218-94 0100 0300 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 170.000 0.000 $ 0.00 0.000 $ 0.00 
$107.000 

02013-3218-94 0100 0310 411-01.10 ACS MIX(PG64-22) GRADING D TON 352.000 0.000 $ 0.00 562.620 $ 60,200.34
$107.000 

02013-3218-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -630.130 $ -630.13 

02013-3218-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02013-3218-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 425.100 $ 425.10 

02013-3218-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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02013-3218-94 0100 0320 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 0.500 0.000 $ 0.00 0.500 $ 5,000.00
$10,000.000 

02013-3218-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 86.320 $ 11,566.88
$134.000 

02013-3218-94 0500 0930 604-02.03 EPOXY COATED REINFORCING STEEL LB. 354,899.000 0.000 $ 0.00 354,899.000 $ 354,899.00
$1.000 

02013-3218-94 0500 0940 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 663.000 0.000 $ 0.00 643.800 $ 215,673.00
$335.000 

02013-3218-94 0500 0950 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 123,794.000 0.000 $ 0.00 120,204.000 $ 99,769.32
$0.830 

02013-3218-94 0500 0960 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 235.000 0.000 $ 0.00 232.880 $ 41,918.40
$180.000 

02013-3218-94 0500 0970 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 815.000 0.000 $ 0.00 815.000 $ 266,097.50
$326.500 

0500 0970 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT C.Y. $ 326.500 0.000 $ 0.00 -4.460 $ -1,456.19 

02013-3218-94 0500 0980 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 3,244.000 0.000 $ 0.00 3,244.000 $ 17,842.00
$5.500 

02013-3218-94 0500 0990 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 2,954.000 0.000 $ 0.00 2,954.000 $ 8,862.00
$3.000 

02013-3218-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

02013-3218-94 0500 1000 606-02.03 STEEL PILES (10 INCH) L.F. 758.000 0.000 $ 0.00 789.900 $ 33,175.80
$42.000 

02013-3218-94 0500 9027 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$21.423 

02013-3218-94 0500 1010 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 25.000 0.000 $ 0.00 25.000 $ 2,500.00
$100.000 

02013-3218-94 0100 0330 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 68.000 0.000 $ 0.00 64.000 $ 5,952.00
$93.000 
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02013-3218-94 0100 0340 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 344.000 0.000 $ 0.00 243.000 $ 26,244.00
$108.000 

02013-3218-94 0100 9500 607-37.05 36" CORRUGATED METAL PIPE CULVERT L.F. 0.000 0.000 $ 0.00 77.000 $ 7,931.00
$103.000 

02013-3218-94 0100 0350 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 80.000 0.000 $ 0.00 80.000 $ 3,160.00
$39.500 

02013-3218-94 0100 0360 607-39.05 36" PIPE CULVERT (SIDE DRAIN) L.F. 84.000 0.000 $ 0.00 0.000 $ 0.00 
$62.500 

02013-3218-94 0500 9501 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$34.000 

02013-3218-94 0500 1020 610-10.45 DECK DRAINS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 5,100.00
(GRATE TYPE 2) $850.000 

02013-3218-94 0100 0370 611-02.11 JUNCTION BOX, TYPE 2 EACH 1.000 0.000 $ 0.00 1.000 $ 7,750.00
$7,750.000 

02013-3218-94 0100 0380 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 3.000 0.000 $ 0.00 5.520 $ 5,520.00
$1,000.000 

02013-3218-94 0100 0390 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 308.000 0.000 $ 0.00 616.000 $ 1,540.00
$2.500 

02013-3218-94 0100 0400 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 132.000 0.000 $ 0.00 264.000 $ 1,584.00
$6.000 

02013-3218-94 0100 0410 611-09.02 REWORK CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 1,325.00
$1,325.000 

02013-3218-94 0100 0420 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 9,460.00
$9,460.000 

02013-3218-94 0100 0430 611-43.02 CATCH BASINS, TYPE 43, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$9,555.000 

02013-3218-94 0500 1030 615-01.12 PRESTRESSED CONCRETE BULB TEE BEAM (6" WEB)(BT-72) L.F. 2,970.000 0.000 $ 0.00 2,970.000 $ 564,300.00
$190.000 
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02013-3218-94 0500 1040 617-02 BRIDGE DECK CRACK SEALING L.F. 156.000 0.000 $ 0.00 156.000 $ 156.00 
$1.000 

02013-3218-94 0500 1050 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 1,280.000 0.000 $ 0.00 1,277.000 $ 58,103.50
$45.500 

02013-3218-94 0100 0440 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 7,095.60
$65.700 

02013-3218-94 0100 9029 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 30.000 $ 1,020.00
$34.000 

02013-3218-94 0100 9016 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$82.125 

02013-3218-94 0100 0450 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 2,173.000 0.000 $ 0.00 3,212.500 $ 54,612.50
$17.000 

02013-3218-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 956.25 
$25.500 

02013-3218-94 0100 0460 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
$583.000 

02013-3218-94 0100 9503 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 3.000 $ 1,968.75
$656.250 

02013-3218-94 0100 0470 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 3.000 $ 7,314.00
$2,438.000 

02013-3218-94 0100 0480 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$7,370.000 

02013-3218-94 0100 0490 706-01 GUARDRAIL REMOVED L.F. 3,359.000 0.000 $ 0.00 4,455.500 $ 7,128.80
$1.600 

02013-3218-94 0100 0500 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 1,438.000 0.000 $ 0.00 743.000 $ 1,003.05
$1.350 

02013-3218-94 0100 0510 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 30.000 0.000 $ 0.00 30.000 $ 3,900.00
$130.000 

6/5/2015



0100 0510 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 130.000 0.000 $ 0.00 -1.000 $ -130.00 

02013-3218-94 0100 0520 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 0.000 $ 0.00 
$52.000 

02013-3218-94 0100 0530 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 747.000 0.000 $ 0.00 2,775.760 $ 81,884.92
$29.500 

02013-3218-94 0500 1060 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 146.000 0.000 $ 0.00 193.000 $ 3,860.00
$20.000 

02013-3218-94 0500 1070 710-09.02 6" PIPE UNDERDRAIN L.F. 50.000 0.000 $ 0.00 68.000 $ 544.00 
$8.000 

02013-3218-94 0100 0540 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 28,000.00
$28,000.000 

02013-3218-94 0100 0550 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,438.000 0.000 $ 0.00 640.000 $ 16,000.00
$25.000 

02013-3218-94 0100 0560 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 70.000 0.000 $ 0.00 90.000 $ 3,330.00
$37.000 

02013-3218-94 0100 0570 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 72.000 0.000 $ 0.00 37.000 $ 470.64 
$12.720 

02013-3218-94 0100 0580 712-05.03 WARNING LIGHTS (TYPE C) EACH 33.000 0.000 $ 0.00 4.000 $ 168.00 
$42.000 

02013-3218-94 0100 0590 712-06 SIGNS (CONSTRUCTION) S.F. 192.000 0.000 $ 0.00 172.000 $ 1,290.00
$7.500 

02013-3218-94 0100 0600 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 48.000 $ 624.00 
$13.000 

02013-3218-94 0100 0610 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$935.000 

02013-3218-94 0100 9502 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 0.000 0.000 $ 0.00 1,981.000 $ 5,725.09
$2.890 

02013-3218-94 0100 0620 713-11.01 "U" SECTION STEEL POSTS LB. 197.000 0.000 $ 0.00 197.300 $ 591.90 
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$3.000 

02013-3218-94 0100 0630 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 33.000 0.000 $ 0.00 33.000 $ 135.30 
$4.100 

02013-3218-94 0100 0640 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 22.000 0.000 $ 0.00 22.500 $ 258.75 
$11.500 

02013-3218-94 0100 0650 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 19.000 0.000 $ 0.00 19.000 $ 234.65 
$12.350 

02013-3218-94 0100 0660 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 318.00 
$318.000 

02013-3218-94 0100 0670 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 19,600.00
$9,800.000 

02013-3218-94 0100 0680 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 66.000 0.000 $ 0.00 0.000 $ 0.00 
$10.600 

02013-3218-94 0100 0690 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 98.000 0.000 $ 0.00 53.000 $ 561.80 
$10.600 

02013-3218-94 0100 0700 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.200 0.000 $ 0.00 1.298 $ 2,063.82
$1,590.000 

02013-3218-94 0100 0710 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.500 0.000 $ 0.00 1.513 $ 6,254.74
$4,134.000 

02013-3218-94 0100 0720 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 150,000.00
$150,000.000 

02013-3218-94 0100 0730 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 5,404.000 0.000 $ 0.00 630.060 $ 1,575.15
$2.500 

02013-3218-94 0100 0740 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 7,245.000 0.000 $ 0.00 2,608.780 $ 4,304.49
$1.650 

02013-3218-94 0100 0750 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 2,390.000 0.000 $ 0.00 1,895.000 $ 6,158.75
(SLOPE) $3.250 

02013-3218-94 0900 1080 760-12.86 INSTL STEEL POLE CLASS H2 50 FT LENGTH EACH 1.000 0.000 $ 0.00 1.000 $ 12,741.00
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$12,741.000 

02013-3218-94 0900 1090 760-12.87 INSTL ELECTRIC FRAMING ASSY (B8) EACH 1.000 0.000 $ 0.00 1.000 $ 1,924.00
$1,924.000 

02013-3218-94 0900 1100 760-12.88 INSTL ELECTRIC UTILITY ASSY (SVC) EACH 3.000 0.000 $ 0.00 5.000 $ 2,120.00
$424.000 

02013-3218-94 0900 1110 760-12.89 INSTL OVRHD CNDCTR - 1/0 TRIPLEX (1/0AT) L.F. 180.000 0.000 $ 0.00 180.000 $ 34,380.00
$191.000 

02013-3218-94 0900 1120 760-12.90 INSTL OVRHD CONDUCTOR - #4 ACSR L.F. 800.000 0.000 $ 0.00 945.000 $ 3,042.90
$3.220 

02013-3218-94 0900 1130 760-12.91 REMOVE EXISTING FACILITIES LS 1.000 0.000 $ 0.00 1.000 $ 4,660.00
$4,660.000 

02013-3218-94 0900 1140 771-30.58 2.375 PE2406 SDR 11.0 POLYETHYLENE PIPE L.F. 410.000 0.000 $ 0.00 440.000 $ 17,160.00
$39.000 

02013-3218-94 0900 1150 771-30.59 CENTRAL 2 IN BUTT FUSE TEE EACH 1.000 0.000 $ 0.00 1.000 $ 342.50 
$342.500 

02013-3218-94 0900 1160 771-30.60 CENTRAL 2 IN BUTT FUSE CAP EACH 1.000 0.000 $ 0.00 3.000 $ 963.00 
$321.000 

02013-3218-94 0900 1170 771-30.61 CENTRAL 2 IN BUTT FUSE ELBOW EACH 2.000 0.000 $ 0.00 1.000 $ 391.00 
$391.000 

02013-3218-94 0900 1180 771-30.62 2 EF x 0.75 EF TAPPING TEE WITH E.F.V. EACH 1.000 0.000 $ 0.00 1.000 $ 1,043.00
$1,043.000 

02013-3218-94 0900 1190 771-30.63 10 GA CU YLW SOLID THHN TRACER WIRE L.F. 410.000 0.000 $ 0.00 440.000 $ 176.00 
$0.400 

02013-3218-94 0900 1200 771-30.64 CAUTION TAPE GAS BURIED BELOW L.F. 250.000 0.000 $ 0.00 440.000 $ 70.40 
$0.160 

02013-3218-94 0900 1210 771-30.65 FINE AGGREGATE NO. 10 TONS TON 160.000 0.000 $ 0.00 109.580 $ 2,761.42
$25.200 

02013-3218-94 0900 1220 771-30.66 GRAVEL BACKFILL FOR DRIVES TONS TON 40.000 0.000 $ 0.00 21.280 $ 446.88 
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$21.000 

02013-3218-94 0900 1230 771-30.67 UNCASED BORE FOR 2 IN PIPE L.F. 165.000 0.000 $ 0.00 60.000 $ 3,360.00
$56.000 

02013-3218-94 0900 1240 775-67.35 3-INCH CLASS 350 DIP L.F. 633.000 0.000 $ 0.00 564.500 $ 37,539.25
$66.500 

02013-3218-94 0900 1250 775-67.36 12-INCH X 3-INCH TAP SLEEVE AND VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 3,991.00
$3,991.000 

02013-3218-94 0900 1260 775-67.37 UNDERCUTTING OF TRENCH C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$32.500 

02013-3218-94 0900 1270 775-67.38 NO. 67 CRUSHED STONE FOR BACKFILL C.Y. 15.000 0.000 $ 0.00 0.000 $ 0.00 
$36.600 

02013-3218-94 0900 1280 775-67.39 CLASS "A" GRADE "D" DENSE GRADE C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

02013-3218-94 0900 1290 775-67.40 FLOWABLE FILL FOR BACKFILL C.Y. 3.000 0.000 $ 0.00 7.000 $ 987.00 
$141.000 

02013-3218-94 0900 1300 775-67.41 CLASS "A" CONCRETE C.Y. 1.000 0.000 $ 0.00 4.000 $ 628.00 
$157.000 

02013-3218-94 0900 1310 775-67.42 CLASS "C" CONCRETE C.Y. 1.000 0.000 $ 0.00 7.500 $ 963.75 
$128.500 

02013-3218-94 0900 1320 775-67.43 ASPHALTIC CONCRETE BASE MIX C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 
$586.000 

02013-3218-94 0900 1330 775-67.44 ASPHALTIC CONCRETE E-MIX C.Y. 2.000 0.000 $ 0.00 0.000 $ 0.00 
$693.500 

02013-3218-94 0900 1340 775-67.45 SILT FENCE L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

02013-3218-94 0900 1350 777-30.01 24-INCH LINED CL 51 RJDIP IN CASING L.F. 60.000 0.000 $ 0.00 60.000 $ 35,160.00
$586.000 

02013-3218-94 0900 1360 777-30.02 24-INCH LINED CL 51 DIP L.F. 20.000 0.000 $ 0.00 18.000 $ 10,845.00
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$602.500 

02013-3218-94 0900 1370 777-30.03 40-INCH SCH 40 OPEN CUT CASING PIPE L.F. 50.000 0.000 $ 0.00 50.000 $ 22,900.00
$458.000 

02013-3218-94 0900 1380 777-30.04 STANDARD 5' MANHOLE EACH 2.000 0.000 $ 0.00 2.000 $ 14,400.00
$7,200.000 

02013-3218-94 0900 1390 777-30.05 MANHOLE BARREL EXTENSION V.F. 36.000 0.000 $ 0.00 0.000 $ 0.00 
$309.000 

02013-3218-94 0900 1400 777-30.06 UNDERCUTTING OF TRENCH C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$32.500 

02013-3218-94 0900 1410 777-30.07 NO. 67 CRUSHED STONE FOR BACKFILL C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 
$37.000 

02013-3218-94 0900 1420 777-30.08 CLASS "A" CONCRETE C.Y. 4.000 0.000 $ 0.00 4.000 $ 628.00 
$157.000 

02013-3218-94 0900 1430 777-30.09 CLASS "C" CONCRETE C.Y. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$128.500 

02013-3218-94 0900 1440 777-30.10 SILT FENCE L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

02013-3218-94 0100 0760 801-01 SEEDING (WITH MULCH) UNIT 64.000 0.000 $ 0.00 88.242 $ 3,397.32
$38.500 

02013-3218-94 0100 0770 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 88.000 0.000 $ 0.00 39.030 $ 1,717.32
$44.000 

02013-3218-94 0100 0780 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 127.000 0.000 $ 0.00 78.022 $ 2,457.69
$31.500 

02013-3218-94 0100 0790 801-02 SEEDING (WITHOUT MULCH) UNIT 59.000 0.000 $ 0.00 3.600 $ 104.40 
$29.000 

02013-3218-94 0100 0800 801-03 WATER (SEEDING & SODDING) M.G. 33.000 0.000 $ 0.00 0.000 $ 0.00 
$66.000 

02013-3218-94 0100 9021 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$23.100 

02013-3218-94 0100 0810 803-01 SODDING (NEW SOD) S.Y. 3,775.000 0.000 $ 0.00 3,536.060 $ 10,608.18
$3.000 

02013-3218-94 0100 0820 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 2,178.000 0.000 $ 0.00 400.000 $ 424.00 
$1.060 

Project Number: 02013-3218-94 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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