
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000014809 Vendor Name: THOMSON & THOMSON, INC.

Contract ID: CNL107 Estimate Number: 0012 Pay Period: 05/25/2013
to: 05/25/2013

Contract Location: Time Allowed: 297.0 days
(LM 1.38) Time Charged: 290.0 days

Elapsed Calendar Days: 290.0 days
Percent Time: 97.64 %
Percent Complete ($) 92.24 %
Percent Behind: 5.40 %

Contractor: Date Let: 06/15/2012
THOMSON & THOMSON, INC. Date Awarded: 06/28/2012
PO Box 10037 Date Contract Executed: 07/18/2012
Jackson, TN 38308-0100 Date Notice to Proceed: 08/08/2012
Phone: Date Work Began: 08/10/2012

Date to be Completed: 05/31/2013
Date Time Stopped: 05/24/2013
Date Accepted: 05/24/2013

Estimate Paid: NO 

Counties:
GIBSON 

Project Number BID PCT Fed State Project Number Description 1
27037-4204-04 100.00 N/A SR185 over WTNN Railroad

Current Contract Amount $ 814,928.26 
Original Contract Amount $ 814,928.26 

Total to Date Prev to Date This Estimate
Participating $ 757,766.23 $ 757,766.23 $ 0.00 

Total Earnings $ 757,766.23 $ 757,766.23 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 757,766.23 $ 757,766.23 $ 0.00 
Test Report Payment Adjustment $ -124.20 $ -124.20 $ 0.00 
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Total Adjusted Earnings $ 757,642.03 $ 757,642.03 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 757,642.03 $ 757,642.03 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
27037-4204-04 0500 9012 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27037-4204-04 0500 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
27037-4204-04 0500 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27037-4204-04 0500 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,245.920 $ -1,245.92 

  
27037-4204-04 0500 0010 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$14.500 
  
27037-4204-04 0500 0020 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 400.000 0.000 $ 0.00 100.000 $ 650.00 

$6.500 
  
27037-4204-04 0500 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 20.000 0.000 $ 0.00 25.360 $ 887.60 

$35.000 
  
27037-4204-04 0500 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 15.000 0.000 $ 0.00 0.000 $ 0.00 

$316.000 
  
27037-4204-04 0500 0050 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 15.000 0.000 $ 0.00 0.000 $ 0.00 

$316.000 
  
27037-4204-04 0500 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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27037-4204-04 0500 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27037-4204-04 0500 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27037-4204-04 0500 0060 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
27037-4204-04 0500 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 4.140 $ 124.20 

$30.000 
0500 0070 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 30.000 0.000 $ 0.00 -4.140 $ -124.20 

  
27037-4204-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27037-4204-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27037-4204-04 0500 0080 411-01.10 ACS MIX(PG64-22) GRADING D TON 65.000 0.000 $ 0.00 245.720 $ 81,087.60

$330.000 
  
27037-4204-04 0500 0090 411-01.11 ACS MIX(PG64-22) GRADING E RDWY TON 135.000 0.000 $ 0.00 153.880 $ 50,780.40

$330.000 
  
27037-4204-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -383.970 $ -383.97 

  
27037-4204-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27037-4204-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 282.910 $ 282.91 

  
27037-4204-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27037-4204-04 0500 0100 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 325.000 0.000 $ 0.00 325.000 $ 10,400.00

$32.000 
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27037-4204-04 0500 0110 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 9,835.00

$9,835.000 
  
27037-4204-04 0500 0120 602-10.32 STRUCTURAL STEEL (REPAIRS) LB. 17,600.000 0.000 $ 0.00 17,600.000 $ 83,072.00

$4.720 
  
27037-4204-04 0500 0130 602-10.50 STRUCTURAL STEEL REPAIR EACH 20.000 0.000 $ 0.00 20.000 $ 16,490.00

$824.500 
  
27037-4204-04 0500 0140 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 11,964.00

(SEE PLANS DETAILS) $1,994.000 
  
27037-4204-04 0500 0150 603-01 PAINT STEEL STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 16,450.00

$16,450.000 
  
27037-4204-04 0500 0160 604-03.60 BRIDGE JOINT SEISMIC MODIFICATION (DESCRIPTION) EACH 54.000 0.000 $ 0.00 40.000 $ 29,080.00

(SEE PLANS DETAILS) $727.000 
  
27037-4204-04 0500 0170 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 275.000 0.000 $ 0.00 328.830 $ 2,630.64

$8.000 
  
27037-4204-04 0500 0180 604-09.10 CLASS A CONCRETE (DESCRIPTION) C.Y. 45.000 0.000 $ 0.00 24.670 $ 11,229.78

(SEE PLANS DETAILS) $455.200 
  
27037-4204-04 0500 0190 604-10.05 CONCRETE S.F. 40.000 0.000 $ 0.00 89.630 $ 7,797.81

$87.000 
  
27037-4204-04 0500 0200 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 13,160.00

$13,160.000 
  
27037-4204-04 0500 0210 604-10.18 REINFORCING STEEL (REPAIRS) LB. 11,000.000 0.000 $ 0.00 8,985.800 $ 9,255.37

$1.030 
  
27037-4204-04 0500 0220 604-10.26 BRACING EACH 4.000 0.000 $ 0.00 4.000 $ 2,600.00

$650.000 
  
27037-4204-04 0500 0230 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 30.000 0.000 $ 0.00 14.370 $ 2,519.92

$175.360 
  
27037-4204-04 0500 0240 604-10.42 CONCRETE REPAIRS C.F. 1,750.000 0.000 $ 0.00 1,532.370 $ 73,553.76

$48.000 
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27037-4204-04 0500 0250 604-10.45 EXPANSION JOINT REPAIRS (TYPE F) L.F. 41.000 0.000 $ 0.00 57.000 $ 42,360.12

$743.160 
  
27037-4204-04 0500 0260 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 115.000 0.000 $ 0.00 39.490 $ 5,232.43

$132.500 
  
27037-4204-04 0500 0270 604-10.54 CONCRETE REPAIRS S.F. 40.000 0.000 $ 0.00 11.320 $ 905.60 

$80.000 
  
27037-4204-04 0500 0280 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$81.000 
  
27037-4204-04 0500 0290 604-10.83 COMPOSITE FIBER ENCASEMENT S.F. 100.000 0.000 $ 0.00 100.000 $ 11,952.00

$119.520 
  
27037-4204-04 0500 0300 606-24.10 SHEET PILES S.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$55.100 
  
27037-4204-04 0500 0310 611-06.10 BRIDGE END DRAIN (2' X 3') EACH 1.000 0.000 $ 0.00 1.000 $ 2,375.00

$2,375.000 
  
27037-4204-04 0500 0320 617-01 BRIDGE DECK SEALANT S.Y. 500.000 0.000 $ 0.00 499.980 $ 6,999.72

$14.000 
  
27037-4204-04 0500 0330 620-08 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 364.000 0.000 $ 0.00 364.000 $ 49,231.00

$135.250 
  
27037-4204-04 0500 0340 701-02.03 CONCRETE HANDICAP RAMP S.F. 200.000 0.000 $ 0.00 197.600 $ 2,796.04

$14.150 
  
27037-4204-04 0500 0350 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 54.000 0.000 $ 0.00 53.800 $ 4,287.86

$79.700 
  
27037-4204-04 0500 9009 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$99.625 
  
27037-4204-04 0500 0360 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,990.00

$2,495.000 
  
27037-4204-04 0500 0370 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 54.000 0.000 $ 0.00 74.000 $ 814.00 

$11.000 
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27037-4204-04 0500 0380 705-08.13 PERMANENT IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 26,900.00

$13,450.000 
  
27037-4204-04 0500 0390 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00

$4,500.000 
  
27037-4204-04 0500 0400 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 35.000 0.000 $ 0.00 35.000 $ 490.00 

$14.000 
  
27037-4204-04 0500 0410 707-06.01 REMOVAL OF FENCE (DESCRIPTION) L.F. 35.000 0.000 $ 0.00 35.000 $ 105.00 

(DESCRIPTION) $3.000 
  
27037-4204-04 0500 0420 709-05.08 MACHINED RIP-RAP (CLASS B) TON 550.000 0.000 $ 0.00 166.120 $ 8,196.36

$49.340 
  
27037-4204-04 0500 0430 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
27037-4204-04 0500 0440 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 542.000 0.000 $ 0.00 470.000 $ 8,460.00

$18.000 
  
27037-4204-04 0500 0450 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 15.000 0.000 $ 0.00 30.000 $ 1,245.00

$41.500 
  
27037-4204-04 0500 0460 712-05.03 WARNING LIGHTS (TYPE C) EACH 10.000 0.000 $ 0.00 10.000 $ 350.00 

$35.000 
  
27037-4204-04 0500 0470 712-06 SIGNS (CONSTRUCTION) S.F. 389.000 0.000 $ 0.00 427.500 $ 3,056.63

$7.150 
  
27037-4204-04 0500 0480 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 3,580.000 0.000 $ 0.00 1,337.000 $ 2,139.20

$1.600 
  
27037-4204-04 0500 0490 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 24.000 $ 288.00 

$12.000 
  
27037-4204-04 0500 0500 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.400 0.000 $ 0.00 0.793 $ 7,533.50

$9,500.000 
  
27037-4204-04 0500 0510 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 95,800.00

$95,800.000 
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27037-4204-04 0500 0520 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 18,500.00

$18,500.000 
  
27037-4204-04 0500 0530 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
27037-4204-04 0500 0540 803-01 SODDING (NEW SOD) S.Y. 450.000 0.000 $ 0.00 89.780 $ 448.90 

$5.000 
  
27037-4204-04 0500 0550 920-11 (DESCRIPTION) L.F. 30.000 0.000 $ 0.00 30.000 $ 840.00 

(12") $28.000 
  
27037-4204-04 0500 0560 920-11.06 (DESCRIPTION) LB. 515.000 0.000 $ 0.00 515.000 $ 4,248.75

(CATCH BASIN) $8.250 
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