
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNL111 Estimate Number: 0003 Pay Period: 07/27/2012
to: 07/30/2012

Contract Location: Time Allowed: 50.0 days
RESURFACING (THIN MIX) ON SR-96 FROM US-70 TO BEACHWOOD DR Time Charged: 15.0 days

Elapsed Calendar Days: 15.0 days
Percent Time: 30.00 %
Percent Complete ($) 104.49 %
Percent Behind: - %

Contractor: Date Let: 03/23/2012
EUBANK ASPHALT PAVING & SEALING Date Awarded: 04/03/2012
BOX 190 Date Contract Executed: 05/01/2012
CHARLOTTE, TN 37036 Date Notice to Proceed: 05/21/2012
Phone: Date Work Began: 05/21/2012

Date to be Completed: 07/09/2012
Date Time Stopped: 06/04/2012
Date Accepted: 06/27/2012

Estimate Paid: NO 

Counties:
DICKSON 

Project Number BID PCT Fed State Project Number Description 1
22012-3226-94 7.98 STP/HSIP-96(32) SR-96, FROM SR-1 TO WEST OF BEACHWOOD DRIVE
22012-8226-14 92.02 STP/HSIP-96(32) SR-96, FROM SR-1 TO WEST OF BEACHWOOD DRIVE

Current Contract Amount $ 489,589.00 
Original Contract Amount $ 474,589.00 

Total to Date Prev to Date This Estimate
Participating $ 543,906.07 $ 543,906.07 $ 0.00 

Total Earnings $ 543,906.07 $ 543,906.07 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 543,906.07 $ 543,906.07 $ 0.00 

9/26/2012



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 543,906.07 $ 543,906.07 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 543,906.07 $ 543,906.07 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
22012-3226-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
22012-8226-14 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
22012-3226-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22012-8226-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22012-3226-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22012-8226-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22012-8226-14 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 150.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

22012-8226-14 0100 0030 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 300.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
22012-8226-14 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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22012-8226-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22012-8226-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22012-8226-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 41.000 0.000 $ 0.00 8.260 $ 3,304.00

$400.000 
  
22012-8226-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22012-8226-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22012-8226-14 0100 0050 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 5,150.000 0.000 $ 0.00 5,840.930 $ 391,342.31

(PG64-22) $67.000 
  

22012-8226-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 29,119.610 $ 29,119.61 

  
22012-8226-14 0100 9012 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,241.500 $ 3,241.50 

  

22012-3226-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 7.500 0.000 $ 0.00 8.600 $ 2,580.00

$300.000 
  
22012-8226-14 0100 0010 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 3,839.000 0.000 $ 0.00 4,601.700 $ 46,017.00

$10.000 
  
22012-8226-14 0100 0060 604-10.44 EXPANSION JOINT REPAIRS L.F. 80.000 0.000 $ 0.00 74.600 $ 7,833.00

$105.000 
  
22012-8226-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
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22012-8226-14 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 125.00 
$5.000 

  
22012-8226-14 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 20.00 

$5.000 
  
22012-8226-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 456.000 0.000 $ 0.00 860.500 $ 5,163.00

$6.000 
  
22012-3226-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 330.000 0.000 $ 0.00 311.000 $ 6,220.00

$20.000 
  

22012-8226-14 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 20.000 0.000 $ 0.00 49.890 $ 748.35 

$15.000 
  
22012-8226-14 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 44.000 0.000 $ 0.00 39.000 $ 468.00 

$12.000 
  

22012-8226-14 0100 0130 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  

22012-8226-14 0100 0140 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE 
TURNING ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
22012-8226-14 0100 9500 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 18.814 $ 14,110.50

$750.000 
  

22012-3226-94 0100 0030 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 16.800 0.000 $ 0.00 16.841 $ 30,313.80

$1,800.000 
  
22012-8226-14 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
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