
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/24/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNL113 Estimate Number: 0004 Pay Period: 10/01/2012
to: 11/19/2012

Contract Location: Time Allowed: 132.0 days
FROM SR-20 TO WEST OF INDIAN CREEK, AND Time Charged: 116.0 days

Elapsed Calendar Days: 116.0 days
Percent Time: 87.88 %
Percent Complete ($) 105.52 %
Percent Behind: - %

Contractor: Date Let: 03/23/2012
EUBANK ASPHALT PAVING & SEALING Date Awarded: 04/03/2012
BOX 190 Date Contract Executed: 05/01/2012
CHARLOTTE, TN 37036 Date Notice to Proceed: 05/22/2012
Phone: Date Work Began: 07/27/2012

Date to be Completed: 09/30/2012
Date Time Stopped: 09/14/2012
Date Accepted: 10/18/2012

Estimate Paid: NO 

Counties:
LEWIS 

Project Number BID PCT Fed State Project Number Description 1
51001-3217-94 2.31 STP/HSIP-NHE-20(50) From West Linden Ave. (L.M. 5.66) to S.R. 48 (L.M. 6.13)
51001-8217-14 15.72 STP/HSIP-NHE-20(50) From West Linden Ave. (L.M. 5.66) to S.R. 48 (L.M. 6.13)
51005-3227-94 13.74 STP/HSIP-NHE-99(34) From S.R. 20 (L.M. 14.37) to West of Indian Creek Road
51005-8227-14 68.23 STP/HSIP-NHE-99(34) From S.R. 20 (L.M. 14.37) to West of Indian Creek Road

Current Contract Amount $ 1,042,024.00 
Original Contract Amount $ 1,042,024.00 

Total to Date Prev to Date This Estimate
Participating $ 1,103,751.18 $ 1,103,751.18 $ 0.00 

Total Earnings $ 1,103,751.18 $ 1,103,751.18 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

1/24/2013



 
 

 
 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 1,103,751.18 $ 1,103,751.18 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,103,751.18 $ 1,103,751.18 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,103,751.18 $ 1,103,751.18 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
51001-3217-94 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
51001-8217-14 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
51005-3227-94 0100 9032 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
51005-8227-14 0100 9033 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
51001-3217-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51001-8217-14 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51005-3227-94 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51005-8227-14 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

51001-3217-94 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

1/24/2013



  

51001-8217-14 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

51005-3227-94 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

51005-8227-14 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

51005-3227-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,300.000 0.000 $ 0.00 0.000 $ 0.00 

$14.250 
  

51001-8217-14 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 300.000 0.000 $ 0.00 0.000 $ 0.00 

$65.500 
  

51005-8227-14 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 300.000 0.000 $ 0.00 0.000 $ 0.00 

$65.500 
  
51001-8217-14 0100 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51005-8227-14 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51001-8217-14 0100 9013 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51005-8227-14 0100 9016 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51001-8217-14 0100 9014 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51005-8227-14 0100 9017 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

1/24/2013



51001-8217-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 38.000 0.000 $ 0.00 0.000 $ 0.00 
$400.000 

  
51005-8227-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 38.000 0.000 $ 0.00 8.110 $ 3,244.00

$400.000 
  
51001-8217-14 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51005-8227-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

51001-8217-14 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

51005-8227-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51001-8217-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,281.000 0.000 $ 0.00 1,181.360 $ 88,306.66

$74.750 
  
51005-8227-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 7,207.000 0.000 $ 0.00 8,958.140 $ 669,620.97

$74.750 
  

51001-8217-14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

51005-8227-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51001-3217-94 0100 9026 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51001-8217-14 0100 9027 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51005-3227-94 0100 9028 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

1/24/2013



51005-8227-14 0100 9029 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
51001-8217-14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51005-8227-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51001-8217-14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 523.640 $ 523.64 

  
51005-8227-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,989.720 $ 3,989.72 

  

51001-8217-14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

51005-8227-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51001-8217-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 1,268.000 0.000 $ 0.00 1,288.200 $ 13,526.10

$10.500 
  
51005-8227-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 7,126.000 0.000 $ 0.00 6,820.160 $ 71,611.68

$10.500 
  
51005-8227-14 0100 0050 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
51005-8227-14 0100 0060 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
51001-3217-94 0100 0010 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 1,424.000 0.000 $ 0.00 2,504.000 $ 40,064.00

$16.000 
  
51005-3227-94 0100 0020 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 3,382.000 0.000 $ 0.00 3,470.000 $ 55,520.00

$16.000 

1/24/2013



  

51005-3227-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 26.000 0.000 $ 0.00 26.000 $ 54,600.00

$2,100.000 
  
51005-3227-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 1,300.000 0.000 $ 0.00 1,300.000 $ 26.00 

$0.020 
  
51001-8217-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,250.00

$1,250.000 
  
51005-8227-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,250.00

$1,250.000 
  
51001-8217-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 125.00 

$5.000 
  
51005-8227-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 125.00 

$5.000 
  
51001-8217-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 20.00 

$5.000 
  
51005-8227-14 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 20.00 

$5.000 
  
51001-8217-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 421.000 0.000 $ 0.00 268.250 $ 1,609.50

$6.000 
  
51005-8227-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 756.000 0.000 $ 0.00 743.750 $ 4,462.50

$6.000 
  
51005-8227-14 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 100.00 

$50.000 
  
51001-3217-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 62.000 0.000 $ 0.00 85.000 $ 1,700.00

$20.000 
  
51005-3227-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 406.000 0.000 $ 0.00 538.000 $ 10,760.00

$20.000 
  
51001-8217-14 0100 9034 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 31.000 $ 620.00 

1/24/2013



$20.000 
  
51005-3227-94 0100 0060 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 392.000 0.000 $ 0.00 552.000 $ 11,040.00

$20.000 
  
51001-8217-14 0100 0100 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 1,980.000 0.000 $ 0.00 282.000 $ 1,128.00

$4.000 
  
51005-8227-14 0100 0130 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 500.000 0.000 $ 0.00 498.000 $ 1,992.00

$4.000 
  

51001-8217-14 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 9.000 0.000 $ 0.00 101.000 $ 1,515.00

$15.000 
  

51005-8227-14 0100 9035 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 0.000 0.000 $ 0.00 91.000 $ 1,365.00

$15.000 
  
51001-8217-14 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 120.000 0.000 $ 0.00 124.000 $ 1,240.00

$10.000 
  
51005-8227-14 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 144.000 0.000 $ 0.00 144.000 $ 1,440.00

$10.000 
  

51001-8217-14 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 9.000 0.000 $ 0.00 10.000 $ 1,250.00

$125.000 
  

51005-8227-14 0100 0150 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 86.000 0.000 $ 0.00 76.000 $ 9,500.00

$125.000 
  
51001-8217-14 0100 0140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.180 0.000 $ 0.00 1.195 $ 717.00 

$600.000 
  
51005-8227-14 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 9.160 0.000 $ 0.00 11.953 $ 7,171.80

$600.000 
  

51001-8217-14 0100 0150 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 1.310 0.000 $ 0.00 1.417 $ 2,550.60

$1,800.000 
  

1/24/2013



51005-8227-14 0100 0170 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 9.160 0.000 $ 0.00 19.315 $ 34,767.00

$1,800.000 
  
51001-8217-14 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
51005-8227-14 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
51005-8227-14 0100 0190 730-14.02 SAW SLOT L.F. 4,200.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
51005-8227-14 0100 0200 730-14.03 LOOP WIRE L.F. 9,300.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  

1/24/2013


