
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/17/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070011665 Vendor Name: W-L CONSTRUCTION & PAVING, INC.

Contract ID: CNL116 Estimate Number: 0003 Pay Period: 09/13/2012
to: 09/13/2012

Contract Location: Time Allowed: 35.0 days
RESURFACING ON EAST MAIN STREET FROM SR 346 TO HAWKINS AVE Time Charged: 27.0 days

Elapsed Calendar Days: 27.0 days
Percent Time: 77.14 %
Percent Complete ($) 89.15 %
Percent Behind: - %

Contractor: Date Let: 05/04/2012
W-L CONSTRUCTION & PAVING, INC. Date Awarded: 05/22/2012
PO Box 927 Date Contract Executed: 06/13/2012
Chilhowie, VA 24319 Date Notice to Proceed: 08/17/2012
Phone: Date Work Began: 08/17/2012

Date to be Completed: 09/20/2012
Date Time Stopped: 09/12/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HAWKINS 

Project Number BID PCT Fed State Project Number Description 1
37951-3544-54 100.00 STP-M-1419(1) East Main St/Asphalt Resurfacing

Current Contract Amount $ 215,981.68 
Original Contract Amount $ 215,981.68 

Total to Date Prev to Date This Estimate
Participating $ 193,716.59 $ 193,716.59 $ 0.00 

Total Earnings $ 193,716.59 $ 193,716.59 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 193,716.59 $ 193,716.59 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 193,716.59 $ 193,716.59 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 193,716.59 $ 193,716.59 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
37951-3544-54 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
37951-3544-54 0100 9006 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  

37951-3544-54 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$745.190 
  
37951-3544-54 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

37951-3544-54 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
37951-3544-54 0100 0020 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,338.000 0.000 $ 0.00 1,224.600 $ 139,494.19

$113.910 
  

37951-3544-54 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -833.620 $ -833.62 

  
37951-3544-54 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
37951-3544-54 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,129.500 $ 1,129.50 
  

37951-3544-54 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
37951-3544-54 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 17,000.000 0.000 $ 0.00 14,199.490 $ 24,849.11

$1.750 
  
37951-3544-54 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,500.00

$9,500.000 
  
37951-3544-54 0100 0050 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 3.424 $ 8,388.80

$2,450.000 
  

37951-3544-54 0100 0060 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-
WALK) L.F. 160.000 0.000 $ 0.00 31.000 $ 177.01 

$5.710 
  
37951-3544-54 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 120.000 0.000 $ 0.00 71.000 $ 781.00 

$11.000 
  
37951-3544-54 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 3.191 $ 2,230.60

$699.030 
  
37951-3544-54 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
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