
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/04/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNL117 Estimate Number: 0002 Pay Period: 08/26/2012
to: 08/26/2012

Contract Location: Time Allowed: 35.0 days
RESURFACING ON SR92 FROM DUMPLIN VALLEY RD TO HINCHEY HOLLOW Time Charged: 37.0 days

Elapsed Calendar Days: 37.0 days
Percent Time: 105.71 %
Percent Complete ($) 130.13 %
Percent Behind: - %

Contractor: Date Let: 03/23/2012
APAC-ATLANTIC, INC. Date Awarded: 04/03/2012
PO Box 6390 Date Contract Executed: 04/23/2012
Knoxville, TN 37914 Date Notice to Proceed: 07/20/2012
Phone: Date Work Began: 07/20/2012

Date to be Completed: 08/23/2012
Date Time Stopped: 08/25/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
JEFFERSON 

Project Number BID PCT Fed State Project Number Description 1
45012-3247-94 6.82 STP/HSIP-92(17) From: L.M. 13.70 To: L.M. 15.90
45012-8247-14 93.18 N/A From: L.M. 13.70 To: L.M. 15.90

Current Contract Amount $ 410,828.15 
Original Contract Amount $ 410,828.15 

Total to Date Prev to Date This Estimate
Participating $ 528,852.48 $ 528,852.48 $ 0.00 

Total Earnings $ 528,852.48 $ 528,852.48 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 528,852.48 $ 528,852.48 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 528,852.48 $ 528,852.48 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 528,852.48 $ 528,852.48 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
45012-3247-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -2.000 $ -340.00

$170.000 
  
45012-8247-14 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
45012-3247-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45012-8247-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,193.010 $ -2,193.01 

  
45012-3247-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45012-8247-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45012-8247-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 59.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
45012-8247-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45012-8247-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45012-8247-14 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 44.000 0.000 $ 0.00 46.040 $ 6,675.80
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$145.000 
  
45012-8247-14 0100 0030 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 2,939.000 0.000 $ 0.00 4,220.740 $ 415,109.78

(PG64-22) $98.350 
  
45012-8247-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,004.540 $ -3,004.54 

  
45012-8247-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45012-8247-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,955.500 $ 3,955.50 

  
45012-8247-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45012-3247-94 0100 0010 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 4.400 0.000 $ 0.00 3.680 $ 2,208.00

$600.000 
  
45012-3247-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 3.300 0.000 $ 0.00 4.560 $ 2,736.00

$600.000 
  
45012-3247-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 3,125.00

$3,125.000 
  
45012-3247-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
45012-8247-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
45012-8247-14 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 804.000 0.000 $ 0.00 564.000 $ 2,397.00

$4.250 
  
45012-8247-14 0100 0060 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
45012-3247-94 0100 0050 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 347.000 0.000 $ 0.00 645.000 $ 20,640.00

$32.000 

6/4/2013



  
45012-3247-94 0100 0060 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 347.000 0.000 $ 0.00 582.000 $ 4,074.00

$7.000 
  
45012-3247-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 165.000 0.000 $ 0.00 67.000 $ 636.50 

$9.500 
  
45012-3247-94 0100 0080 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 31.000 0.000 $ 0.00 48.000 $ 6,480.00

$135.000 
  
45012-8247-14 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 0.100 $ 57.00 

$570.000 
  
45012-8247-14 0100 0080 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 10.000 0.000 $ 0.00 13.151 $ 38,795.45

$2,950.000 
  
45012-8247-14 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
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