
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNL118 Estimate Number: 0004 Pay Period: 07/17/2012
to: 07/18/2012

Contract Location: Time Allowed: 68.0 days
(LM 2.75) Time Charged: 52.0 days

Elapsed Calendar Days: 52.0 days
Percent Time: 76.47 %
Percent Complete ($) 104.53 %
Percent Behind: - %

Contractor: Date Let: 03/23/2012
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 04/03/2012
9190 Bradford Hicks Drive Date Contract Executed: 05/04/2012
Livingston, TN 38570 Date Notice to Proceed: 05/25/2012
Phone: 931-823-7345 Date Work Began: 06/02/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 07/15/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
JEFFERSON 

Project Number BID PCT Fed State Project Number Description 1
45028-4204-04 100.00 NA S.R. 363 OVER INDIAN CREEK

Current Contract Amount $ 584,092.29 
Original Contract Amount $ 582,435.84 

Total to Date Prev to Date This Estimate
Participating $ 607,332.27 $ 607,332.27 $ 0.00 

Total Earnings $ 607,332.27 $ 607,332.27 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 607,332.27 $ 607,332.27 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 607,332.27 $ 607,332.27 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 607,332.27 $ 607,332.27 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
45028-4204-04 0500 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
45028-4204-04 0500 9010 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
45028-4204-04 0500 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9008 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -28.350 $ -28.35 

  

45028-4204-04 0500 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45028-4204-04 0500 0010 209-03.22 FILTER SOCK (18 INCH) L.F. 600.000 0.000 $ 0.00 660.000 $ 4,877.40

$7.390 
  
45028-4204-04 0500 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

45028-4204-04 0500 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45028-4204-04 0500 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 17.000 0.000 $ 0.00 30.030 $ 7,679.87

$255.740 
  

45028-4204-04 0500 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0500 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -36.390 $ -36.39 
  
45028-4204-04 0500 9002 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45028-4204-04 0500 9003 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9003 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 29.900 $ 29.90 

  

45028-4204-04 0500 9004 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45028-4204-04 0500 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 245.000 0.000 $ 0.00 243.660 $ 1,800.65

$7.390 
  
45028-4204-04 0500 0040 602-10.50 STRUCTURAL STEEL REPAIR EACH 60.000 0.000 $ 0.00 27.000 $ 560.79 

$20.770 
  

45028-4204-04 0500 0050 603-02.01 REPAINTING EXISTING STEEL STRUCTURES 
(LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 271,647.40

(BR. NO. 45-SR363-02.75) $271,647.400 
  

45028-4204-04 0500 0060 603-05.20 CONTAINMENT & DISPOSAL OF WASTE
(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 113,614.54

(BR. NO. 45-SR363-02.75) $113,614.540 
  
45028-4204-04 0500 0070 604-03.20 BRIDGE JOINT MODIFICATION L.F. 43.000 0.000 $ 0.00 43.000 $ 4,358.05

$101.350 
  

45028-4204-04 0500 0080 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 2,700.000 0.000 $ 0.00 2,700.000 $ 23,463.00

$8.690 
  
45028-4204-04 0500 0090 604-10.05 CONCRETE S.F. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$146.930 
  

45028-4204-04 0500 0100 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$350.070 
  

45028-4204-04 0500 0110 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 200.000 0.000 $ 0.00 327.917 $ 39,530.39
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$120.550 
  
45028-4204-04 0500 0120 604-10.54 CONCRETE REPAIRS S.F. 8.000 0.000 $ 0.00 20.940 $ 4,326.20

$206.600 
  
45028-4204-04 0500 0130 604-10.55 CONCRETE (FOUNDATION REPAIRS) C.Y. 1.000 0.000 $ 0.00 4.880 $ 9,390.78

$1,924.340 
  

45028-4204-04 0500 0140 617-04.02 TYPE 2 THIN EPOXY OVERLAY (LOW-MOD 
EPOXY) S.Y. 1,020.000 0.000 $ 0.00 1,020.000 $ 54,498.60

$53.430 
  
45028-4204-04 0500 0150 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 207.000 0.000 $ 0.00 169.000 $ 3,168.75

$18.750 
  
45028-4204-04 0500 0160 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 294.000 0.000 $ 0.00 294.000 $ 7,352.94

$25.010 
  
45028-4204-04 0500 9007 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.125 
  
45028-4204-04 0500 9000 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$37.515 
  
45028-4204-04 0500 0170 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$653.550 
  
45028-4204-04 0500 9501 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

Change in guardrail from type 12 to type 38 $653.550 
  

45028-4204-04 0500 9500 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 0.000 0.000 $ 0.00 1.000 $ 2,310.00

Change in guardrail from type 12 to type 38 $2,310.000 
  

45028-4204-04 0500 0180 705-10.31 GUARDRAIL ATTACHMENT TO VERTICAL 
FACE ENDPOST L.F. 103.000 0.000 $ 0.00 104.000 $ 6,501.04

$62.510 
  
45028-4204-04 0500 0190 706-01 GUARDRAIL REMOVED L.F. 575.000 0.000 $ 0.00 530.000 $ 1,203.10

$2.270 
  
45028-4204-04 0500 0200 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,113.30

$13,113.300 
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45028-4204-04 0500 0210 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 8.000 $ 272.80 

$34.100 
  
45028-4204-04 0500 0220 712-06 SIGNS (CONSTRUCTION) S.F. 401.000 0.000 $ 0.00 567.250 $ 3,868.65

$6.820 
  
45028-4204-04 0500 0230 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 48.000 $ 818.40 

$17.050 
  

45028-4204-04 0500 0240 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 1.000 0.000 $ 0.00 0.494 $ 1,179.11

$2,386.860 
  
45028-4204-04 0500 0250 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 31,831.34

$31,831.340 
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