
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNL121 Estimate Number: 0005 Pay Period: 11/01/2012
to: 02/28/2013

Contract Location: Time Allowed: 153.0 days
A S.I.A. ROUTE SERVING WORKFORCE DEV AND CONFERENCE CENTER Time Charged: 140.0 days

Elapsed Calendar Days: 140.0 days
Percent Time: 91.50 %
Percent Complete ($) 97.86 %
Percent Behind: - %

Contractor: Date Let: 05/04/2012
ROGERS GROUP, INC. Date Awarded: 05/07/2012
PO Box 25250 Date Contract Executed: 05/11/2012
Nashville, TN 37202 Date Notice to Proceed: 06/01/2012
Phone: Date Work Began: 06/26/2012

Date to be Completed: 10/31/2012
Date Time Stopped: 10/18/2012
Date Accepted: 10/18/2012

Estimate Paid: NO 

Counties:
MAURY 

Project Number BID PCT Fed State Project Number Description 1
60952-3502-04 100.00 N/A S.I.A. Road serving Northfield Workforce Development &

Current Contract Amount $ 782,560.09 
Original Contract Amount $ 743,410.09 

Total to Date Prev to Date This Estimate
Participating $ 753,813.21 $ 735,940.35 $ 17,872.86

Total Earnings $ 753,813.21 $ 735,940.35 $ 17,872.86 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 753,813.21 $ 735,940.35 $ 17,872.86 
Test Report Payment Adjustment $ -7,650.31 $ -14,617.61 $ 6,967.30 

3/25/2013



 
 

 
 

Total Adjusted Earnings $ 746,162.90 $ 721,322.74 $ 24,840.16 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 746,162.90 $ 721,322.74 $ 24,840.16 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
60952-3502-
04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 16,888.99

$16,888.990 
  
60952-3502-
04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
60952-3502-
04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
60952-3502-
04 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,689.580 $ -2,689.58 

  
60952-3502-
04 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,602.150 $ -6,602.15 

  
60952-3502-
04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 21,300.00

$21,300.000 
  
60952-3502-
04 0100 0025 202-03.02 REMOVAL OF RIGID PAVEMENT C.Y. 10.000 0.000 $ 0.00 48.660 $ 2,732.26

$56.150 
  
60952-3502-
04 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 18,385.000 0.000 $ 0.00 25,749.790 $ 82,399.33
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$3.200 
  
60952-3502-
04 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 

MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.840 
  
60952-3502-
04 0100 9500 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 0.000 0.000 $ 0.00 1,292.690 $ 28,116.01

$21.750 
  
60952-3502-
04 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 2,005.000 1,405.560 $ 4,497.79 1,735.110 $ 5,552.35

$3.200 
  
60952-3502-
04 0100 0070 203-04 PLACING AND SPREADING TOPSOIL C.Y. 2,780.000 0.000 $ 0.00 4,085.550 $ 12,297.51

$3.010 
  
60952-3502-
04 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,564.830 $ 7,511.18

$4.800 
  
60952-3502-
04 0100 0080 203-06 WATER M.G. 129.000 0.000 $ 0.00 84.000 $ 420.84 

$5.010 
  
60952-3502-
04 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 471.000 0.000 $ 0.00 480.000 $ 3,369.60

$7.020 
  
60952-3502-
04 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 6,588.000 0.000 $ 0.00 5,650.000 $ 7,910.00

$1.400 
  
60952-3502-
04 0100 0110 209-08.08 ENHANCED ROCK CHECK DAM EACH 14.000 0.000 $ 0.00 37.000 $ 13,354.78

$360.940 
0100 0110 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 360.940 10.000 $ 3,609.40 -13.000 $ -4,692.22 

  
60952-3502-
04 0100 0120 209-09.01 SANDBAGS BAG 500.000 0.000 $ 0.00 0.000 $ 0.00 

$5.010 
  
60952-3502-
04 0100 0130 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
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$230.600 
  
60952-3502-
04 0100 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 

D TON 13,688.000 828.740 $ 7,458.66 11,417.420 $ 102,756.78

$9.000 
  
60952-3502-
04 0100 0150 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 92.000 0.000 $ 0.00 0.000 $ 0.00 

$27.060 
  
60952-3502-
04 0100 0160 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 

GRADING A TON 2,269.000 0.000 $ 0.00 2,023.320 $ 111,282.60

$55.000 
  
60952-3502-
04 0100 0170 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 

GRADING B-M2 TON 1,476.000 0.000 $ 0.00 1,381.000 $ 81,479.00

$59.000 
  
60952-3502-
04 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,609.090 $ -4,609.09 

  
60952-3502-
04 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,740.000 $ 1,740.00 

  
60952-3502-
04 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60952-3502-
04 0100 0180 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 20.000 0.000 $ 0.00 0.000 $ 0.00 

$610.000 
  
60952-3502-
04 0100 0190 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 79.000 0.000 $ 0.00 69.260 $ 900.38 

$13.000 
0100 0190 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 13.000 69.260 $ 900.38 0.000 $ 0.00 

  
60952-3502-
04 0100 0200 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.260 0.000 $ 0.00 0.000 $ 0.00 

$800.000 
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60952-3502-
04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60952-3502-
04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60952-3502-
04 0100 0210 411-02.10 ACS MIX(PG70-22) GRADING D TON 859.000 0.000 $ 0.00 795.470 $ 63,637.60

$80.000 
  
60952-3502-
04 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,054.000 $ -1,054.00 

  
60952-3502-
04 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60952-3502-
04 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 72.000 $ 72.00 

  
60952-3502-
04 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60952-3502-
04 0100 0240 607-03.30 18" PIPE CULVERT L.F. 171.000 0.000 $ 0.00 171.000 $ 9,670.05

$56.550 
  
60952-3502-
04 0100 0250 607-05.30 24" PIPE CULVERT L.F. 36.000 0.000 $ 0.00 36.000 $ 2,497.68

$69.380 
  
60952-3502-
04 0100 0260 607-06.30 30" PIPE CULVERT L.F. 84.000 0.000 $ 0.00 86.000 $ 7,371.92

$85.720 
  
60952-3502-
04 0100 0270 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 20.000 0.000 $ 0.00 19.740 $ 17,812.39
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$902.350 
  
60952-3502-
04 0100 0280 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 2,158.000 0.000 $ 0.00 2,158.000 $ 4,769.18

$2.210 
0100 0280 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 2.210 1,112.000 $ 2,457.52 -1,046.000 $ -2,311.66 

  
60952-3502-
04 0100 0290 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 548.000 0.000 $ 0.00 548.000 $ 1,786.48

$3.260 
0100 0290 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 3.260 0.000 $ 0.00 -197.000 $ -642.22 

  
60952-3502-
04 0100 0295 702-01 CONCRETE CURB C.Y. 2.000 0.000 $ 0.00 3.890 $ 1,310.46

$336.880 
  
60952-3502-
04 0100 0300 707-06.03 REMOVAL AND RESET FENCE (DESCRIPTION) L.F. 200.000 100.000 $ 2,948.00 255.000 $ 7,517.40

(WHITE WOODEN FENCE) $29.480 
  
60952-3502-
04 0100 0310 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$157.910 
  
60952-3502-
04 0100 0320 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 128.000 0.000 $ 0.00 113.610 $ 2,841.39

$25.010 
  
60952-3502-
04 0100 0330 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 845.000 0.000 $ 0.00 0.000 $ 0.00 

$25.010 
  
60952-3502-
04 0100 0340 712-01 TRAFFIC CONTROL LS 1.000 0.300 $ 3,000.00 1.000 $ 10,000.00

$10,000.000 
  
60952-3502-
04 0100 0350 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 62.000 0.000 $ 0.00 62.000 $ 1,864.96

$30.080 
  
60952-3502-
04 0100 0360 712-05.03 WARNING LIGHTS (TYPE C) EACH 45.000 0.000 $ 0.00 0.000 $ 0.00 

$34.090 
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60952-3502-
04 0100 0370 712-06 SIGNS (CONSTRUCTION) S.F. 368.000 0.000 $ 0.00 224.000 $ 1,482.88

$6.620 
  
60952-3502-
04 0100 0380 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 701.83 

$701.830 
  
60952-3502-
04 0100 0390 713-11.01 "U" SECTION STEEL POSTS LB. 334.000 0.000 $ 0.00 560.600 $ 1,294.99

$2.310 
  
60952-3502-
04 0100 0400 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 541.000 0.000 $ 0.00 650.000 $ 2,899.00

$4.460 
  
60952-3502-
04 0100 0410 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 115.000 -3.000 $ -31.59 125.750 $ 1,324.15

$10.530 
  
60952-3502-
04 0100 0420 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 94.000 0.000 $ 0.00 99.000 $ 1,289.97

$13.030 
  
60952-3502-
04 0100 0430 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 85.000 0.000 $ 0.00 47.000 $ 706.88 

$15.040 
  
60952-3502-
04 0100 0440 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 8.000 0.000 $ 0.00 2.000 $ 401.04 

$200.520 
  
60952-3502-
04 0100 0450 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 7.113 $ 10,697.38

$1,503.920 
  
60952-3502-
04 0100 0460 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 

(4IN LINE) L.M. 0.300 0.000 $ 0.00 0.000 $ 0.00 

$5,013.060 
  
60952-3502-
04 0100 0470 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 53,000.00

$53,000.000 
  

60952-3502-
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04 0100 0480 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,660.000 0.000 $ 0.00 252.780 $ 760.87 
$3.010 

  
60952-3502-
04 0100 0490 740-11.05 TEMPORARY SEDIMENT TUBE 24IN 

(DESCRIPTION) L.F. 897.000 0.000 $ 0.00 270.000 $ 1,217.70

(Erosion Control) $4.510 
  
60952-3502-
04 0100 0500 801-01 SEEDING (WITH MULCH) UNIT 50.000 0.000 $ 0.00 242.140 $ 7,283.57

$30.080 
0100 0500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 30.080 0.000 $ 0.00 -0.140 $ -4.21 

  
60952-3502-
04 0100 0510 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 

$300.780 
  
60952-3502-
04 0100 0520 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 28.000 0.000 $ 0.00 182.390 $ 5,486.29

$30.080 
  
60952-3502-
04 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.536 
  
60952-3502-
04 0100 0530 801-03 WATER (SEEDING & SODDING) M.G. 93.000 0.000 $ 0.00 79.000 $ 792.37 

$10.030 
  
60952-3502-
04 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.048 
  
60952-3502-
04 0100 0540 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$15.040 
  
60952-3502-
04 0100 0550 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$651.700 
  
60952-3502-
04 0100 0560 803-01 SODDING (NEW SOD) S.Y. 7,391.000 0.000 $ 0.00 24,625.500 $ 48,265.98

$1.960 
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60952-3502-
04 0100 0570 806-02.03 PROJECT MOWING CYCL 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,005.220 
  

Project Number: 60952-3502-04 Project Current Amount $ 24,840.16
Contract Current Amount $ 24,840.16 

3/25/2013


