
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/04/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNL122 Estimate Number: 0003 Pay Period: 09/30/2012
to: 09/30/2012

Contract Location: Time Allowed: 50.0 days
RESURFACING (THIN MIX OVERLAY) ON US-11 (SR-2) AND SR -22 Time Charged: 48.0 days

Elapsed Calendar Days: 48.0 days
Percent Time: 96.00 %
Percent Complete ($) 91.06 %
Percent Behind: 4.94 %

Contractor: Date Let: 03/23/2012
APAC-ATLANTIC, INC. Date Awarded: 04/03/2012
PO Box 6390 Date Contract Executed: 04/23/2012
Knoxville, TN 37914 Date Notice to Proceed: 08/12/2012
Phone: Date Work Began: 08/31/2012

Date to be Completed: 09/30/2012
Date Time Stopped: 09/28/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
MONROE 

Project Number BID PCT Fed State Project Number Description 1
62003-3222-94 5.77 STP/HSIP-2(112) From: McMinn Co. Line (L.M. 0.00) To: Loudon Co. Line (L.M.
62003-8222-14 72.40 N/A From: McMinn Co. Line (L.M. 0.00) To: Loudon Co. Line (L.M.
62014-3222-94 2.10 STP/HSIP-322(14) S.R. 322: From: Jct. of S.R. 2 (L.M. 3.10) To: Approx.
62014-8222-14 19.74 N/A S.R. 322: From: Jct. of S.R. 2 (L.M. 3.10) To: Approx.

Current Contract Amount $ 1,294,436.85 
Original Contract Amount $ 1,279,502.55 

Total to Date Prev to Date This Estimate
Participating $ 1,170,188.66 $ 1,170,245.66 $ -57.00 

Total Earnings $ 1,170,188.66 $ 1,170,245.66 $ -57.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 1,170,188.66 $ 1,170,245.66 $ -57.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,170,188.66 $ 1,170,245.66 $ -57.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,170,188.66 $ 1,170,245.66 $ -57.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
62003-3222-94 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
62003-8222-14 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
62014-3222-94 0100 9032 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
62014-8222-14 0100 9033 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
62003-3222-94 0100 9026 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
62003-8222-14 0100 9027 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
62014-3222-94 0100 9028 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
62014-8222-14 0100 9029 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
62003-3222-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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62003-8222-14 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
62014-3222-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
62014-8222-14 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

62003-3222-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

62003-8222-14 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

62014-3222-94 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

62014-8222-14 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
62003-8222-14 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 4.000 0.000 $ 0.00 4.000 $ 940.00 

$235.000 
  

62003-8222-14 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 529.000 0.000 $ 0.00 261.110 $ 4,177.76

$16.000 
  
62003-8222-14 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 669.000 0.000 $ 0.00 675.160 $ 60,595.61

$89.750 
  
62003-8222-14 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,698.190 $ -2,698.19 

  
62003-8222-14 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -10.500 $ -10.50 -10.500 $ -10.50 

$1.000 
0100 9008 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 610.500 $ 610.50 

  

6/4/2013



62003-8222-14 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
62003-8222-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 97.000 0.000 $ 0.00 17.140 $ 6,856.00

$400.000 
  
62014-8222-14 0100 0000 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 40.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
62003-8222-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
62014-8222-14 0100 9013 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

62003-8222-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

62014-8222-14 0100 9014 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
62003-8222-14 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,353.000 0.000 $ 0.00 533.580 $ 39,484.92

$74.000 
  
62014-8222-14 0100 0001 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 255.000 0.000 $ 0.00 108.750 $ 8,047.50

$74.000 
  
62003-8222-14 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,458.000 0.000 $ 0.00 2,397.140 $ 212,266.75

$88.550 
  
62003-8222-14 0100 0070 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 4,470.000 0.000 $ 0.00 4,904.380 $ 432,566.32

(PG64-22) $88.200 
  
62014-8222-14 0100 0002 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 1,996.000 0.000 $ 0.00 2,068.290 $ 182,423.18

(PG64-22) $88.200 
  

62003-8222-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,345.290 $ -2,345.29 
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62014-8222-14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,367.070 $ -1,367.07 

  
62003-8222-14 0100 9024 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
62014-8222-14 0100 9025 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
62003-8222-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
62014-8222-14 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
62003-8222-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,047.000 $ 7,047.00 

  
62014-8222-14 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -46.500 $ -46.50 -46.500 $ -46.50 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,785.000 $ 1,785.00 

  

62003-8222-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

62014-8222-14 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

62014-3222-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) 
(16IN WIDTH) L.M. 5.100 0.000 $ 0.00 4.270 $ 1,601.25

$375.000 
  

62003-3222-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 8.500 0.000 $ 0.00 7.530 $ 2,484.90

$330.000 
  
62003-3222-94 0100 0020 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 800.000 0.000 $ 0.00 0.000 $ 0.00 

$16.000 
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62003-3222-94 0100 0030 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 27.000 0.000 $ 0.00 80.700 $ 5,245.50

$65.000 
  
62003-3222-94 0100 9015 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$81.250 
  
62003-3222-94 0100 9500 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 0.000 0.000 $ 0.00 650.000 $ 13,325.00

$20.500 
  

62014-3222-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,800.00

$2,450.000 
  
62014-3222-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
62003-3222-94 0100 9501 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 631.500 $ 1,389.30

$2.200 
  
62003-8222-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,600.00

$12,600.000 
  
62014-8222-14 0100 0003 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,400.00

$5,400.000 
  
62003-8222-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 1,125.000 0.000 $ 0.00 853.000 $ 8,530.00

$10.000 
  
62014-8222-14 0100 0004 712-06 SIGNS (CONSTRUCTION) S.F. 394.000 0.000 $ 0.00 346.000 $ 3,460.00

$10.000 
  
62003-3222-94 0100 0040 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 20.000 0.000 $ 0.00 20.000 $ 600.00 

$30.000 
  
62003-3222-94 0100 0050 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 4.000 0.000 $ 0.00 2.000 $ 900.00 

$450.000 
  

62003-3222-94 0100 0060 713-16.09 RAILROAD ADVANCE WARNING SIGN AND 
SUPPORT EACH 16.000 0.000 $ 0.00 10.000 $ 1,850.00

$185.000 
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62003-3222-94 0100 0070 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 340.00 
(W2-1) $170.000 

  
62014-3222-94 0100 0040 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 340.00 

(W2-1) $170.000 
  
62003-3222-94 0100 0080 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 400.00 

(OM-3) $100.000 
  
62003-3222-94 0100 0090 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 175.00 

(W2-2) $175.000 
  
62003-3222-94 0100 0100 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 175.00 

(W11-2) $175.000 
  
62003-3222-94 0100 0110 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 

(W10-3L) $175.000 
  
62014-3222-94 0100 0050 713-16.25 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 340.00 

(W11-3) $170.000 
  
62003-3222-94 0100 0120 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 16.000 0.000 $ 0.00 16.000 $ 1,840.00

(OM-3) $115.000 
  
62003-3222-94 0100 0130 713-16.51 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 370.00 

(W11-10) $185.000 
  
62003-3222-94 0100 0140 713-16.52 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 370.00 

(W1-2) $185.000 
  
62003-3222-94 0100 0150 713-16.53 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 185.00 

(W3-3) $185.000 
  
62014-3222-94 0100 0060 713-16.53 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 185.00 

(W3-3) $185.000 
  
62003-3222-94 0100 0160 713-16.54 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 370.00 

(W2-2) $185.000 
  
62003-3222-94 0100 0170 713-16.55 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 185.00 

(W1-4) $185.000 
  

6/4/2013



62003-3222-94 0100 0180 713-16.56 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 185.00 
(S3-1) $185.000 

  
62014-3222-94 0100 0070 713-16.57 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 185.00 

(W11-8) $185.000 
  
62014-3222-94 0100 0080 713-16.58 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(W11-2) $185.000 
  
62014-3222-94 0100 0090 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 225.000 0.000 $ 0.00 223.000 $ 6,021.00

$27.000 
  
62003-3222-94 0100 0190 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 403.000 0.000 $ 0.00 439.000 $ 11,853.00

$27.000 
  

62003-3222-94 0100 0200 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 217.000 0.000 $ 0.00 110.443 $ 1,767.09

$16.000 
  

62014-3222-94 0100 0100 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 152.000 0.000 $ 0.00 199.555 $ 3,192.88

$16.000 
  
62003-3222-94 0100 0210 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 407.000 0.000 $ 0.00 250.000 $ 2,100.00

$8.400 
  
62014-3222-94 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 40.000 0.000 $ 0.00 46.000 $ 386.40 

$8.400 
  

62003-3222-94 0100 0220 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 43.000 0.000 $ 0.00 38.000 $ 4,750.00

$125.000 
  

62014-3222-94 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 11.000 0.000 $ 0.00 12.000 $ 1,500.00

$125.000 
  

62014-3222-94 0100 0130 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED 
LINE) L.F. 18.000 0.000 $ 0.00 12.000 $ 15.60 

$1.300 
  

62003-3222-94 0100 0230 716-02.09 PLASTIC PAVEMENT MARKING 
(LONGITUDINAL CROSS-WALK) L.F. 200.000 0.000 $ 0.00 168.000 $ 2,688.00
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$16.000 
  
62003-3222-94 0100 0240 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$185.000 
  
62003-3222-94 0100 0250 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 10.000 0.000 $ 0.00 10.000 $ 3,450.00

$345.000 
  

62003-3222-94 0100 0260 716-03.08 PLASTIC WORD PAVEMENT MARKING (PED-
XING) EACH 6.000 0.000 $ 0.00 6.000 $ 1,440.00

$240.000 
  

62014-3222-94 0100 0140 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED 
LINE) L.F. 124.000 0.000 $ 0.00 68.000 $ 68.00 

$1.000 
  

62003-3222-94 0100 0270 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 250.00 

$125.000 
  

62014-3222-94 0100 0150 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 3.000 0.000 $ 0.00 2.000 $ 250.00 

$125.000 
  
62003-8222-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 26.000 0.000 $ 0.00 14.700 $ 6,909.00

$470.000 
  
62014-8222-14 0100 0005 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 7.000 0.000 $ 0.00 1.265 $ 594.55 

$470.000 
  

62014-3222-94 0100 0160 716-09.72 WET REFLECTIVE PAVEMEMT MARKING 
(4"LINE) L.M. 0.100 0.000 $ 0.00 0.000 $ 0.00 

$19,000.000 
  

62003-8222-14 0100 0110 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN DOTTED LINE) L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$1.850 
  

62003-8222-14 0100 0120 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 36.000 0.000 $ 0.00 29.899 $ 53,818.20

$1,800.000 
  

62014-8222-14 0100 0006 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 14.000 0.000 $ 0.00 12.845 $ 23,121.00
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$1,800.000 
  
62003-8222-14 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,750.00

$15,750.000 
  
62014-8222-14 0100 0007 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,750.00

$6,750.000 
  

Project Number: 62003-8222-14 Project Current Amount $ -10.50 
Project Number: 62014-8222-14 Project Current Amount $ -46.50 

Contract Current Amount $ -57.00 
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