
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNL123 Estimate Number: 0005 Pay Period: 11/17/2012
to: 11/19/2012

Contract Location: Time Allowed: 140.0 days
RESURFACING ON SR-441 FROM US-31 (SR-6) TO I-65 (LM 1.52) Time Charged: 131.0 days

Elapsed Calendar Days: 131.0 days
Percent Time: 93.57 %
Percent Complete ($) 94.21 %
Percent Behind: - %

Contractor: Date Let: 03/23/2012
LOJAC ENTERPRISES, INC. Date Awarded: 04/03/2012
P.O. Box 998 Date Contract Executed: 04/23/2012
Lebanon, TN 37088 Date Notice to Proceed: 05/14/2012
Phone: Date Work Began: 07/03/2012

Date to be Completed: 09/30/2012
Date Time Stopped: 09/21/2012
Date Accepted: 09/21/2012

Estimate Paid: NO 

Counties:
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
94052-3226-94 5.05 STP/HSIP-441(6) FROM STATE ROUTE 6 (L.M. 0.00) TO I-65 (L.M. 1.52)
94052-8226-14 94.95 STP/HSIP-441(6) FROM STATE ROUTE 6 (L.M. 0.00) TO I-65 (L.M. 1.52)

Current Contract Amount $ 608,081.05 
Original Contract Amount $ 608,081.05 

Total to Date Prev to Date This Estimate
Participating $ 569,466.69 $ 569,466.69 $ 0.00 

Total Earnings $ 569,466.69 $ 569,466.69 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 569,466.69 $ 569,466.69 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 569,466.69 $ 569,466.69 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 569,466.69 $ 569,466.69 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
94052-3226-94 0100 9015 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94052-8226-14 0100 9016 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94052-3226-94 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
94052-8226-14 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
94052-3226-94 0100 9017 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
94052-8226-14 0100 9018 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
94052-3226-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94052-8226-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94052-3226-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

PAYMENT ADJUSTMENT FOR BITUMINOUS 
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94052-8226-14 0100 9012 109-01.02 MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  

94052-8226-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 251.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
94052-8226-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 600.000 0.000 $ 0.00 0.000 $ 0.00 

$64.000 
  
94052-8226-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94052-8226-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94052-8226-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94052-8226-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 23.000 0.000 $ 0.00 4.230 $ 2,326.50

$550.000 
  
94052-8226-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94052-8226-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94052-8226-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 4,363.000 0.000 $ 0.00 4,622.130 $ 393,343.26

$85.100 
  

94052-8226-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,292.850 $ -6,292.85 

  
94052-3226-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94052-8226-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

12/14/2012



94052-8226-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
94052-8226-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,401.000 $ 2,401.00 

  

94052-8226-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94052-8226-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,251.000 0.000 $ 0.00 4,176.500 $ 51,162.13

$12.250 
  
94052-8226-14 0100 0060 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
94052-3226-94 0100 0010 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 71.000 0.000 $ 0.00 3.000 $ 300.00 

$100.000 
  
94052-3226-94 0100 0020 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 630.000 0.000 $ 0.00 2,493.000 $ 36,771.75

$14.750 
  
94052-8226-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00

$9,000.000 
  
94052-8226-14 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 55.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
94052-8226-14 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
94052-8226-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 330.000 0.000 $ 0.00 752.000 $ 7,144.00

$9.500 
  
94052-8226-14 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 4.000 $ 3,300.00

$825.000 
  

94052-3226-94 0100 0030 713-16.09 RAILROAD ADVANCE WARNING SIGN AND 
SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 340.00 

$170.000 
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94052-3226-94 0100 0040 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 620.00 
(SHARE THE ROAD) $155.000 

  
94052-3226-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 252.000 0.000 $ 0.00 192.000 $ 4,224.00

$22.000 
  
94052-3226-94 0100 0060 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 236.000 0.000 $ 0.00 391.000 $ 8,602.00

$22.000 
  
94052-3226-94 0100 0070 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 200.000 0.000 $ 0.00 256.000 $ 1,792.00

$7.000 
  

94052-8226-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 50.000 0.000 $ 0.00 49.000 $ 882.00 

$18.000 
  
94052-8226-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 850.000 0.000 $ 0.00 752.000 $ 5,264.00

$7.000 
  

94052-8226-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 60.000 0.000 $ 0.00 44.000 $ 4,180.00

$95.000 
  

94052-3226-94 0100 0080 716-02.09 PLASTIC PAVEMENT MARKING 
(LONGITUDINAL CROSS-WALK) L.F. 60.000 0.000 $ 0.00 120.000 $ 2,400.00

$20.000 
  
94052-8226-14 0100 0150 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 12.000 0.000 $ 0.00 11.000 $ 1,485.00

$135.000 
  
94052-8226-14 0100 0160 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 6.000 0.000 $ 0.00 6.000 $ 2,220.00

$370.000 
  

94052-8226-14 0100 0170 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE 
TURNING ARROW) EACH 5.000 0.000 $ 0.00 1.000 $ 185.00 

$185.000 
  

94052-8226-14 0100 0180 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 15.000 0.000 $ 0.00 3.000 $ 285.00 

$95.000 
  
94052-8226-14 0100 0190 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 5.660 $ 2,830.00

$500.000 
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94052-8226-14 0100 0200 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 4.000 0.000 $ 0.00 7.803 $ 21,848.40

$2,800.000 
  

94052-8226-14 0100 0210 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG 
(8IN BARRIER LINE) L.F. 220.000 0.000 $ 0.00 353.000 $ 353.00 

$1.000 
  

94052-8226-14 0100 0220 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN DOTTED LINE) L.F. 580.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
94052-8226-14 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00

$8,500.000 
  
94052-8226-14 0100 0240 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
94052-8226-14 0100 0250 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 20.000 0.000 $ 0.00 20.000 $ 300.00 

$15.000 
  
94052-8226-14 0100 0260 730-14.02 SAW SLOT L.F. 14,830.000 0.000 $ 0.00 1,154.000 $ 2,134.90

$1.850 
  
94052-8226-14 0100 0270 730-14.03 LOOP WIRE L.F. 33,500.000 0.000 $ 0.00 2,914.000 $ 1,165.60

$0.400 
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