
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNL126 Estimate Number: 0007 Pay Period: 12/12/2012
to: 03/11/2013

Contract Location: Time Allowed: 92.0 days
THE ROCKFALL MITIGATION ON US-11W (SR-1) NEAR LOG MILE 20.03 Time Charged: 92.0 days

Elapsed Calendar Days: 92.0 days
Percent Time: 100.00 %
Percent Complete ($) 74.20 %
Percent Behind: 25.80 %

Contractor: Date Let: 03/23/2012
CHARLES BLALOCK & SONS, INC. Date Awarded: 04/03/2012
PO Box 4750 Date Contract Executed: 04/26/2012
Sevierville, TN 37864-4750 Date Notice to Proceed: 05/01/2012
Phone: Date Work Began: 05/01/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 07/31/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SULLIVAN 

Project Number BID PCT Fed State Project Number Description 1
82002-3275-14 100.00 STP-NHE-1(249) S.R. 1 (US 11W): Rockfall Mitigation Near LM 20.03

Current Contract Amount $ 1,309,615.39 
Original Contract Amount $ 1,284,667.79 

Total to Date Prev to Date This Estimate
Participating $ 987,398.56 $ 987,398.56 $ 0.00 

Total Earnings $ 987,398.56 $ 987,398.56 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 987,398.56 $ 987,398.56 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 987,398.56 $ 987,398.56 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 987,398.56 $ 987,398.56 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
82002-3275-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
82002-3275-14 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
82002-3275-14 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -561.570 $ -561.57 

  

82002-3275-14 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82002-3275-14 0100 9500 201-01 CLEARING AND GRUBBING LS 0.000 0.000 $ 0.00 1.000 $ 24,947.60

$24,947.600 
  

82002-3275-14 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 7,808.000 0.000 $ 0.00 1,391.560 $ 27,831.20

$20.000 
  

82002-3275-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
82002-3275-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
82002-3275-14 0100 0030 203-11 SCALING AND TRIMMING S.Y. 8,000.000 0.000 $ 0.00 8,000.090 $ 224,002.52

$28.000 
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82002-3275-14 0100 0040 209-03.21 FILTER SOCK (12 INCH) L.F. 500.000 0.000 $ 0.00 60.000 $ 255.00 

$4.250 
  
82002-3275-14 0100 0050 209-08.07 ROCK CHECK DAM PER EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 

$900.600 
  
82002-3275-14 0100 0060 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 2.000 $ 2,999.38

$1,499.690 
  

82002-3275-14 0100 0070 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,900.000 0.000 $ 0.00 360.890 $ 9,022.25

$25.000 
  
82002-3275-14 0100 0080 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 520.000 0.000 $ 0.00 647.510 $ 19,839.71

$30.640 
  

82002-3275-14 0100 0090 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 375.000 0.000 $ 0.00 0.000 $ 0.00 

$107.800 
  
82002-3275-14 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82002-3275-14 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82002-3275-14 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82002-3275-14 0100 0100 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.320 $ 279.84 

$874.500 
  
82002-3275-14 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

82002-3275-14 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82002-3275-14 0100 0110 411-02.10 ACS MIX(PG70-22) GRADING D TON 800.000 0.000 $ 0.00 464.460 $ 59,776.00

$128.700 
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82002-3275-14 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 325.900 $ 325.90 

  
82002-3275-14 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82002-3275-14 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 388.880 $ 388.88 

  

82002-3275-14 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

82002-3275-14 0100 0120 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 1.100 0.000 $ 0.00 0.000 $ 0.00 

$2,420.000 
  
82002-3275-14 0100 0130 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 11,925.000 0.000 $ 0.00 4,748.330 $ 10,208.91

$2.150 
  
82002-3275-14 0100 0140 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 22.000 0.000 $ 0.00 0.000 $ 0.00 

$55.040 
  

82002-3275-14 0100 0150 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 1.000 0.000 $ 0.00 1.000 $ 4,950.00

$4,950.000 
  

82002-3275-14 0100 0160 705-80.03 LONGITUDINAL CABLE BARRIER (END 
TERMINAL) TL-3 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$2,915.000 
  
82002-3275-14 0100 0170 707-02.41 ROCK ANCHOR, TYPE I EACH 38.000 0.000 $ 0.00 41.000 $ 36,080.00

$880.000 
  
82002-3275-14 0100 0180 707-10.07 ROCKFALL DRAPE (TYPE III) S.Y. 6,500.000 0.000 $ 0.00 7,008.220 $ 385,452.10

$55.000 
  
82002-3275-14 0100 0190 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 50.000 0.000 $ 0.00 248.450 $ 10,434.90

$42.000 
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82002-3275-14 0100 0200 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 55,000.00
$55,000.000 

  
82002-3275-14 0100 0210 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,800.000 0.000 $ 0.00 960.000 $ 24,000.00

$25.000 
  
82002-3275-14 0100 0220 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 71.000 $ 4,970.00

$70.000 
  
82002-3275-14 0100 0230 712-06 SIGNS (CONSTRUCTION) S.F. 266.000 0.000 $ 0.00 291.750 $ 2,917.50

$10.000 
  
82002-3275-14 0100 0240 712-06.01 VERTICAL PANELS S.F. 20.000 0.000 $ 0.00 22.000 $ 330.00 

$15.000 
  
82002-3275-14 0100 0250 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,650.00

$825.000 
  
82002-3275-14 0100 0260 712-08.06 UNIFORMED POLICE OFFICER HOUR 50.000 0.000 $ 0.00 0.000 $ 0.00 

$66.000 
  

82002-3275-14 0100 0270 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 1,800.000 0.000 $ 0.00 0.000 $ 0.00 

$2.110 
  

82002-3275-14 0100 0280 712-09.21 REMOVABLE WET REFLECTIVE PAVEMENT 
MARKING TAPE L.F. 5,400.000 0.000 $ 0.00 0.000 $ 0.00 

$2.480 
  
82002-3275-14 0100 0290 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.275 $ 317.63 

$1,155.000 
  

82002-3275-14 0100 0300 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 1.300 0.000 $ 0.00 0.527 $ 1,884.03

$3,575.000 
  
82002-3275-14 0100 0310 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00

$60,000.000 
  
82002-3275-14 0100 0320 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 86.000 0.000 $ 0.00 6.000 $ 96.78 

$16.130 
  

TEMPORARY SEDIMENT TUBE 20IN 
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82002-3275-14 0100 0330 740-11.04 (DESCRIPTION) L.F. 800.000 0.000 $ 0.00 0.000 $ 0.00 
(DESCRIPTION) $4.600 

  
82002-3275-14 0100 0340 801-01 SEEDING (WITH MULCH) UNIT 780.000 0.000 $ 0.00 0.000 $ 0.00 

$34.980 
  
82002-3275-14 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.741 
  
82002-3275-14 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$20.988 
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