
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/28/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000000064 Vendor Name: WRIGHT PAVING CONTRACTORS, INC

Contract ID: CNL129 Estimate Number: 0004 Pay Period: 08/01/2012
to: 10/12/2012

Contract Location: Time Allowed: 50.0 days
RESURFACING ON US-231 (SR-10) FROM SR-82 TO RUTHERFORD CL Time Charged: 50.0 days

Elapsed Calendar Days: 50.0 days
Percent Time: 100.00 %
Percent Complete ($) 102.67 %
Percent Behind: - %

Contractor: Date Let: 03/23/2012
WRIGHT PAVING CONTRACTORS, INC Date Awarded: 04/03/2012
372 Shelbyville Highway Date Contract Executed: 04/11/2012
Fayetteville, TN 37334 Date Notice to Proceed: 05/24/2012
Phone: 931-433-7938 Date Work Began: 05/24/2012

Date to be Completed: 07/12/2012
Date Time Stopped: 07/12/2012
Date Accepted: 09/14/2012

Estimate Paid: NO 

Counties:
BEDFORD 

Project Number BID PCT Fed State Project Number Description 1
02003-3230-94 4.91 STP/HSIP-NHE-10(44) SR 10 from S.R. 82 (L.M. 17.51) to Rutherford County
02003-8230-14 95.09 STP/HSIP-NHE-10(44) SR 10 from S.R. 82 (L.M. 17.51) to Rutherford County

Current Contract Amount $ 942,497.90 
Original Contract Amount $ 942,497.90 

Total to Date Prev to Date This Estimate
Participating $ 974,629.27 $ 974,629.27 $ 0.00 

Total Earnings $ 974,629.27 $ 974,629.27 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 974,629.27 $ 974,629.27 $ 0.00 

11/28/2012



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 974,629.27 $ 974,629.27 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 974,629.27 $ 974,629.27 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
02003-3230-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
02003-8230-14 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
02003-3230-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-8230-14 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,619.410 $ -8,619.41 

  

02003-3230-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

02003-8230-14 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

02003-3230-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

$19.550 
  

02003-8230-14 0100 0010 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TON 250.000 0.000 $ 0.00 0.000 $ 0.00 

$70.710 
  
02003-8230-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
02003-8230-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-8230-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-8230-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 47.000 0.000 $ 0.00 31.650 $ 17,221.08

$544.110 
  

02003-8230-14 0100 0030 403-05 BITUMINOUS MATERIAL(TC/FOG SEAL)
(UNDILUTED) TON 28.000 0.000 $ 0.00 23.690 $ 12,889.97

$544.110 
  
02003-8230-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

02003-8230-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-8230-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 9,183.000 0.000 $ 0.00 9,556.480 $ 762,033.72

$79.740 
  

02003-8230-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,047.900 $ 7,047.90 

  
02003-3230-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-8230-14 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-8230-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02003-8230-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,666.000 $ 8,666.00 
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02003-8230-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

02003-3230-94 0100 0020 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 12.600 0.000 $ 0.00 12.723 $ 3,180.75

$250.000 
  
02003-8230-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 9,092.000 0.000 $ 0.00 9,525.810 $ 78,016.38

$8.190 
  

02003-3230-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 7.000 $ 17,500.00

$2,500.000 
  
02003-3230-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 100.000 0.000 $ 0.00 350.000 $ 350.00 

$1.000 
  
02003-8230-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
02003-8230-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 625.00 

$25.000 
  
02003-8230-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
02003-8230-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 421.000 0.000 $ 0.00 711.000 $ 4,799.25

$6.750 
  
02003-8230-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  
02003-3230-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 350.000 0.000 $ 0.00 714.000 $ 16,422.00

$23.000 
  

02003-8230-14 0100 0110 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 350.000 0.000 $ 0.00 667.000 $ 1,500.75

$2.250 
  

02003-8230-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 72.000 0.000 $ 0.00 72.000 $ 1,296.00

$18.000 
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02003-8230-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 732.000 0.000 $ 0.00 120.000 $ 960.00 

$8.000 
  

02003-8230-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 6.000 0.000 $ 0.00 10.000 $ 1,350.00

$135.000 
  
02003-8230-14 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 19.000 0.000 $ 0.00 18.526 $ 7,410.40

$400.000 
  

02003-3230-94 0100 0060 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 19.000 0.000 $ 0.00 20.881 $ 30,799.48

$1,475.000 
  
02003-8230-14 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,880.00

$5,880.000 
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