
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000102823 Vendor Name: KAY & KAY CONTRACTING, LLC

Contract ID: CNL130 Estimate Number: 0003 Pay Period: 07/01/2012
to: 07/01/2012

Contract Location: Time Allowed: 40.0 days
(LM 1.65) Time Charged: 40.0 days

Elapsed Calendar Days: 40.0 days
Percent Time: 100.00 %
Percent Complete ($) 100.16 %
Percent Behind: - %

Contractor: Date Let: 03/23/2012
KAY & KAY CONTRACTING, LLC Date Awarded: 04/03/2012
1355 Keavy Road Date Contract Executed: 05/03/2012
London, KY 40741-8803 Date Notice to Proceed: 05/22/2012
Phone: Date Work Began: 05/22/2012

Date to be Completed: 06/30/2012
Date Time Stopped: 06/30/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HANCOCK 

Project Number BID PCT Fed State Project Number Description 1
34003-4215-04 100.00 N/A SR 70 over Clinch River

Current Contract Amount $ 168,346.00 
Original Contract Amount $ 168,346.00 

Total to Date Prev to Date This Estimate
Participating $ 168,569.50 $ 168,569.50 $ 0.00 

Total Earnings $ 168,569.50 $ 168,569.50 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 168,569.50 $ 168,569.50 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

10/29/2012



 
 

 
 

Total Adjusted Earnings $ 168,569.50 $ 168,569.50 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 168,569.50 $ 168,569.50 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
34003-4215-04 0500 9000 108-01.01 NO EXCUSE BONUS LS 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25,000.000 
  
34003-4215-04 0500 9001 108-10.11 DISINCENTIVE PAYMENT DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3,000.000 
  
34003-4215-04 0500 0010 602-10.50 STRUCTURAL STEEL REPAIR EACH 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
34003-4215-04 0500 0020 602-10.51 STRUCTURAL STEEL REPAIR(DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 1,950.00

$650.000 
  
34003-4215-04 0500 0030 602-10.52 STRUCTURAL STEEL REPAIR(DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 1,600.00

$400.000 
  
34003-4215-04 0500 0040 602-10.53 STRUCTURAL STEEL REPAIR(DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 2,400.00

$800.000 
  
34003-4215-04 0500 0050 602-10.54 STRUCTURAL STEEL REPAIR(DESCRIPTION) EACH 9.000 0.000 $ 0.00 9.000 $ 8,775.00

$975.000 
  
34003-4215-04 0500 0060 602-10.55 STRUCTURAL STEEL REPAIR(DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 4,800.00

$1,600.000 
  
34003-4215-04 0500 0070 602-10.56 STRUCTURAL STEEL REPAIR(DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 2,955.00

$985.000 
  
34003-4215-04 0500 0080 602-10.57 STRUCTURAL STEEL REPAIR(DESCRIPTION) EACH 26.000 0.000 $ 0.00 26.000 $ 54,600.00

$2,100.000 
  

10/29/2012



34003-4215-04 0500 0090 602-10.58 STRUCTURAL STEEL REPAIR(DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 1,500.00
$150.000 

  
34003-4215-04 0500 0100 602-10.59 STRUCTURAL STEEL REPAIR(DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  

34003-4215-04 0500 0110 603-02.01 REPAINTING EXISTING STEEL STRUCTURES (LOC. 
& DES.) LS 1.000 0.000 $ 0.00 1.000 $ 26,300.00

(SEE PLANS) $26,300.000 
  

34003-4215-04 0500 0120 603-05.20 CONTAINMENT & DISPOSAL OF WASTE
(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

(SEE PLANS) $8,000.000 
  
34003-4215-04 0500 0130 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,500.00

$14,500.000 
  
34003-4215-04 0500 0140 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 464.00 

$116.000 
  
34003-4215-04 0500 0150 712-06 SIGNS (CONSTRUCTION) S.F. 381.000 0.000 $ 0.00 418.250 $ 2,509.50

$6.000 
  
34003-4215-04 0500 0160 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 48.000 $ 816.00 

$17.000 
  
34003-4215-04 0500 0170 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  
34003-4215-04 0500 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 28,000.00

$28,000.000 
  

10/29/2012


