
Rpt-ID: RCPCSUM1 Tennessee Date: 09/02/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000037882 Vendor Name: CIVIL CONSTRUCTORS, INC.

Contract ID: CNL131 Estimate Number: 0005 Pay Period: 01/11/2013
to: 01/13/2013

Contract Location: Time Allowed: 53.0 days
INTERSECTION IMPROVEMENTS ON MAPLE AVENUE AT HUDGENS STREET Time Charged: 53.0 days

Elapsed Calendar Days: 53.0 days
Percent Time: 100.00 %
Percent Complete ($) 90.53 %
Percent Behind: 9.47 %

Contractor: Date Let: 03/23/2012
CIVIL CONSTRUCTORS, INC. Date Awarded: 04/03/2012
P O Box 685 Date Contract Executed: 05/03/2012
Franklin, TN 37065 Date Notice to Proceed: 05/24/2012
Phone: Date Work Began: 06/11/2012

Date to be Completed: 07/15/2012
Date Time Stopped: 07/15/2012
Date Accepted: 07/25/2012

Estimate Paid: NO 
Counties:
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
71952-3540-94 100.00 HSIP-3529(1) Maple Avenue intersection with East Hudgens Street in

Current Contract Amount $ 135,986.23 
Original Contract Amount $ 135,986.23 

Total to Date Prev to Date This Estimate
Participating $ 124,025.77 $ 124,025.77 $ 0.00 

Total Earnings $ 124,025.77 $ 124,025.77 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 124,025.77 $ 124,025.77 $ 0.00 
Test Report Payment Adjustment $ -131.39 $ -131.39 $ 0.00 
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Total Adjusted Earnings $ 123,894.38 $ 123,894.38 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 123,894.38 $ 123,894.38 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
71952-3540-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 6,430.00

$6,430.000 

71952-3540-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

71952-3540-94 0110 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

71952-3540-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -190.530 $ -190.53 

71952-3540-94 0110 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71952-3540-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71952-3540-94 0110 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71952-3540-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 2,340.00
$2,340.000 

71952-3540-94 0100 0030 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 32.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

71952-3540-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 340.000 0.000 $ 0.00 224.870 $ 6,746.10
$30.000 
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71952-3540-94 0100 9006 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$36.000 

71952-3540-94 0100 9007 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

71952-3540-94 0100 0050 203-06 WATER M.G. 0.600 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

71952-3540-94 0100 0060 209-03.21 FILTER SOCK (12 INCH) L.F. 200.000 0.000 $ 0.00 241.000 $ 1,409.85
$5.850 

0100 0060 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 5.850 0.000 $ 0.00 -1.000 $ -5.85 

71952-3540-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

71952-3540-94 0100 0080 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 2.000 0.000 $ 0.00 2.000 $ 1,160.00
$580.000 

71952-3540-94 0100 0090 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 2.000 0.000 $ 0.00 2.000 $ 480.00 
$240.000 

71952-3540-94 0100 0100 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 77.000 0.000 $ 0.00 98.870 $ 3,460.45
$35.000 

71952-3540-94 0100 0110 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 5.000 0.000 $ 0.00 23.680 $ 818.14 
$34.550 

71952-3540-94 0100 0120 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 9.000 0.000 $ 0.00 9.040 $ 1,672.40
$185.000 

71952-3540-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -45.270 $ -45.27 

71952-3540-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71952-3540-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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71952-3540-94 0100 0130 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 0.200 0.000 $ 0.00 0.000 $ 0.00 
$750.000 

71952-3540-94 0100 0140 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 0.500 0.000 $ 0.00 0.000 $ 0.00 
$51.150 

71952-3540-94 0100 0150 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.600 0.000 $ 0.00 0.390 $ 265.20 
$680.000 

71952-3540-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71952-3540-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71952-3540-94 0100 0170 411-01.10 ACS MIX(PG64-22) GRADING D TON 102.000 0.000 $ 0.00 150.050 $ 22,357.45
$149.000 

71952-3540-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -545.500 $ -545.50 

71952-3540-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71952-3540-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71952-3540-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71952-3540-94 0100 0180 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,470.000 0.000 $ 0.00 1,522.670 $ 11,115.49
$7.300 

71952-3540-94 0100 0190 607-02.02 15" CONCRETE PIPE CULVERT(CLASS III) L.F. 40.000 0.000 $ 0.00 40.000 $ 3,692.00
$92.300 

71952-3540-94 0100 0200 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 1.000 0.000 $ 0.00 1.060 $ 957.18 
$903.000 

71952-3540-94 0100 0210 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 147.000 0.000 $ 0.00 147.000 $ 338.10 
$2.300 
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71952-3540-94 0100 0220 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 80.000 0.000 $ 0.00 136.500 $ 900.90 
$6.600 

71952-3540-94 0100 0230 701-02.03 CONCRETE HANDICAP RAMP S.F. 335.000 0.000 $ 0.00 285.000 $ 3,648.00
$12.800 

71952-3540-94 0100 0240 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 3.000 0.000 $ 0.00 2.940 $ 1,046.64
$356.000 

71952-3540-94 0100 0250 702-01 CONCRETE CURB C.Y. 5.000 0.000 $ 0.00 5.000 $ 1,685.00
$337.000 

71952-3540-94 0100 0260 707-01.01 CHAIN-LINK FENCE (4-FOOT) L.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

71952-3540-94 0100 0270 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 23.000 0.000 $ 0.00 0.000 $ 0.00 
$53.300 

71952-3540-94 0100 0280 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,200.00
$11,200.000 

71952-3540-94 0100 0290 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 20.000 $ 580.00 
$29.000 

71952-3540-94 0100 0300 712-06 SIGNS (CONSTRUCTION) S.F. 169.000 0.000 $ 0.00 347.000 $ 2,324.90
$6.700 

71952-3540-94 0100 0310 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,050.000 0.000 $ 0.00 0.000 $ 0.00 
$3.500 

71952-3540-94 0100 0320 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 21.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

71952-3540-94 0110 0330 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 300.00 
$300.000 

71952-3540-94 0110 0340 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 525.00 
(R1-1 36"x36") $175.000 

71952-3540-94 0110 0350 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 480.00 
(R1-1 48"x48") $240.000 
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71952-3540-94 0110 0360 713-16.23 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 120.00 
(R1-3P 18"x6") $30.000 

71952-3540-94 0110 0370 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 160.00 
(R5-2 24"x24") $160.000 

71952-3540-94 0110 0380 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 140.00 
(R7-1 12"x18") $140.000 

71952-3540-94 0110 0390 713-16.26 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 140.00 
(R7-1a 12"x18") $140.000 

71952-3540-94 0110 0400 713-16.27 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 250.00 
(TEMPORARY "ADVANCED NOTICE" SIGN, 48 $125.000 

71952-3540-94 0110 0410 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 40.000 0.000 $ 0.00 8.111 $ 162.22 
$20.000 

71952-3540-94 0110 0420 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 88.000 0.000 $ 0.00 83.000 $ 1,037.50
$12.500 

71952-3540-94 0110 0430 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 65.000 0.000 $ 0.00 75.000 $ 2,625.00
$35.000 

71952-3540-94 0110 0440 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 4.000 0.000 $ 0.00 4.000 $ 1,520.00
$380.000 

71952-3540-94 0110 0450 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 180.000 0.000 $ 0.00 15.000 $ 90.00 
$6.000 

71952-3540-94 0110 0460 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.200 0.000 $ 0.00 0.327 $ 1,144.50
$3,500.000 

71952-3540-94 0110 0470 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 30.000 0.000 $ 0.00 29.000 $ 290.00 
$10.000 

71952-3540-94 0110 0480 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 1,050.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71952-3540-94 0110 0490 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 21.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 
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71952-3540-94 0110 0500 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 33.000 0.000 $ 0.00 30.000 $ 1,242.00
$41.400 

71952-3540-94 0110 0510 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.600 0.000 $ 0.00 0.340 $ 2,380.00
$7,000.000 

71952-3540-94 0100 0520 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 17,975.00
$17,975.000 

71952-3540-94 0110 0530 730-16.03 CONTROLLER (FLASHING BEACON) EACH 2.000 0.000 $ 0.00 1.000 $ 935.00 
$935.000 

71952-3540-94 0110 0540 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 1,790.00
(15' MIN. POLE FOR ADVANCE WARNING) $1,790.000 

71952-3540-94 0110 0550 730-26.07 FLASHING WARNING BEACON (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 3,640.00
$3,640.000 

71952-3540-94 0100 0560 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 54.000 0.000 $ 0.00 0.000 $ 0.00 
$3.600 

71952-3540-94 0100 0570 801-03 WATER (SEEDING & SODDING) M.G. 4.600 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

71952-3540-94 0100 0580 803-01 SODDING (NEW SOD) S.Y. 460.000 0.000 $ 0.00 572.220 $ 3,233.04
$5.650 

0100 0580 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 5.650 0.000 $ 0.00 -22.220 $ -125.54 
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