
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000033396 Vendor Name: PHILLIPS AND JORDAN, INCORPORATED

Contract ID: CNL132 Estimate Number: 0002 Pay Period: 02/05/2012
to: 02/05/2012

Contract Location: Time Allowed: 5.0 days
LM 450.6 ON I-40 Time Charged: 3.0 days

Elapsed Calendar Days: 3.0 days
Percent Time: 60.00 %
Percent Complete ($) 114.85 %
Percent Behind: - %

Contractor: Date Let: 02/01/2012
PHILLIPS AND JORDAN, INCORPORATED Date Awarded: 02/01/2012
6621 Wilbanks Road Date Contract Executed: 02/02/2012
Knoxville, TN 37912 Date Notice to Proceed: 02/02/2012
Phone: 865-688-8342 Date Work Began: 02/02/2012

Date to be Completed: 02/06/2012
Date Time Stopped: 02/04/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
COCKE 

Project Number BID PCT Fed State Project Number Description 1
15001-4190-04 100.00 N/A I-40 Slide Repair In Cocke Co.

Current Contract Amount $ 59,350.00 
Original Contract Amount $ 59,350.00 

Total to Date Prev to Date This Estimate
Participating $ 65,193.70 $ 65,193.70 $ 0.00 

Total Earnings $ 65,193.70 $ 65,193.70 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 65,193.70 $ 65,193.70 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

8/14/2012



 
 

 
 

Total Adjusted Earnings $ 65,193.70 $ 65,193.70 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 65,193.70 $ 65,193.70 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
15001-4190-04 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  

15001-4190-04 0100 0010 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 3,000.000 0.000 $ 0.00 2,574.000 $ 19,433.70

$7.550 
  

15001-4190-04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.060 
  
15001-4190-04 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.325 
  
15001-4190-04 0100 0020 203-11 SCALING AND TRIMMING S.Y. 45.000 0.000 $ 0.00 161.000 $ 25,760.00

$160.000 
  
15001-4190-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  
15001-4190-04 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

15001-4190-04 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15001-4190-04 0100 0040 411-03.10 ACS MIX(PG76-22) GRADING D TON 35.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  

8/14/2012



15001-4190-04 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15001-4190-04 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15001-4190-04 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15001-4190-04 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
15001-4190-04 0100 0050 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  

8/14/2012


