
Rpt-ID: RCPCSUM1 Tennessee Date: 09/02/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012605 Vendor Name: STANSELL ELECTRIC COMPANY, INC.

Contract ID: CNL135 Estimate Number: 0002 Pay Period: 05/24/2013
to: 05/24/2013

Contract Location: Time Allowed: 373.0 days
MISCELLANEOUS SAFETY IMPROVEMENTS AT 4TH AVE & EAST 37TH ST Time Charged: 372.0 days

Elapsed Calendar Days: 372.0 days
Percent Time: 99.73 %
Percent Complete ($) 97.92 %
Percent Behind: 1.81 %

Contractor: Date Let: 03/23/2012
STANSELL ELECTRIC COMPANY, INC. Date Awarded: 04/03/2012
1630 Church Street Alley Date Contract Executed: 04/26/2012
Nashville, TN 37203-2995 Date Notice to Proceed: 05/17/2012
Phone: Date Work Began: 05/08/2013

Date to be Completed: 05/24/2013
Date Time Stopped: 05/23/2013
Date Accepted: 05/29/2013

Estimate Paid: NO 
Counties:

HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33960-3501-94 100.00 HSIP-3572(10) Fourth Avenue at East 37th Street

Current Contract Amount $ 52,440.85 
Original Contract Amount $ 37,529.90 

Total to Date Prev to Date This Estimate
Participating $ 51,367.29 $ 68,659.89 $ -17,292.60

Total Earnings $ 51,367.29 $ 68,659.89 $ -17,292.60 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 51,367.29 $ 68,659.89 $ -17,292.60 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

9/2/2015



Total Adjusted Earnings $ 51,367.29 $ 68,659.89 $ -17,292.60 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 51,367.29 $ 68,659.89 $ -17,292.60 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
33960-3501-94 0100 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 3,593.61

Additional Work (Removal of Flashing Beacon, Span Wire, 2-Po $3,593.610 

33960-3501-94 0100 9501 104-04 ADDITIONAL COMPENSATION LS 0.000 0.000 $ 0.00 1.000 $ 22,935.60
Additional Work (Proposed Traffic Circle) $22,935.600 

33960-3501-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

33960-3501-94 0100 0010 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 11.000 0.000 $ 0.00 0.000 $ 0.00 
$535.000 

33960-3501-94 0100 0020 702-01.01 EXTRUDED MOUNTABLE CURB L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

33960-3501-94 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 833.00 
$833.000 

33960-3501-94 0100 9504 712-04.10 TEMPORARY FLEXIBLE TUBULAR DELINEATOR EACH 0.000 0.000 $ 0.00 25.000 $ 1,352.50
$54.100 

33960-3501-94 0100 9505 712-05.01 WARNING LIGHTS (TYPE A) EACH 0.000 0.000 $ 0.00 20.000 $ 792.00 
$39.600 

33960-3501-94 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 234.000 -1,902.000 $ -18,259.20 263.000 $ 2,524.80
$9.600 

33960-3501-94 0100 9506 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 0.000 90.000 $ 1,326.60 96.000 $ 1,415.04
$14.740 

9/2/2015



33960-3501-94 0100 0050 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 46.000 0.000 $ 0.00 0.000 $ 0.00 
$39.000 

33960-3501-94 0100 0060 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$31.000 

33960-3501-94 0100 0070 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 756.00 
(W2-6 CIRCULAR INTERSECTION SYMBOL SI $189.000 

33960-3501-94 0100 0080 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 -8.000 $ -360.00 4.000 $ 180.00 
(W13-1 15 MPH SPEED ADVISORY PLATE SI $45.000 

33960-3501-94 0100 0090 713-16.22 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,408.00
(R7-1 NO PARKING ANYTIME - LT & RT SI $176.000 

33960-3501-94 0100 0100 713-16.23 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 804.00 
(R1-2 YIELD SIGN AND SUPPORT) $201.000 

33960-3501-94 0100 0110 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 164.00 
(D3-1 E 37th ST 2100 SIGN AND SUPPORT) $164.000 

33960-3501-94 0100 0120 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 164.00 
(D3-1 E 37th ST 2200 SIGN AND SUPPORT) $164.000 

33960-3501-94 0100 0130 713-16.26 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 164.00 
(4th AVE 3600 SIGN AND SUPPORT) $164.000 

33960-3501-94 0100 0140 713-16.27 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 164.00 
(4th AVE 3700 SIGN AND SUPPORT) $164.000 

33960-3501-94 0100 0150 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 28.000 0.000 $ 0.00 28.000 $ 448.00 
$16.000 

33960-3501-94 0100 0160 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 48.000 0.000 $ 0.00 48.000 $ 720.00 
$15.000 

33960-3501-94 0100 0170 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.700 0.000 $ 0.00 0.308 $ 1,356.74
$4,405.000 

33960-3501-94 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 800.00 
$800.000 
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33960-3501-94 0100 0190 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 4.000 0.000 $ 0.00 4.000 $ 10,792.00
$2,698.000 

Project Number: 33960-3501-94 Project Current Amount $ -17,292.60
Contract Current Amount $ -17,292.60

9/2/2015


