
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012605 Vendor Name: STANSELL ELECTRIC COMPANY, INC.

Contract ID: CNL140 Estimate Number: 0010 Pay Period: 12/13/2013
to: 02/28/2014

Contract Location: Time Allowed: 119.0 days
TDOT SMARTWAY ITS I-40/SR-840 TRAVELER INFO MESSAGE BOARDS Time Charged: 235.0 days

Elapsed Calendar Days: 235.0 days
Percent Time: 197.48 %
Percent Complete ($) 82.17 %
Percent Behind: 115.31 %

Contractor: Date Let: 05/04/2012
STANSELL ELECTRIC COMPANY, INC. Date Awarded: 05/07/2012
1630 Church Street Alley Date Contract Executed: 05/29/2012
Nashville, TN 37203-2995 Date Notice to Proceed: 06/19/2012
Phone: Date Work Began: 07/06/2012

Date to be Completed: 10/15/2012
Date Time Stopped: 02/08/2013
Date Accepted: 02/08/2013

Estimate Paid: NO 

Counties:
DICKSON 
WILSON 

Project Number BID PCT Fed State Project Number Description 1
98300-3107-44 100.00 IM-098-3(20) Intelligent Transportation System (ITS) Region 3 SmartWay

Current Contract Amount $ 1,025,328.38 
Original Contract Amount $ 971,680.38 

Total to Date Prev to Date This Estimate
Participating $ 847,527.00 $ 847,527.00 $ 0.00 

Total Earnings $ 847,527.00 $ 847,527.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 847,527.00 $ 847,527.00 $ 0.00 
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Test Report Payment Adjustment $ -1,312.40 $ -1,312.40 $ 0.00 
Total Adjusted Earnings $ 846,214.60 $ 846,214.60 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 846,214.60 $ 846,214.60 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-3107-44 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 11,805.00

$11,805.000 
  
98300-3107-44 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -116.000 $ -48,720.00

$420.000 
  
98300-3107-44 0100 9002 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
98300-3107-44 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$9,920.000 
  
98300-3107-44 0100 0030 201-07.01 REMOVAL AND DISPOSAL OF BRUSH & TREES LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$9,920.000 
  
98300-3107-44 0100 0040 203-03.01 BORROW EXCAVATION (SELECT MATERIAL) C.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  
98300-3107-44 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$5.400 
  
98300-3107-44 0100 0060 209-03.21 FILTER SOCK (12 INCH) L.F. 390.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
98300-3107-44 0100 0070 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 3,080.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
98300-3107-44 0100 0080 209-08.07 ROCK CHECK DAM PER EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$397.000 
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98300-3107-44 0100 0090 209-09.01 SANDBAGS BAG 84.000 0.000 $ 0.00 0.000 $ 0.00 

$6.600 
  
98300-3107-44 0100 0100 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 640.000 0.000 $ 0.00 0.000 $ 0.00 

$3.300 
  
98300-3107-44 0100 0110 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$661.000 
  
98300-3107-44 0100 0120 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 900.000 0.000 $ 0.00 850.000 $ 18,700.00

$22.000 
  
98300-3107-44 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
98300-3107-44 0100 0130 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 4.000 0.000 $ 0.00 4.000 $ 3,404.00

$851.000 
  
98300-3107-44 0100 0140 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 8,379.00

$2,793.000 
  
98300-3107-44 0100 0150 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$1,022.000 
  
98300-3107-44 0100 0160 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$5,300.000 
  
98300-3107-44 0100 0170 705-14.20 RELOCATE AND REWORK ATTENUATOR EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$3,500.000 
  
98300-3107-44 0100 0180 705-80.02 LONGITUDINAL CABLE BARRIER (END TERMINAL) STANDARD EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$674.000 
  
98300-3107-44 0100 0190 705-80.18 CABLE BARRIER TERMINAL EACH 1.000 0.000 $ 0.00 1.000 $ 1,022.00

$1,022.000 
0100 0190 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 1,022.000 0.000 $ 0.00 -1.000 $ -1,022.00 

  
98300-3107-44 0100 0200 706-01 GUARDRAIL REMOVED L.F. 19.000 0.000 $ 0.00 12.500 $ 17.50 

$1.400 
  
98300-3107-44 0100 0210 706-80.18 CABLE BARRIER TERMINAL (REMOVAL) EACH 1.000 0.000 $ 0.00 1.000 $ 1,022.00
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$1,022.000 
  
98300-3107-44 0100 0220 706-80.19 CABLE BARRIER (REMOVAL) L.F. 335.000 0.000 $ 0.00 320.000 $ 448.00 

$1.400 
  
98300-3107-44 0100 0230 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$26.000 
  
98300-3107-44 0100 0240 707-01.13 GATE - CHAIN-LINK FENCE-6 FOOT (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(WITH PADLOCK) $1,533.000 
  
98300-3107-44 0100 0250 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,210.00

$13,210.000 
  
98300-3107-44 0100 0260 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 240.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
98300-3107-44 0100 0270 712-02.36 REMOVE AND RELOCATE PORTABLE BARRIER RAIL L.F. 760.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
98300-3107-44 0100 0280 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 75.000 0.000 $ 0.00 100.000 $ 4,600.00

$46.000 
  
98300-3107-44 0100 0290 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
98300-3107-44 0100 0300 712-05.03 WARNING LIGHTS (TYPE C) EACH 75.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
98300-3107-44 0100 0310 712-06 SIGNS (CONSTRUCTION) S.F. 1,040.000 0.000 $ 0.00 400.000 $ 3,880.00

$9.700 
  
98300-3107-44 0100 0320 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 3.000 $ 3,771.00

$1,257.000 
  
98300-3107-44 0100 0330 712-08.06 UNIFORMED POLICE OFFICER HOUR 200.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
98300-3107-44 0100 0340 713-09.01 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 65,855.00

(SPAN 58.5’, INTERSTATE 40 EB, MP 170.6) $65,855.000 
  
98300-3107-44 0100 0350 713-09.02 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 65,855.00
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(SPAN 58.0', INTERSTATE 40 WB, MP 240.4) $65,855.000 
  
98300-3107-44 0100 0360 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 3,307.00

$3,307.000 
  

98300-3107-44 0100 0370 713-16.02 TRUCK MOUNTED IMPACT ATTENUATOR (W/FLASHING ARROW 
BOARD) EACH 1.000 0.000 $ 0.00 1.000 $ 3,307.00

$3,307.000 
  
98300-3107-44 0100 0380 714-05.04 PULL BOXES (TYPE C) EACH 50.000 0.000 $ 0.00 45.000 $ 17,190.00

$382.000 
  
98300-3107-44 0100 0390 714-06.06 CABLE (1/C # 4 AWG) L.F. 3,990.000 0.000 $ 0.00 3,134.000 $ 5,327.80

$1.700 
  
98300-3107-44 0100 0400 714-06.08 CABLE (DESCRIPTION) L.F. 6,190.000 0.000 $ 0.00 5,958.000 $ 27,406.80

(1/C #00 AWG) $4.600 
  
98300-3107-44 0100 0410 714-06.09 CABLE (DESCRIPTION) L.F. 4,620.000 0.000 $ 0.00 5,264.000 $ 30,004.80

(1/C #000 AWG) $5.700 
  
98300-3107-44 0100 0420 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 28,000.00

$28,000.000 
  
98300-3107-44 0100 9500 725-07.87 MEDIA CONVERTER EACH 0.000 0.000 $ 0.00 2.000 $ 3,654.00

$1,827.000 
  
98300-3107-44 0100 9501 725-09.33 FIBER OPTIC BRANCH CABLE (12 SMFO) L.F. 0.000 0.000 $ 0.00 2,070.000 $ 3,167.10

$1.530 
  
98300-3107-44 0100 9502 725-14.70 TRENCHING L.F. 0.000 0.000 $ 0.00 960.000 $ 12,288.00

$12.800 
  
98300-3107-44 0100 9503 725-14.71 CONDUIT 4IN DIA PVC L.F. 0.000 0.000 $ 0.00 1,136.000 $ 4,203.20

$3.700 
  
98300-3107-44 0100 9504 725-14.72 6IN SCH 80 CONDUIT L.F. 0.000 0.000 $ 0.00 90.000 $ 5,580.00

$62.000 
  
98300-3107-44 0100 9505 725-14.73 3IN SCH 80 CONDUIT L.F. 0.000 0.000 $ 0.00 100.000 $ 3,300.00

$33.000 
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98300-3107-44 0100 9506 725-14.74 2 JUNCTION BOXES & 1TRANSFORMER PEDESTAL LS 0.000 0.000 $ 0.00 1.000 $ 4,740.00
$4,740.000 

  
98300-3107-44 0100 0430 725-15.70 CABLE MARKERS EACH 50.000 0.000 $ 0.00 20.000 $ 2,680.00

$134.000 
  
98300-3107-44 0100 0440 725-15.71 MULTI-T1 FIELD ETHERNET BRIDGE EACH 4.000 0.000 $ 0.00 4.000 $ 19,676.00

$4,919.000 
  
98300-3107-44 0100 0450 725-15.72 MULTI-T1 TMC ETHERNET BRIDGE EACH 1.000 0.000 $ 0.00 1.000 $ 6,003.00

$6,003.000 
  
98300-3107-44 0100 0460 725-15.73 VIDEO ENCODER EACH 4.000 0.000 $ 0.00 4.000 $ 12,668.00

$3,167.000 
  
98300-3107-44 0100 0470 725-15.74 EQUIPMENT REPLACEMENT LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$5,000.000 
  
98300-3107-44 0100 0480 725-15.76 CCTV POLE & FNDTION (80FT POLE W/LWRNG DVICE) EACH 4.000 0.000 $ 0.00 4.000 $ 140,556.00

$35,139.000 
  
98300-3107-44 0100 0490 725-15.77 LOWERING TOOL FOR CAMERA LOWERING DEVICE EACH 1.000 0.000 $ 0.00 1.000 $ 1,806.00

$1,806.000 
  
98300-3107-44 0100 0500 725-15.78 DYNAMIC MESSAGE SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 163,120.00

$81,560.000 
  
98300-3107-44 0100 0510 725-15.79 CCTV CAMERA SYSTEM EACH 4.000 0.000 $ 0.00 4.000 $ 21,340.00

$5,335.000 
  
98300-3107-44 0100 0520 725-15.80 TELEPHONE SERVICE CABLE L.F. 3,020.000 0.000 $ 0.00 950.000 $ 3,610.00

$3.800 
  
98300-3107-44 0100 0530 725-15.81 2 IN CONDUIT L.F. 6,670.000 0.000 $ 0.00 5,742.000 $ 36,174.60

$6.300 
  
98300-3107-44 0100 0540 725-15.82 3 IN CONDUIT L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$8.100 
  
98300-3107-44 0100 0550 725-15.83 2 IN CONDUIT (BORED) L.F. 420.000 0.000 $ 0.00 1,140.000 $ 27,360.00

$24.000 
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98300-3107-44 0100 0560 725-15.84 3 IN CONDUIT (BORED) L.F. 50.000 0.000 $ 0.00 120.000 $ 3,840.00
$32.000 

  
98300-3107-44 0100 0570 725-15.85 DEMARCATION SITE - TYPE 1 EACH 6.000 0.000 $ 0.00 6.000 $ 7,962.00

$1,327.000 
  
98300-3107-44 0100 0580 725-15.88 CABINET (TYPE "A") EACH 4.000 0.000 $ 0.00 4.000 $ 16,856.00

$4,214.000 
  
98300-3107-44 0100 0590 725-15.89 CABINET (TYPE "B") EACH 2.000 0.000 $ 0.00 2.000 $ 8,428.00

$4,214.000 
  
98300-3107-44 0100 0600 725-15.90 MAINTENANCE WORK PAD EACH 4.000 0.000 $ 0.00 4.000 $ 1,776.00

$444.000 
  
98300-3107-44 0100 0610 725-15.91 BURN-IN LS 1.000 0.000 $ 0.00 1.000 $ 9,908.00

$9,908.000 
  
98300-3107-44 0100 0620 725-15.92 UNSCHEDULED MAINTENANCE (LABOR) HOUR 100.000 0.000 $ 0.00 41.000 $ 4,715.00

$115.000 
  
98300-3107-44 0100 0630 725-15.93 SPARE PARTS LS 1.000 0.000 $ 0.00 1.000 $ 18,063.00

$18,063.000 
  
98300-3107-44 0100 0640 725-15.94 AS-BUILT PLANS LS 1.000 0.000 $ 0.00 1.000 $ 1,323.00

$1,323.000 
  
98300-3107-44 0100 0650 725-15.95 ELECTR CONN (DICKSON ELECT SYSTEM) LS 1.000 0.000 $ 0.00 1.000 $ 2,143.00

$2,143.000 
  
98300-3107-44 0100 0660 725-15.96 ELECT CONN (MDLE TNN ELECT MMBRSHP CORP) LS 1.000 0.000 $ 0.00 1.000 $ 2,143.00

$2,143.000 
  
98300-3107-44 0100 0680 725-15.98 SYSTEM INTEGRATION LS 1.000 0.000 $ 0.00 1.000 $ 17,903.00

$17,903.000 
  
98300-3107-44 0100 0690 725-15.99 TRAINING LS 1.000 0.000 $ 0.00 1.000 $ 8,834.00

$8,834.000 
  
98300-3107-44 0100 0700 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 390.000 0.000 $ 0.00 44.000 $ 290.40 

(EPSC) $6.600 
0100 0700 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 6.600 0.000 $ 0.00 -44.000 $ -290.40 
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98300-3107-44 0100 0710 801-01 SEEDING (WITH MULCH) UNIT 8.000 0.000 $ 0.00 90.620 $ 3,624.80

$40.000 
  
98300-3107-44 0100 0720 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 6.660 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
98300-3107-44 0100 0730 801-02 SEEDING (WITHOUT MULCH) UNIT 6.700 0.000 $ 0.00 0.000 $ 0.00 

$26.000 
  
98300-3107-44 0100 0740 801-02.15 FERTILIZER TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$661.000 
  
98300-3107-44 0100 0750 801-03 WATER (SEEDING & SODDING) M.G. 2.160 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
98300-3107-44 0100 9001 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
98300-3107-44 0100 0760 803-01 SODDING (NEW SOD) S.Y. 780.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
98300-3107-44 0100 0770 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 780.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
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