
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNL141 Estimate Number: 0004 Pay Period: 12/04/2012
to: 12/19/2012

Contract Location: Time Allowed: 70.0 days
FROM SR 96 (LM 3.49) TO US 70 (SR 1)(LM 10.18) Time Charged: 68.0 days

Elapsed Calendar Days: 68.0 days
Percent Time: 97.14 %
Percent Complete ($) 84.95 %
Percent Behind: 12.19 %

Contractor: Date Let: 06/15/2012
EUBANK ASPHALT PAVING & SEALING Date Awarded: 06/28/2012
BOX 190 Date Contract Executed: 07/17/2012
CHARLOTTE, TN 37036 Date Notice to Proceed: 08/07/2012
Phone: Date Work Began: 09/21/2012

Date to be Completed: 10/15/2012
Date Time Stopped: 10/13/2012
Date Accepted: 10/30/2012

Estimate Paid: NO 

Counties:
DICKSON 

Project Number BID PCT Fed State Project Number Description 1
22005-3215-94 6.31 STP/HSIP-47(8) SR 47 from SR 96 to SR 1
22005-8215-14 93.69 STP/HSIP-47(8) SR 47 from SR 96 to SR 1

Current Contract Amount $ 370,693.80 
Original Contract Amount $ 357,943.80 

Total to Date Prev to Date This Estimate
Participating $ 320,326.78 $ 320,326.78 $ 0.00 

Total Earnings $ 320,326.78 $ 320,326.78 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 320,326.78 $ 320,326.78 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 320,326.78 $ 320,326.78 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 320,326.78 $ 320,326.78 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
22005-3215-94 0100 9010 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22005-8215-14 0100 9011 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22005-3215-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
22005-8215-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
22005-3215-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22005-8215-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22005-3215-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22005-8215-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,477.560 $ -8,477.56 

  

22005-3215-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 50.000 0.000 $ 0.00 0.000 $ 0.00 
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$10.000 
  

22005-8215-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 550.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  

22005-8215-14 0100 0020 307-01.07 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M TON 500.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
22005-8215-14 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22005-8215-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22005-8215-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22005-8215-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 23.000 0.000 $ 0.00 6.660 $ 2,630.70

$395.000 
  
22005-8215-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

22005-8215-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
22005-8215-14 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 2,809.000 0.000 $ 0.00 2,656.440 $ 185,950.80

(PG64-22) $70.000 
  

22005-8215-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12,123.990 $ 12,123.99 

  
22005-8215-14 0100 9014 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,623.420 $ 1,623.42 

  

22005-3215-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 10.000 0.000 $ 0.00 11.100 $ 2,220.00
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$200.000 
  
22005-8215-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 2,562.000 0.000 $ 0.00 2,716.620 $ 35,044.40

$12.900 
  
22005-8215-14 0100 0060 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  

22005-3215-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 3,700.00

$1,850.000 
  
22005-3215-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 50.000 0.000 $ 0.00 50.000 $ 1.00 

$0.020 
  
22005-8215-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
22005-8215-14 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 1,250.00

$50.000 
  
22005-8215-14 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 200.00 

$50.000 
  
22005-8215-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 693.000 0.000 $ 0.00 848.000 $ 5,088.00

$6.000 
  
22005-3215-94 0100 0050 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
22005-3215-94 0100 0060 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 2.000 0.000 $ 0.00 6.000 $ 1,860.00

$310.000 
  

22005-3215-94 0100 0070 713-16.09 RAILROAD ADVANCE WARNING SIGN AND 
SUPPORT EACH 2.000 0.000 $ 0.00 4.000 $ 1,240.00

$310.000 
  
22005-3215-94 0100 0080 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(ADVANCE WARNING) $190.000 
  
22005-3215-94 0100 0090 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 190.00 

(ADVANCE WARNING) $190.000 
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22005-3215-94 0100 0100 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 190.00 

(ADVANCE WARNING) $190.000 
  
22005-3215-94 0100 0110 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

(ADVANCE WARNING) $250.000 
  
22005-3215-94 0100 0120 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(ADVANCE WARNING) $250.000 
  
22005-3215-94 0100 0130 713-16.25 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

(ADVANCE WARNING) $250.000 
  
22005-3215-94 0100 0140 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 535.000 0.000 $ 0.00 433.000 $ 9,526.00

$22.000 
  

22005-8215-14 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 80.000 0.000 $ 0.00 19.444 $ 388.88 

$20.000 
  
22005-8215-14 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 75.000 0.000 $ 0.00 76.000 $ 912.00 

$12.000 
  
22005-3215-94 0100 0150 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 6.000 $ 2,400.00

$400.000 
  

22005-8215-14 0100 0130 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  
22005-8215-14 0100 9500 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 16.017 $ 12,012.75

$750.000 
  

22005-8215-14 0100 0140 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 27.300 0.000 $ 0.00 25.918 $ 46,652.40

$1,800.000 
  
22005-8215-14 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
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