
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNL142 Estimate Number: 0005 Pay Period: 12/06/2012
to: 01/30/2013

Contract Location: Time Allowed: 134.0 days
RESURFACING ON SR 45 (OHB) FROM US 431 (SR 65) TO US 31W/41 Time Charged: 127.0 days

Elapsed Calendar Days: 127.0 days
Percent Time: 94.78 %
Percent Complete ($) 95.24 %
Percent Behind: - %

Contractor: Date Let: 05/04/2012
ROGERS GROUP, INC. Date Awarded: 05/22/2012
PO Box 25250 Date Contract Executed: 05/30/2012
Nashville, TN 37202 Date Notice to Proceed: 06/20/2012
Phone: Date Work Began: 07/02/2012

Date to be Completed: 10/31/2012
Date Time Stopped: 10/24/2012
Date Accepted: 11/06/2012

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19100-3210-94 9.29 STP/HSIP-45(25) SR 45 Resurfacing, from SR 65(US 431) (LM 0.00) to SR 11(US
19100-8210-14 90.71 STP/HSIP-45(25) SR 45 Resurfacing, from SR 65(US 431) (LM 0.00) to SR 11(US

Current Contract Amount $ 850,280.75 
Original Contract Amount $ 829,590.50 

Total to Date Prev to Date This Estimate
Participating $ 791,319.22 $ 791,319.22 $ 0.00 

Total Earnings $ 791,319.22 $ 791,319.22 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 791,319.22 $ 791,319.22 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 791,319.22 $ 791,319.22 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 791,319.22 $ 791,319.22 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
19100-3210-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
19100-8210-14 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
19100-3210-94 0100 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19100-8210-14 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19100-3210-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19100-8210-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,948.580 $ -7,948.58 

  

19100-3210-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19100-8210-14 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19100-3210-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 500.000 0.000 $ 0.00 184.100 $ 2,761.50

2/15/2013



$15.000 
  

19100-8210-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 376.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

19100-8210-14 0100 0015 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 487.100 $ 28,422.29

$58.350 
  
19100-8210-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 500.000 0.000 $ 0.00 117.240 $ 9,215.06

$78.600 
  
19100-8210-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,347.340 $ -2,347.34 

  
19100-8210-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19100-8210-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19100-8210-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 30.000 0.000 $ 0.00 16.939 $ 10,163.40

$600.000 
  

19100-8210-14 0100 0040 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) 
SHOULDER TON 6.000 0.000 $ 0.00 2.120 $ 1,812.60

$855.000 
  
19100-8210-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19100-8210-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19100-8210-14 0100 0050 411-02.10 ACS MIX(PG70-22) GRADING D TON 6,064.000 0.000 $ 0.00 6,431.930 $ 512,946.42

$79.750 
  

19100-8210-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,001.740 $ -9,001.74 
  
19100-8210-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19100-8210-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19100-8210-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19100-3210-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 7.050 0.000 $ 0.00 7.480 $ 1,496.00

$200.000 
  
19100-8210-14 0100 0060 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 6,214.000 0.000 $ 0.00 6,166.810 $ 67,834.91

$11.000 
  
19100-8210-14 0100 0070 604-10.44 EXPANSION JOINT REPAIRS L.F. 108.000 0.000 $ 0.00 102.000 $ 16,320.00

$160.000 
  
19100-8210-14 0100 0080 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 3.000 0.000 $ 0.00 1.000 $ 484.00 

$484.000 
  
19100-8210-14 0100 0090 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$370.000 
  
19100-3210-94 0100 0030 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 356.000 0.000 $ 0.00 519.030 $ 9,342.54

$18.000 
  
19100-3210-94 0100 9501 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 0.000 $ 0.00 69.000 $ 4,381.50

$63.500 
  
19100-3210-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 125.000 0.000 $ 0.00 105.500 $ 1,899.00

$18.000 
  
19100-3210-94 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  

19100-3210-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 10.000 0.000 $ 0.00 10.000 $ 20,000.00

$2,000.000 
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19100-8210-14 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
19100-8210-14 0100 0110 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
19100-8210-14 0100 0120 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
19100-8210-14 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 429.000 0.000 $ 0.00 351.000 $ 1,755.00

$5.000 
  
19100-3210-94 0100 0060 713-11.01 "U" SECTION STEEL POSTS LB. 960.000 0.000 $ 0.00 1,205.400 $ 3,073.77

$2.550 
  
19100-3210-94 0100 0070 713-16.20 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

(R3-17) $66.000 
  
19100-3210-94 0100 0080 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(R3-17a) $41.000 
  
19100-3210-94 0100 0090 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(R3-17b) $41.000 
  
19100-3210-94 0100 0100 713-16.23 SIGNS (DESCRIPTION) EACH 20.000 0.000 $ 0.00 24.000 $ 1,704.00

(W11-1) $71.000 
  
19100-3210-94 0100 0110 713-16.24 SIGNS (DESCRIPTION) EACH 19.000 0.000 $ 0.00 23.000 $ 1,058.00

(W16-1) $46.000 
  
19100-3210-94 0100 0120 713-16.25 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 112.00 

(R5-10b) $56.000 
  
19100-3210-94 0100 0130 713-16.26 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 112.00 

(R5-6) $56.000 
  
19100-3210-94 0100 0140 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 263.000 0.000 $ 0.00 582.000 $ 11,640.00

$20.000 
  
19100-3210-94 0100 0150 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 109.000 0.000 $ 0.00 131.000 $ 2,620.00

$20.000 
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19100-8210-14 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 250.000 0.000 $ 0.00 130.000 $ 1,560.00

$12.000 
  
19100-8210-14 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 240.000 0.000 $ 0.00 235.000 $ 1,880.00

$8.000 
  

19100-8210-14 0100 0160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 25.000 0.000 $ 0.00 22.000 $ 2,200.00

$100.000 
  

19100-8210-14 0100 0170 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 5.000 0.000 $ 0.00 4.000 $ 300.00 

$75.000 
  

19100-3210-94 0100 0160 716-04.15 PLASTIC PAVEMENT MARKING-BIKE 
SYMBOL/ARROW EACH 11.000 0.000 $ 0.00 11.000 $ 3,300.00

$300.000 
  
19100-8210-14 0100 9500 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 22.440 $ 15,147.00

$675.000 
  

19100-3210-94 0100 0170 716-10.30 TRUNCATED DOME DETECTABLE WARNING 
MAT S.F. 48.000 0.000 $ 0.00 110.000 $ 4,620.00

$42.000 
  

19100-8210-14 0100 0180 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG 
(8IN BARRIER LINE) L.F. 500.000 0.000 $ 0.00 433.000 $ 433.00 

$1.000 
  

19100-3210-94 0100 0180 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN DOTTED LINE) L.F. 675.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  

19100-8210-14 0100 0190 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN DOTTED LINE) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  

19100-3210-94 0100 0190 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 10.500 0.000 $ 0.00 2.458 $ 3,687.00

$1,500.000 
  

19100-8210-14 0100 0200 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN L.M. 9.400 0.000 $ 0.00 17.626 $ 26,439.00
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LINE)
$1,500.000 

  

19100-3210-94 0100 0200 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN 
LINE) L.M. 1.100 0.000 $ 0.00 0.000 $ 0.00 

$1,600.000 
  

19100-8210-14 0100 0210 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN 
LINE) L.M. 1.750 0.000 $ 0.00 0.000 $ 0.00 

$1,600.000 
  
19100-8210-14 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 17,600.00

$17,600.000 
  
19100-8210-14 0100 0230 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 455.00 

$455.000 
  
19100-8210-14 0100 0240 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 15.000 0.000 $ 0.00 15.000 $ 300.00 

$20.000 
  
19100-8210-14 0100 0250 730-14.02 SAW SLOT L.F. 7,150.000 0.000 $ 0.00 1,209.000 $ 2,297.10

$1.900 
  
19100-8210-14 0100 0260 730-14.03 LOOP WIRE L.F. 15,120.000 0.000 $ 0.00 3,112.000 $ 1,244.80

$0.400 
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