
Rpt-ID: RCPCSUM1 Tennessee Date: 11/07/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000050661 Vendor Name: BROWN BUILDERS, INC.

Contract ID: CNL143 Estimate Number: 0012 Pay Period: 06/01/2013
to: 10/17/2013

Contract Location: Time Allowed: 315.0 days
(LM 22.09) Time Charged: 315.0 days

Elapsed Calendar Days: 315.0 days
Percent Time: 100.00 %
Percent Complete ($) 112.99 %
Percent Behind: - %

Contractor: Date Let: 05/04/2012
BROWN BUILDERS, INC. Date Awarded: 05/22/2012
2807 Clinard Dr Date Contract Executed: 05/30/2012
Springfield, TN 37172 Date Notice to Proceed: 06/20/2012
Phone: Date Work Began: 07/09/2012

Date to be Completed: 04/30/2013
Date Time Stopped: 04/30/2013
Date Accepted: 06/10/2013

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19031-4214-04 100.00 NA SR-11 OVER DRY CREEK

Current Contract Amount $ 884,758.52 
Original Contract Amount $ 875,838.78 

Total to Date Prev to Date This Estimate
Participating $ 994,378.81 $ 994,378.81 $ 0.00 

Total Earnings $ 994,378.81 $ 994,378.81 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 994,378.81 $ 994,378.81 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ -5,847.78 $ 5,847.78 
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Total Adjusted Earnings $ 994,378.81 $ 988,531.03 $ 5,847.78 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 994,378.81 $ 988,531.03 $ 5,847.78 

Project Number Category
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19031-4214-04 0500 9504 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 2,370.00

Additional repair of column cap. $2,370.000 
0500 9504 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LS $ 2,370.000 1.000 $ 2,370.00 0.000 $ 0.00

19031-4214-04 0500 0012 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00
$9,000.000 

19031-4214-04 0500 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00
$420.000 

19031-4214-04 0500 9017 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00
$500.000 

19031-4214-04 0500 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -367.720 $ -367.72 

19031-4214-04 0500 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000 

0500 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,320.450 $ -1,320.45

19031-4214-04 0500 0015 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 91,500.00
(BR. NO. 19-SR011-22.09) $91,500.000 

19031-4214-04 0500 0020 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 180.000 0.000 $ 0.00 676.750 $ 7,105.88
$10.500 

19031-4214-04 0500 9013 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.750 
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LESS: Amount due to TDOT on CNL143 estimate 12                   (232.25)  =  $5,615.53



19031-4214-04 0500 9014 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.900 

  
19031-4214-04 0500 0030 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 336.000 0.000 $ 0.00 226.000 $ 904.00 

$4.000 
  
19031-4214-04 0500 0040 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 290.000 0.000 $ 0.00 305.410 $ 7,635.25

$25.000 
  
19031-4214-04 0500 0050 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 20.000 0.000 $ 0.00 195.620 $ 37,559.04

$192.000 
  
19031-4214-04 0500 9009 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9009 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -885.450 $ -885.45 

  
19031-4214-04 0500 9010 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9010 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 33.800 $ 33.80 

  
19031-4214-04 0500 9011 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19031-4214-04 0500 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.336 $ 297.36 

$885.000 
  
19031-4214-04 0500 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19031-4214-04 0500 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19031-4214-04 0500 0070 411-01.10 ACS MIX(PG64-22) GRADING D TON 274.000 0.000 $ 0.00 327.630 $ 44,230.05

$135.000 
  
19031-4214-04 0500 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -367.930 $ -367.93 

  
19031-4214-04 0500 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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19031-4214-04 0500 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
19031-4214-04 0500 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19031-4214-04 0500 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 7,417.000 0.000 $ 0.00 13,083.890 $ 13,083.89

$1.000 
  
19031-4214-04 0500 0090 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
19031-4214-04 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$174.000 
  
19031-4214-04 0500 0100 604-02.03 EPOXY COATED REINFORCING STEEL LB. 63,143.000 0.000 $ 0.00 63,142.000 $ 64,404.84

$1.020 
  
19031-4214-04 0500 0110 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 250.000 0.000 $ 0.00 288.260 $ 125,393.10

$435.000 
  
19031-4214-04 0500 0120 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 18,536.000 0.000 $ 0.00 18,719.000 $ 19,093.38

$1.020 
  
19031-4214-04 0500 0130 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 336.000 0.000 $ 0.00 383.610 $ 76,722.00

$200.000 
  
19031-4214-04 0500 0140 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 240.000 0.000 $ 0.00 244.050 $ 114,703.50

$470.000 
  
19031-4214-04 0500 0150 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 1,644.000 0.000 $ 0.00 1,644.000 $ 6,987.00

$4.250 
  
19031-4214-04 0500 0160 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,229.000 0.000 $ 0.00 1,213.220 $ 3,639.66

$3.000 
  
19031-4214-04 0500 0170 604-10.05 CONCRETE S.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
19031-4214-04 0500 0180 604-10.54 CONCRETE REPAIRS S.F. 120.000 0.000 $ 0.00 106.990 $ 13,052.78

$122.000 
0500 0180 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 122.000 6.990 $ 852.78 0.000 $ 0.00 
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19031-4214-04 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19031-4214-04 0500 0190 615-02.04 PRESTRESSED CONCRETE BOX BEAM (27" X 36") L.F. 882.000 0.000 $ 0.00 882.000 $ 147,735.00

$167.500 
  
19031-4214-04 0500 0200 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 359.000 0.000 $ 0.00 359.000 $ 23,694.00

$66.000 
  
19031-4214-04 0500 0210 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 107.560 $ 6,362.17

$59.150 
  
19031-4214-04 0500 9008 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$73.937 
  
19031-4214-04 0500 0220 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 108.000 0.000 $ 0.00 400.000 $ 7,800.00

$19.500 
  
19031-4214-04 0500 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$29.250 
  
19031-4214-04 0500 0230 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,400.00

$2,100.000 
  
19031-4214-04 0500 0240 705-07.11 TRUCK MOUNTED ENERGY ATTENUATOR EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$8,500.000 
  
19031-4214-04 0500 9500 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 0.000 0.000 $ 0.00 4.000 $ 25,300.40

$6,325.100 
  
19031-4214-04 0500 9503 709-05.09 MACHINED RIP-RAP (CLASS C) TON 0.000 0.000 $ 0.00 494.400 $ 19,281.60

$39.000 
  
19031-4214-04 0500 0250 709-10.01 GABIONS (DESCRIPTION) C.Y. 280.000 0.000 $ 0.00 0.000 $ 0.00 

(MATTRESS - 12") $125.000 
  
19031-4214-04 0500 0260 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 180.000 0.000 $ 0.00 71.000 $ 1,065.00

$15.000 
0500 0260 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 15.000 71.000 $ 1,065.00 0.000 $ 0.00 

  
19031-4214-04 0500 0270 710-09.02 6" PIPE UNDERDRAIN L.F. 40.000 0.000 $ 0.00 30.000 $ 300.00 
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$10.000 
0500 0270 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 10.000 30.000 $ 300.00 0.000 $ 0.00 

  
19031-4214-04 0500 0280 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
19031-4214-04 0500 0290 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 280.000 0.000 $ 0.00 950.000 $ 21,850.00

$23.000 
  
19031-4214-04 0500 0300 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 120.000 0.000 $ 0.00 141.000 $ 4,300.50

$30.500 
  
19031-4214-04 0500 0310 712-04.10 TEMPORARY FLEXIBLE TUBULAR DELINEATOR EACH 36.000 0.000 $ 0.00 33.000 $ 800.25 

$24.250 
  
19031-4214-04 0500 0320 712-06 SIGNS (CONSTRUCTION) S.F. 396.000 0.000 $ 0.00 418.000 $ 2,926.00

$7.000 
  
19031-4214-04 0500 0330 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,200.00

$1,100.000 
  
19031-4214-04 0500 0340 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 3,440.000 0.000 $ 0.00 7,247.000 $ 21,741.00

$3.000 
  
19031-4214-04 0500 0350 712-12.47 BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL L.F. 180.000 0.000 $ 0.00 240.000 $ 7,200.00

$30.000 
  
19031-4214-04 0500 0360 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 12,500.00

$6,250.000 
  
19031-4214-04 0500 9501 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 0.980 $ 15,435.00

$15,750.000 
  
19031-4214-04 0500 9505 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 0.840 $ 1,260.00

$1,500.000 
0500 9505 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 1,500.000 0.840 $ 1,260.00 0.000 $ 0.00 

  
19031-4214-04 0500 9502 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 0.000 0.000 $ 0.00 1,410.000 $ 1,113.90

$0.790 
  
19031-4214-04 0500 0370 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,500.00

$18,500.000 
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19031-4214-04 0500 0380 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 336.000 0.000 $ 0.00 280.000 $ 840.00 

(DIAMETER) $3.000 
  

Project Number: 19031-4214-04 Project Current Amount $ 5,847.78
Contract Current Amount $ 5,847.78 
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