
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/24/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNL145 Estimate Number: 0003 Pay Period: 11/16/2012
to: 11/26/2012

Contract Location: Time Allowed: 134.0 days
FROM US 412 (SR 20) (LM 10.71) IN LEWIS COUNTY AND TO Time Charged: 100.0 days

Elapsed Calendar Days: 100.0 days
Percent Time: 74.63 %
Percent Complete ($) 106.66 %
Percent Behind: - %

Contractor: Date Let: 05/04/2012
EUBANK ASPHALT PAVING & SEALING Date Awarded: 05/22/2012
BOX 190 Date Contract Executed: 05/30/2012
CHARLOTTE, TN 37036 Date Notice to Proceed: 06/20/2012
Phone: Date Work Began: 08/31/2012

Date to be Completed: 10/31/2012
Date Time Stopped: 09/27/2012
Date Accepted: 10/18/2012

Estimate Paid: NO 

Counties:
HICKMAN 
LEWIS 

Project Number BID PCT Fed State Project Number Description 1
41004-3209-94 5.68 STP/HSIP-48(43) FROM LEWIS COUNTY LINE (L.M. 0.00) TO SOUTH OF SIMMONS
41004-8209-14 41.46 STP/HSIP-48(43) FROM LEWIS COUNTY LINE (L.M. 0.00) TO SOUTH OF SIMMONS
51004-3212-94 7.68 STP/HSIP-48(44) FROM SR-20(US-412) (L.M. 10.71) TO HICKMAN COUNTY LINE
51004-8212-14 45.18 STP/HSIP-48(44) FROM SR-20(US-412) (L.M. 10.71) TO HICKMAN COUNTY LINE

Current Contract Amount $ 986,121.76 
Original Contract Amount $ 986,121.76 

Total to Date Prev to Date This Estimate
Participating $ 1,077,983.81 $ 1,077,983.81 $ 0.00 

Total Earnings $ 1,077,983.81 $ 1,077,983.81 $ 0.00 

1/24/2013



 
 

 
 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,077,983.81 $ 1,077,983.81 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,077,983.81 $ 1,077,983.81 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,077,983.81 $ 1,077,983.81 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
41004-3209-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
41004-8209-14 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
51004-3212-94 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
51004-8212-14 0100 9028 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
41004-3209-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41004-8209-14 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51004-3212-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51004-8212-14 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

41004-3209-94 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

41004-8209-14 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,415.390 $ -12,415.39 

  

51004-3212-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

51004-8212-14 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -16,279.790 $ -16,279.79 

  
51004-8212-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 11,968.000 0.000 $ 0.00 0.000 $ 0.00 

$0.250 
  

41004-3209-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 475.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  

41004-8209-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,853.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  

51004-3212-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 350.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  

51004-8212-14 0100 0020 307-01.07 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M TON 300.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
51004-8212-14 0100 9003 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51004-8212-14 0100 9004 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51004-8212-14 0100 9005 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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41004-8209-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 37.000 0.000 $ 0.00 7.220 $ 2,888.00
$400.000 

  
51004-8212-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 33.000 0.000 $ 0.00 8.170 $ 3,268.00

$400.000 
  
51004-8212-14 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

51004-8212-14 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51004-8212-14 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 41.000 0.000 $ 0.00 110.000 $ 13,750.00

$125.000 
  
41004-8209-14 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 4,584.000 0.000 $ 0.00 4,647.430 $ 339,262.39

(PG64-22) $73.000 
  
51004-8212-14 0100 0050 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 4,164.000 0.000 $ 0.00 5,997.840 $ 437,842.32

(PG64-22) $73.000 
  

41004-8209-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 21,226.110 $ 21,226.11 

  

51004-8212-14 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 27,393.810 $ 27,393.81 

  
41004-3209-94 0100 9021 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41004-8209-14 0100 9022 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51004-3212-94 0100 9023 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
51004-8212-14 0100 9024 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
51004-8212-14 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41004-8209-14 0100 9034 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9034 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,838.330 $ 2,838.33 

  
51004-8212-14 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,722.750 $ 3,722.75 

  

51004-8212-14 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41004-8209-14 0100 9029 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.400 
  
51004-8212-14 0100 0060 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,960.000 0.000 $ 0.00 5,367.210 $ 50,451.77

$9.400 
  
41004-8209-14 0100 0040 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
51004-8212-14 0100 0070 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
51004-8212-14 0100 0080 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
51004-3212-94 0100 0020 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$460.000 
  
41004-3209-94 0100 9031 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
51004-3212-94 0100 9032 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
41004-3209-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 25.000 0.000 $ 0.00 237.500 $ 2,850.00
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$12.000 
  
51004-3212-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 2,184.000 0.000 $ 0.00 2,100.000 $ 25,200.00

$12.000 
  
41004-3209-94 0100 0030 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
41004-3209-94 0100 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
51004-3212-94 0100 9002 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
41004-3209-94 0100 9011 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
41004-3209-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00

$500.000 
  

41004-3209-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 19.000 0.000 $ 0.00 19.000 $ 34,200.00

$1,800.000 
  

51004-3212-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 14.000 0.000 $ 0.00 14.000 $ 25,200.00

$1,800.000 
  
41004-3209-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 738.000 0.000 $ 0.00 1,012.500 $ 20.25 

$0.020 
  
51004-3212-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 500.000 0.000 $ 0.00 2,200.000 $ 44.00 

$0.020 
  
41004-3209-94 0100 0070 706-06.03 RADIUS RAIL L.F. 75.000 0.000 $ 0.00 75.000 $ 1,500.00

$20.000 
  
41004-8209-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
51004-8212-14 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
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41004-8209-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 125.00 

$5.000 
  
51004-8212-14 0100 0100 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 125.00 

$5.000 
  
41004-8209-14 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 10.00 

$5.000 
  
51004-8212-14 0100 0110 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 10.00 

$5.000 
  
41004-8209-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 303.000 0.000 $ 0.00 422.000 $ 1,688.00

$4.000 
  
51004-8212-14 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 339.000 0.000 $ 0.00 566.000 $ 2,264.00

$4.000 
  
41004-3209-94 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 462.000 0.000 $ 0.00 432.000 $ 8,640.00

$20.000 
  
51004-3212-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 418.000 0.000 $ 0.00 469.000 $ 9,380.00

$20.000 
  
51004-3212-94 0100 0070 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 52.000 0.000 $ 0.00 64.000 $ 256.00 

$4.000 
  

51004-8212-14 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 265.000 0.000 $ 0.00 302.830 $ 3,633.96

$12.000 
  
41004-8209-14 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 14.000 0.000 $ 0.00 26.000 $ 208.00 

$8.000 
  
51004-8212-14 0100 9033 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 0.000 0.000 $ 0.00 118.000 $ 944.00 

$8.000 
  

51004-8212-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 10.000 0.000 $ 0.00 9.000 $ 900.00 

$100.000 
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41004-8209-14 0100 0100 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
41004-8209-14 0100 9030 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 1.337 $ 668.50 

$500.000 
  
51004-8212-14 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 24.000 0.000 $ 0.00 26.548 $ 13,274.00

$500.000 
  

41004-8209-14 0100 0115 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 22.600 0.000 $ 0.00 22.866 $ 32,012.40

$1,400.000 
  

51004-8212-14 0100 0160 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 24.000 0.000 $ 0.00 22.916 $ 32,082.40

$1,400.000 
  
41004-8209-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
51004-8212-14 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  

1/24/2013


