
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNL147 Estimate Number: 0005 Pay Period: 09/03/2012
to: 01/23/2013

Contract Location: Time Allowed: 35.0 days
FROM US 70 (SR 1) (LM 12.98) TO SUGARTREE KNOB ROAD Time Charged: 27.0 days

Elapsed Calendar Days: 27.0 days
Percent Time: 77.14 %
Percent Complete ($) 102.34 %
Percent Behind: - %

Contractor: Date Let: 05/04/2012
TINSLEY ASPHALT, LLC Date Awarded: 05/22/2012
303 Ake Street Date Contract Executed: 06/05/2012
Estill Springs, TN 37330 Date Notice to Proceed: 06/18/2012
Phone: Date Work Began: 06/18/2012

Date to be Completed: 07/22/2012
Date Time Stopped: 07/14/2012
Date Accepted: 07/18/2012

Estimate Paid: NO 

Counties:
CANNON 

Project Number BID PCT Fed State Project Number Description 1
08003-3213-94 13.19 STP/HSIP-53(41) From SR-2(US-70S) To Sugartree Knob Road
08003-8213-14 86.81 N/A From SR-2(US-70S) To Sugartree Knob Road

Current Contract Amount $ 375,095.51 
Original Contract Amount $ 375,095.51 

Total to Date Prev to Date This Estimate
Participating $ 374,847.32 $ 374,847.32 $ 0.00 

Total Earnings $ 374,847.32 $ 374,847.32 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 374,847.32 $ 374,847.32 $ 0.00 

5/5/2014



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 374,847.32 $ 374,847.32 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 374,847.32 $ 374,847.32 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
08003-3213-94 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
08003-8213-14 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
08003-3213-94 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08003-8213-14 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,475.120 $ -4,475.12 

  
08003-3213-94 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08003-8213-14 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08003-8213-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
08003-8213-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 35.000 0.000 $ 0.00 14.980 $ 5,992.00

$400.000 
  
08003-8213-14 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 3,378.000 0.000 $ 0.00 3,624.550 $ 268,216.70

(PG64-22) $74.000 
  
08003-8213-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,443.210 $ -4,443.21 

  
08003-3213-94 0100 9005 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08003-8213-14 0100 9006 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08003-3213-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 7.900 0.000 $ 0.00 6.690 $ 1,338.00

$200.000 
  
08003-8213-14 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 80,153.000 0.000 $ 0.00 82,948.390 $ 34,838.32

$0.420 
  
08003-8213-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
08003-8213-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 979.000 0.000 $ 0.00 487.500 $ 2,315.63

$4.750 
  
08003-3213-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 345.000 0.000 $ 0.00 341.000 $ 8,184.00

$24.000 
  
08003-3213-94 0100 0030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 214.000 0.000 $ 0.00 185.000 $ 1,572.50

$8.500 
  
08003-8213-14 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 31.400 0.000 $ 0.00 36.358 $ 16,361.10

$450.000 
  
08003-3213-94 0100 0040 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 21.000 0.000 $ 0.00 20.693 $ 37,247.40

$1,800.000 
  
08003-8213-14 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,200.00

$5,200.000 
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