
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000046622 Vendor Name: LINCOLN PAVING, LLC

Contract ID: CNL148 Estimate Number: 0005 Pay Period: 11/01/2012
to: 03/12/2013

Contract Location: Time Allowed: 126.0 days
AND THIN MIX OVERLAY ON US 31A (SR 106) FROM US 31A (SR 11) Time Charged: 125.0 days

Elapsed Calendar Days: 125.0 days
Percent Time: 99.21 %
Percent Complete ($) 95.37 %
Percent Behind: 3.84 %

Contractor: Date Let: 05/04/2012
LINCOLN PAVING, LLC Date Awarded: 05/22/2012
PO Box 1034 Date Contract Executed: 06/07/2012
Fayetteville, TN 37334 Date Notice to Proceed: 06/28/2012
Phone: Date Work Began: 07/23/2012

Date to be Completed: 10/31/2012
Date Time Stopped: 10/30/2012
Date Accepted: 11/14/2012

Estimate Paid: NO 

Counties:
MARSHALL 

Project Number BID PCT Fed State Project Number Description 1
59004-3213-94 4.95 STP/HSIP-106(30) FROM SR-11 (L.M. 0.00) TO NORTH OF DENATHARD LANE (L.M.
59004-8213-14 22.50 STP/HSIP-106(30) FROM SR-11 (L.M. 0.00) TO NORTH OF DENATHARD LANE (L.M.
59007-3213-94 18.36 STP/HSIP-373(9) SR-373, FROM WHITE DRIVE TO SR-11 (US-31A)
59007-8213-14 54.19 STP/HSIP-373(9) SR-373, FROM WHITE DRIVE TO SR-11 (US-31A)

Current Contract Amount $ 847,821.25 
Original Contract Amount $ 847,821.25 

Total to Date Prev to Date This Estimate
Participating $ 798,033.55 $ 798,033.55 $ 0.00 

Total Earnings $ 798,033.55 $ 798,033.55 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

4/26/2013



 
 

 
 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 798,033.55 $ 798,033.55 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 798,033.55 $ 798,033.55 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 798,033.55 $ 798,033.55 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
59004-3213-94 0100 9025 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59004-8213-14 0100 9026 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-3213-94 0100 9027 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-8213-14 0100 9028 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59004-3213-94 0100 9029 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
59004-8213-14 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
59007-3213-94 0100 9031 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
59007-8213-14 0100 9032 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
59004-3213-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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59004-8213-14 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
59007-3213-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-8213-14 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

59004-3213-94 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

59004-8213-14 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,513.260 $ -4,513.26 

  

59007-3213-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

59007-8213-14 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,480.090 $ -9,480.09 

  

59004-3213-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 250.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

59007-8213-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

59004-8213-14 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 750.000 0.000 $ 0.00 745.690 $ 45,792.82

$61.410 
  
59004-8213-14 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -850.830 $ -850.83 
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59004-8213-14 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9008 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 263.200 $ 263.20 
  
59004-8213-14 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59004-8213-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 11.000 0.000 $ 0.00 9.667 $ 6,114.38

$632.500 
  
59007-8213-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 22.000 0.000 $ 0.00 11.246 $ 7,113.10

$632.500 
  

59004-8213-14 0100 0030 407-02.12 REMOVAL & DISPOSAL OF EXISTING ASPHALT 
PAVEMENT TON 44.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
59004-8213-14 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-8213-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

59004-8213-14 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

59007-8213-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-8213-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 4,166.000 0.000 $ 0.00 4,036.000 $ 321,830.64

$79.740 
  
59004-8213-14 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 1,288.000 0.000 $ 0.00 1,299.150 $ 92,265.63

(PG64-22) $71.020 
  

59004-8213-14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 741.170 $ 741.17 

  

59007-8213-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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CONTENT 
$1.000 

  
59004-3213-94 0100 9021 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59004-8213-14 0100 9022 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-3213-94 0100 9023 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -4,633.380 $ -4,633.38

$1.000 
  
59007-8213-14 0100 9024 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59007-8213-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59004-8213-14 0100 9033 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9033 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 645.400 $ 645.40 

  
59007-8213-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,968.400 $ 1,968.40 

  

59004-8213-14 0100 9034 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

59007-8213-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

59004-3213-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 1.800 0.000 $ 0.00 1.306 $ 979.50 

$750.000 
  

59007-3213-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 0.750 0.000 $ 0.00 0.379 $ 284.25 

$750.000 
  
59004-8213-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 1,443.000 0.000 $ 0.00 2,192.750 $ 25,106.99
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$11.450 
  
59007-8213-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,584.000 0.000 $ 0.00 6,142.850 $ 70,335.63

$11.450 
  
59007-3213-94 0100 0020 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 50.000 0.000 $ 0.00 38.000 $ 19,000.00

$500.000 
  
59007-3213-94 0100 0030 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 7,560.000 0.000 $ 0.00 7,023.730 $ 89,552.56

$12.750 
  
59004-3213-94 0100 9035 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 50.00 

$50.000 
  
59004-3213-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
59004-3213-94 0100 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 12.500 $ 468.75 

$37.500 
  
59004-3213-94 0100 0040 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
59004-3213-94 0100 0050 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 650.00 

$650.000 
  

59004-3213-94 0100 0060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 10.000 0.000 $ 0.00 10.000 $ 23,000.00

$2,300.000 
  
59004-3213-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 513.000 0.000 $ 0.00 487.500 $ 1,462.50

$3.000 
  
59004-8213-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,687.50

$7,687.500 
  
59007-8213-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,687.50

$7,687.500 
  
59004-8213-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 32.000 $ 640.00 

$20.000 
  

4/26/2013



59007-8213-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 55.000 0.000 $ 0.00 25.000 $ 500.00 
$20.000 

  
59004-8213-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
59007-8213-14 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
59004-8213-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 406.000 0.000 $ 0.00 154.000 $ 924.00 

$6.000 
  
59007-8213-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 582.000 0.000 $ 0.00 598.500 $ 3,591.00

$6.000 
  
59007-8213-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,300.00

$650.000 
  

59007-3213-94 0100 0040 713-16.09 RAILROAD ADVANCE WARNING SIGN AND 
SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
59007-3213-94 0100 0050 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 380.00 

(W10-4 R) $190.000 
  
59004-3213-94 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 80.000 0.000 $ 0.00 75.000 $ 1,500.00

$20.000 
  
59007-3213-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 180.000 0.000 $ 0.00 160.000 $ 3,200.00

$20.000 
  
59007-3213-94 0100 0070 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 180.000 0.000 $ 0.00 173.000 $ 4,325.00

$25.000 
  
59007-3213-94 0100 0080 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 660.000 0.000 $ 0.00 733.000 $ 7,330.00

$10.000 
  

59004-8213-14 0100 0100 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 59.000 0.000 $ 0.00 47.222 $ 472.22 

$10.000 
  

59007-8213-14 0100 0100 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 220.000 0.000 $ 0.00 43.000 $ 430.00 
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$10.000 
  
59004-8213-14 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 12.000 0.000 $ 0.00 13.000 $ 78.00 

$6.000 
  
59007-8213-14 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 910.000 0.000 $ 0.00 408.000 $ 2,448.00

$6.000 
  

59007-8213-14 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 14.000 0.000 $ 0.00 13.000 $ 1,625.00

$125.000 
  
59007-8213-14 0100 0130 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 3.000 0.000 $ 0.00 3.000 $ 750.00 

$250.000 
  
59007-3213-94 0100 0090 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 4.000 0.000 $ 0.00 4.000 $ 1,000.00

$250.000 
  

59007-3213-94 0100 0100 716-04.10 PLASTIC PAVEMENT MARKING (HANDICAP 
SYMBOL) EACH 7.000 0.000 $ 0.00 7.000 $ 2,800.00

$400.000 
  
59004-8213-14 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.150 0.000 $ 0.00 4.428 $ 8,856.00

$2,000.000 
  
59007-8213-14 0100 0140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 5.527 $ 11,054.00

$2,000.000 
  

59004-8213-14 0100 0130 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG 
(8IN BARRIER LINE) L.F. 773.000 0.000 $ 0.00 788.000 $ 1,576.00

$2.000 
  

59007-8213-14 0100 0150 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG 
(8IN BARRIER LINE) L.F. 900.000 0.000 $ 0.00 1,099.000 $ 2,198.00

$2.000 
  

59004-3213-94 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 4.150 0.000 $ 0.00 4.800 $ 8,640.00

$1,800.000 
  

59007-3213-94 0100 0120 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 8.000 0.000 $ 0.00 4.776 $ 8,596.80

$1,800.000 
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59004-8213-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,857.00

$7,857.000 
  
59007-8213-14 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,857.00

$7,857.000 
  
59007-8213-14 0100 0170 730-14.02 SAW SLOT L.F. 7,000.000 0.000 $ 0.00 589.000 $ 1,384.15

$2.350 
  
59007-8213-14 0100 0180 730-14.03 LOOP WIRE L.F. 14,800.000 0.000 $ 0.00 1,598.000 $ 799.00 

$0.500 
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