
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNL149 Estimate Number: 0004 Pay Period: 11/04/2012
to: 11/04/2012

Contract Location: Time Allowed: 134.0 days
OAK RIDGE Time Charged: 136.0 days

Elapsed Calendar Days: 136.0 days
Percent Time: 101.49 %
Percent Complete ($) 89.21 %
Percent Behind: 12.28 %

Contractor: Date Let: 05/04/2012
ROGERS GROUP, INC. Date Awarded: 05/22/2012
PO Box 25250 Date Contract Executed: 05/30/2012
Nashville, TN 37202 Date Notice to Proceed: 06/20/2012
Phone: Date Work Began: 09/13/2012

Date to be Completed: 10/31/2012
Date Time Stopped: 11/02/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 

Project Number BID PCT Fed State Project Number Description 1
01953-3566-54 100.00 STP-M-9115(14) Eight (8) City Streets in Oak Ridge

Current Contract Amount $ 762,388.00 
Original Contract Amount $ 762,388.00 

Total to Date Prev to Date This Estimate
Participating $ 665,782.93 $ 665,367.13 $ 415.80 

Total Earnings $ 665,782.93 $ 665,367.13 $ 415.80 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 665,782.93 $ 665,367.13 $ 415.80 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 665,782.93 $ 665,367.13 $ 415.80 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 665,782.93 $ 665,367.13 $ 415.80 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
01953-3566-54 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -2.000 $ -840.00

$420.000 
  
01953-3566-54 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01953-3566-54 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,378.330 $ -11,378.33 

  
01953-3566-54 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 0.400 0.000 $ 0.00 0.430 $ 1,720.00

$4,000.000 
  
01953-3566-54 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 121.000 0.000 $ 0.00 79.790 $ 3,339.21

$41.850 
  
01953-3566-54 0100 0030 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 34.000 0.000 $ 0.00 91.580 $ 7,335.56

$80.100 
  
01953-3566-54 0100 0040 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,110.000 0.000 $ 0.00 1,124.770 $ 120,912.78

$107.500 
  
01953-3566-54 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,754.690 $ -4,754.69 

  
01953-3566-54 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 947.800 $ 947.80 
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01953-3566-54 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
01953-3566-54 0100 0050 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 0.200 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
01953-3566-54 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 12.000 0.000 $ 0.00 10.030 $ 6,519.50

$650.000 
  
01953-3566-54 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01953-3566-54 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01953-3566-54 0100 0070 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 23.000 0.000 $ 0.00 0.000 $ 0.00 

$172.000 
  
01953-3566-54 0100 0080 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,767.000 0.000 $ 0.00 3,618.940 $ 357,370.33

$98.750 
  
01953-3566-54 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,130.590 $ -4,130.59 

  
01953-3566-54 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01953-3566-54 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 415.800 $ 415.80 415.800 $ 415.80 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,462.600 $ 2,462.60 

  
01953-3566-54 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01953-3566-54 0100 0090 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 7,102.000 0.000 $ 0.00 5,828.080 $ 87,421.20

$15.000 
  
01953-3566-54 0100 0100 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 8.000 0.000 $ 0.00 8.000 $ 10,800.00

$1,350.000 
  
01953-3566-54 0100 0110 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 2,916.000 0.000 $ 0.00 1,128.000 $ 20,247.60
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$17.950 
  
01953-3566-54 0100 0120 706-01 GUARDRAIL REMOVED L.F. 75.000 0.000 $ 0.00 75.000 $ 498.75 

$6.650 
  
01953-3566-54 0100 0130 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
01953-3566-54 0100 0140 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 350.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
01953-3566-54 0100 0150 712-06 SIGNS (CONSTRUCTION) S.F. 516.000 0.000 $ 0.00 640.000 $ 2,368.00

$3.700 
  
01953-3566-54 0100 0160 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 155.00 

(R1-1) $155.000 
  
01953-3566-54 0100 0170 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 153.000 0.000 $ 0.00 18.000 $ 137.70 

$7.650 
  
01953-3566-54 0100 0180 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 153.000 0.000 $ 0.00 63.776 $ 1,128.84

$17.700 
  
01953-3566-54 0100 0190 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 430.000 0.000 $ 0.00 377.000 $ 3,185.65

$8.450 
  
01953-3566-54 0100 0200 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 17.000 0.000 $ 0.00 9.000 $ 945.00 

$105.000 
  
01953-3566-54 0100 0210 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 50.000 0.000 $ 0.00 100.000 $ 1,585.00

$15.850 
  
01953-3566-54 0100 0220 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 370.00 

$185.000 
  
01953-3566-54 0100 0230 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 235.00 

$235.000 
  
01953-3566-54 0100 0240 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 5.000 0.000 $ 0.00 2.000 $ 310.00 

$155.000 
  
01953-3566-54 0100 0250 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 212.00 
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$106.000 
  
01953-3566-54 0100 0260 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 12.000 0.000 $ 0.00 6.975 $ 3,682.80

$528.000 
  
01953-3566-54 0100 0270 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 6.000 0.000 $ 0.00 5.719 $ 9,064.62

$1,585.000 
  
01953-3566-54 0100 0280 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 23,515.80

$23,515.800 
  
01953-3566-54 0100 0290 730-14.02 SAW SLOT L.F. 450.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
01953-3566-54 0100 0300 730-14.03 LOOP WIRE L.F. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$0.700 
  

Project Number: 01953-3566-54 Project Current Amount $ 415.80 
Contract Current Amount $ 415.80 

12/9/2013


