
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000014809 Vendor Name: THOMSON & THOMSON, INC.

Contract ID: CNL150 Estimate Number: 0014 Pay Period: 07/17/2013
to: 07/17/2013

Contract Location: Time Allowed: 357.0 days
(LM 11.90 RIGHT & LEFT) Time Charged: 342.0 days

Elapsed Calendar Days: 342.0 days
Percent Time: 95.80 %
Percent Complete ($) 88.08 %
Percent Behind: 7.72 %

Contractor: Date Let: 06/15/2012
THOMSON & THOMSON, INC. Date Awarded: 06/28/2012
PO Box 10037 Date Contract Executed: 07/17/2012
Jackson, TN 38308-0100 Date Notice to Proceed: 08/06/2012
Phone: Date Work Began: 08/06/2012

Date to be Completed: 07/28/2013
Date Time Stopped: 07/13/2013
Date Accepted: 07/13/2013

Estimate Paid: NO 

Counties:
MADISON 

Project Number BID PCT Fed State Project Number Description 1
57201-4137-04 100.00 NA I-40 over Railroad (R.L. & L.L.)

Current Contract Amount $ 1,896,955.11 
Original Contract Amount $ 1,683,089.20 

Total to Date Prev to Date This Estimate
Participating $ 1,548,249.61 $ 1,548,150.61 $ 99.00 

Total Earnings $ 1,548,249.61 $ 1,548,150.61 $ 99.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,548,249.61 $ 1,548,150.61 $ 99.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,548,249.61 $ 1,548,150.61 $ 99.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,548,249.61 $ 1,548,150.61 $ 99.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
57201-4137-04 0500 9011 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57201-4137-04 0500 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
57201-4137-04 0500 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -887.850 $ -887.85 

  
57201-4137-04 0500 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,203.370 $ -5,203.37 

  
57201-4137-04 0500 9500 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 0.000 0.000 $ 0.00 433.590 $ 45,422.89

$104.760 
  
57201-4137-04 0500 0010 203-01.77 ROAD AND DRAINAGE EXCAVATION (UNCLASS) C.Y. 2,400.000 0.000 $ 0.00 1,541.440 $ 16,185.12

$10.500 
  
57201-4137-04 0500 0020 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 420.000 0.000 $ 0.00 0.000 $ 0.00 

$12.500 
  
57201-4137-04 0500 0030 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 16.000 0.000 $ 0.00 18.000 $ 4,050.00

$225.000 
  
57201-4137-04 0500 0040 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 800.000 0.000 $ 0.00 186.000 $ 1,646.10

$8.850 
  
57201-4137-04 0500 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,600.000 3.000 $ 99.00 1,438.480 $ 47,469.84
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$33.000 
  
57201-4137-04 0500 0060 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 1,400.000 0.000 $ 0.00 621.480 $ 61,464.37

$98.900 
  
57201-4137-04 0500 0070 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 480.000 0.000 $ 0.00 555.380 $ 57,926.13

$104.300 
  
57201-4137-04 0500 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,100.080 $ -1,100.08 

  
57201-4137-04 0500 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 432.000 $ 432.00 

  
57201-4137-04 0500 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57201-4137-04 0500 0080 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 6.400 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
57201-4137-04 0500 0090 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 2.730 $ 1,911.00

$700.000 
  
57201-4137-04 0500 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57201-4137-04 0500 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57201-4137-04 0500 0100 411-02.10 ACS MIX(PG70-22) GRADING D TON 280.000 0.000 $ 0.00 192.790 $ 24,503.61

$127.100 
  
57201-4137-04 0500 9506 411-03.10 ACS MIX(PG76-22) GRADING D TON 0.000 0.000 $ 0.00 869.240 $ 159,922.78

$183.980 
  
57201-4137-04 0500 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,240.430 $ 2,240.43 

  
57201-4137-04 0500 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
57201-4137-04 0500 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 558.000 $ 558.00 

  
57201-4137-04 0500 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57201-4137-04 0500 0110 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 0.600 0.000 $ 0.00 0.600 $ 7,581.60

$12,636.000 
  
57201-4137-04 0500 9501 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 9,333.340 $ 62,066.71

$6.650 
  
57201-4137-04 0500 0120 602-10.25 STRUCTURAL STEEL BEAM SUPPORTS EACH 8.000 0.000 $ 0.00 8.000 $ 68,704.00

$8,588.000 
  
57201-4137-04 0500 0130 602-10.32 STRUCTURAL STEEL (REPAIRS) LB. 52,000.000 0.000 $ 0.00 52,000.000 $ 197,600.00

$3.800 
  
57201-4137-04 0500 0135 602-10.34 MISCELLANEOUS STRUCTURAL STEEL REPAIRS LB. 22,000.000 0.000 $ 0.00 16,016.000 $ 26,426.40

$1.650 
  
57201-4137-04 0500 0140 602-10.50 STRUCTURAL STEEL REPAIR EACH 48.000 0.000 $ 0.00 48.000 $ 40,320.00

$840.000 
  
57201-4137-04 0500 0150 603-01 PAINT STEEL STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 18,450.00

$18,450.000 
  
57201-4137-04 0500 0160 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 15.000 0.000 $ 0.00 0.000 $ 0.00 

$591.000 
  
57201-4137-04 0500 0170 604-03.07 CLASS A CONCRETE (DESCRIPTION) C.Y. 230.000 0.000 $ 0.00 90.750 $ 36,118.50

(SLURRY CONCRETE) $398.000 
  
57201-4137-04 0500 0180 604-03.60 BRIDGE JOINT SEISMIC MODIFICATION (DESCRIPTION) EACH 40.000 0.000 $ 0.00 40.000 $ 32,700.00

(DESCRIPTION) $817.500 
  
57201-4137-04 0500 0190 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 600.000 0.000 $ 0.00 504.240 $ 4,033.92

$8.000 
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57201-4137-04 0500 0200 604-10.05 CONCRETE S.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$85.500 

  
57201-4137-04 0500 0210 604-10.09 CONCRETE C.Y. 20.000 0.000 $ 0.00 22.880 $ 10,410.40

$455.000 
  
57201-4137-04 0500 0220 604-10.13 CONCRETE SLAB REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 31,229.00

$31,229.000 
  
57201-4137-04 0500 0230 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 19,980.00

$19,980.000 
  
57201-4137-04 0500 0240 604-10.18 REINFORCING STEEL (REPAIRS) LB. 14,400.000 0.000 $ 0.00 13,907.000 $ 14,602.35

$1.050 
  
57201-4137-04 0500 0250 604-10.42 CONCRETE REPAIRS C.F. 650.000 0.000 $ 0.00 648.000 $ 91,530.00

$141.250 
  
57201-4137-04 0500 0260 604-10.54 CONCRETE REPAIRS S.F. 40.000 0.000 $ 0.00 80.710 $ 6,751.39

$83.650 
  
57201-4137-04 0500 0270 606-24.10 SHEET PILES S.F. 7,500.000 0.000 $ 0.00 4,170.000 $ 218,132.70

$52.310 
  
57201-4137-04 0500 0280 607-37.03 24" CORRUGATED METAL PIPE CULVERT L.F. 80.000 0.000 $ 0.00 220.000 $ 20,240.00

$92.000 
  
57201-4137-04 0500 0290 620-03 CONCRETE PARAPET (DESCRIPTION) L.F. 230.000 0.000 $ 0.00 160.000 $ 20,000.00

(STD-1-1) $125.000 
  
57201-4137-04 0500 0300 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 148.000 0.000 $ 0.00 127.000 $ 1,397.00

$11.000 
  
57201-4137-04 0500 0310 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00

$4,500.000 
  
57201-4137-04 0500 0320 706-02.01 GUARDRAIL REMOVED AND RESET L.F. 400.000 0.000 $ 0.00 74.000 $ 1,239.50

$16.750 
  
57201-4137-04 0500 0330 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 1,200.000 0.000 $ 0.00 419.130 $ 16,073.64

$38.350 
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57201-4137-04 0500 0340 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,750.00
$11,750.000 

  
57201-4137-04 0500 9504 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 3,432.10

$3,432.100 
  
57201-4137-04 0500 0350 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 810.000 0.000 $ 0.00 1,090.000 $ 16,350.00

$15.000 
  
57201-4137-04 0500 0360 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 84.000 0.000 $ 0.00 150.000 $ 5,850.00

$39.000 
  
57201-4137-04 0500 0370 712-05.01 WARNING LIGHTS (TYPE A) EACH 20.000 0.000 $ 0.00 47.000 $ 1,645.00

$35.000 
  
57201-4137-04 0500 0380 712-05.03 WARNING LIGHTS (TYPE C) EACH 40.000 0.000 $ 0.00 37.000 $ 1,295.00

$35.000 
  
57201-4137-04 0500 0390 712-06 SIGNS (CONSTRUCTION) S.F. 850.000 0.000 $ 0.00 918.720 $ 6,568.85

$7.150 
  
57201-4137-04 0500 0400 712-06.01 VERTICAL PANELS S.F. 44.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
57201-4137-04 0500 0410 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,200.00

$1,100.000 
  
57201-4137-04 0500 0420 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 12,769.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
57201-4137-04 0500 0430 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 60.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  
57201-4137-04 0500 0440 716-01.06 TEMPORARY RAISED PAVEMENT MARKER,WHITE EACH 116.000 0.000 $ 0.00 64.000 $ 960.00 

$15.000 
  
57201-4137-04 0500 0450 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 60.000 0.000 $ 0.00 39.000 $ 2,340.00

$60.000 
  
57201-4137-04 0500 9502 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 0.000 0.000 $ 0.00 5,637.000 $ 3,551.31

$0.630 
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57201-4137-04 0500 9503 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 0.000 0.000 $ 0.00 1.354 $ 6,253.71
$4,618.690 

  
57201-4137-04 0500 0460 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 5,000.000 0.000 $ 0.00 9,698.000 $ 6,788.60

$0.700 
  
57201-4137-04 0500 0470 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 1.000 0.000 $ 0.00 1.577 $ 8,988.90

$5,700.000 
  
57201-4137-04 0500 0480 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 78,500.00

$78,500.000 
  
57201-4137-04 0500 9505 717-01.75 ADDITIONAL MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 13,741.72

$13,741.720 
  
57201-4137-04 0500 0490 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$124.550 
  
57201-4137-04 0500 0500 803-01 SODDING (NEW SOD) S.Y. 900.000 0.000 $ 0.00 1,092.770 $ 6,906.31

$6.320 
  

Project Number: 57201-4137-04 Project Current Amount $ 99.00 
Contract Current Amount $ 99.00 
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