
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNL153 Estimate Number: 0002 Pay Period: 11/01/2012
to: 11/05/2012

Contract Location: Time Allowed: 50.0 days
RESURFACING ON US 41(SR 2) FROM OLD HWY 41 TO BASHAW CK ROAD Time Charged: 50.0 days

Elapsed Calendar Days: 50.0 days
Percent Time: 100.00 %
Percent Complete ($) 102.76 %
Percent Behind: - %

Contractor: Date Let: 05/04/2012
ROGERS GROUP, INC. Date Awarded: 05/22/2012
PO Box 25250 Date Contract Executed: 05/30/2012
Nashville, TN 37202 Date Notice to Proceed: 09/12/2012
Phone: Date Work Began: 10/05/2012

Date to be Completed: 10/31/2012
Date Time Stopped: 10/31/2012
Date Accepted: 11/05/2012

Estimate Paid: NO 
Counties:
COFFEE 

Project Number BID PCT Fed State Project Number Description 1
16003-3240-94 8.01 STP/HSIP-2(213) From West of Old US-41 To East of Bashaw Creek Road (Rt)
16003-8240-14 91.99 STP/HSIP-2(213) From West of Old US-41 To East of Bashaw Creek Road (Rt)

Current Contract Amount $ 867,239.77 
Original Contract Amount $ 867,239.77 

Total to Date Prev to Date This Estimate
Participating $ 868,997.33 $ 868,997.33 $ 0.00 

Total Earnings $ 868,997.33 $ 868,997.33 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 868,997.33 $ 868,997.33 $ 0.00 

8/3/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 868,997.33 $ 868,997.33 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 868,997.33 $ 868,997.33 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
16003-3240-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

16003-8240-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

16003-3240-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16003-8240-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16003-3240-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16003-8240-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -24,664.870 $ -24,664.87 

16003-8240-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 445.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

16003-8240-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 28.000 0.000 $ 0.00 23.970 $ 11,985.00
$500.000 

16003-8240-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16003-8240-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

16003-8240-14 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 10,917.000 0.000 $ 0.00 11,257.740 $ 737,381.97
$65.500 

16003-8240-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,422.540 $ -6,422.54 

16003-3240-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16003-8240-14 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16003-8240-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16003-8240-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,189.000 $ 9,189.00 

16003-8240-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16003-3240-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 9.600 0.000 $ 0.00 10.150 $ 1,827.00
$180.000 

16003-8240-14 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 113,899.000 0.000 $ 0.00 112,898.220 $ 25,966.59
$0.230 

16003-8240-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00
$4,500.000 

16003-8240-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 990.000 0.000 $ 0.00 871.340 $ 4,095.30
$4.700 

16003-3240-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 450.000 0.000 $ 0.00 518.000 $ 14,504.00
$28.000 

16003-3240-94 0100 0030 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 446.000 0.000 $ 0.00 53.333 $ 720.00 
$13.500 
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16003-3240-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 341.000 0.000 $ 0.00 465.000 $ 3,952.50
$8.500 

16003-3240-94 0100 0050 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 3.000 $ 375.00 
$125.000 

16003-3240-94 0100 0060 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 24.000 0.000 $ 0.00 21.000 $ 315.00 
$15.000 

16003-8240-14 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 33.800 0.000 $ 0.00 57.812 $ 29,773.18
$515.000 

16003-3240-94 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 23.100 0.000 $ 0.00 23.385 $ 45,600.75
$1,950.000 

16003-3240-94 0100 0080 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN BARRIER LINE) L.F. 320.000 0.000 $ 0.00 419.000 $ 649.45 
$1.550 

16003-3240-94 0100 0090 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 96.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

16003-8240-14 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,250.00
$9,250.000 
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