
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNL154 Estimate Number: 0004 Pay Period: 10/03/2012
to: 02/25/2013

Contract Location: Time Allowed: 35.0 days
(LM 3.19) Time Charged: 33.0 days

Elapsed Calendar Days: 33.0 days
Percent Time: 94.29 %
Percent Complete ($) 101.43 %
Percent Behind: - %

Contractor: Date Let: 05/04/2012
TINSLEY ASPHALT, LLC Date Awarded: 05/22/2012
303 Ake Street Date Contract Executed: 06/01/2012
Estill Springs, TN 37330 Date Notice to Proceed: 08/11/2012
Phone: Date Work Began: 08/11/2012

Date to be Completed: 09/14/2012
Date Time Stopped: 09/12/2012
Date Accepted: 09/13/2012

Estimate Paid: NO 
Counties:
WARREN 

Project Number BID PCT Fed State Project Number Description 1
89007-3257-94 15.43 STP/HSIP-NHE-55(15) From SR-55 Overpass To SR-56
89007-8257-14 84.57 NA From SR-55 Overpass To SR-56

Current Contract Amount $ 484,262.60 
Original Contract Amount $ 484,262.60 

Total to Date Prev to Date This Estimate
Participating $ 497,810.47 $ 497,811.47 $ -1.00 

Total Earnings $ 497,810.47 $ 497,811.47 $ -1.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 497,810.47 $ 497,811.47 $ -1.00 

8/3/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 497,810.47 $ 497,811.47 $ -1.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 497,810.47 $ 497,811.47 $ -1.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
89007-3257-94 0100 9013 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

89007-8257-14 0100 9014 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89007-3257-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

89007-8257-14 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

89007-3257-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89007-8257-14 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89007-3257-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89007-8257-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,348.560 $ -5,348.56 

89007-8257-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 13.000 0.000 $ 0.00 8.640 $ 3,456.00
$400.000 

89007-8257-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

89007-8257-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89007-8257-14 0100 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,892.000 0.000 $ 0.00 5,221.940 $ 381,201.62
$73.000 

89007-8257-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12,115.360 $ 12,115.36 

89007-3257-94 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89007-8257-14 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89007-8257-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89007-8257-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89007-8257-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89007-3257-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 4.800 0.000 $ 0.00 4.000 $ 800.00 
$200.000 

89007-8257-14 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 49,855.000 0.000 $ 0.00 53,006.230 $ 16,961.99
$0.320 

89007-3257-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
$16.000 

89007-3257-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 

89007-3257-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 2.000 $ 4,300.00
$2,150.000 
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89007-8257-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,200.00
$4,200.000 

89007-3257-94 0100 0040 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

89007-3257-94 0100 0050 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

89007-8257-14 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 919.000 0.000 $ 0.00 678.000 $ 3,390.00
$5.000 

89007-3257-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 211.000 0.000 $ 0.00 410.000 $ 10,660.00
$26.000 

89007-3257-94 0100 0070 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 760.000 0.000 $ 0.00 321.631 $ 5,628.54
$17.500 

89007-3257-94 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 556.000 0.000 $ 0.00 413.000 $ 3,304.00
$8.000 

89007-3257-94 0100 0090 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 9.000 0.000 $ 0.00 13.000 $ 1,625.00
$125.000 

89007-3257-94 0100 0100 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 60.000 0.000 $ 0.00 92.000 $ 2,070.00
$22.500 

89007-3257-94 0100 0110 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 300.00 
$100.000 

89007-3257-94 0100 0120 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 48.000 0.000 $ 0.00 87.000 $ 1,305.00
$15.000 

89007-3257-94 0100 0130 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 600.00 
$200.000 

89007-8257-14 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 18.800 0.000 $ 0.00 20.789 $ 9,978.72
$480.000 

89007-3257-94 0100 0140 716-08.04 REMOVAL OF PAVEMENT MARKING (CHANNELIZATION STRIPING) S.Y. 700.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 
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89007-3257-94 0100 0150 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 13.000 0.000 $ 0.00 13.902 $ 26,413.80
$1,900.000 

89007-3257-94 0100 0160 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 70.000 -1.000 $ -1.00 175.000 $ 175.00 
$1.000 

89007-8257-14 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,800.00
$8,800.000 

89007-8257-14 0100 0080 730-14.02 SAW SLOT L.F. 1,030.000 0.000 $ 0.00 1,556.000 $ 3,890.00
$2.500 

89007-8257-14 0100 0090 730-14.03 LOOP WIRE L.F. 4,120.000 0.000 $ 0.00 3,968.000 $ 1,984.00
$0.500 

Project Number: 89007-3257-94 Project Current Amount $ -1.00 
Contract Current Amount $ -1.00 
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