
Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000075176 Vendor Name: LAW SIGNS LLC

Contract ID: CNL159 Estimate Number: 0010 Pay Period: 07/18/2013
to: 09/11/2013

Contract Location: Time Allowed: 368.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 378.0 days

Elapsed Calendar Days: 378.0 days
Percent Time: 102.72 %
Percent Complete ($) 47.67 %
Percent Behind: 55.05 %

Contractor: Date Let: 05/04/2012
LAW SIGNS LLC Date Awarded: 05/22/2012
1801 Oscar Crowell Road Date Contract Executed: 06/07/2012
Beech Grove, TN 37018 Date Notice to Proceed: 06/28/2012
Phone: Date Work Began: 06/28/2012

Date to be Completed: 06/30/2013
Date Time Stopped: 07/10/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
BLOUNT 
CAMPBELL 
CARTER 
CLAIBORNE 
COCKE 
GRAINGER 
GREENE 
HAMBLEN 
HANCOCK 
HAWKINS 
JEFFERSON 
JOHNSON 
KNOX 
LOUDON 
MONROE 
MORGAN 
ROANE 

10/16/2013



 
 

 
 

 
 

 
 

SCOTT 
SEVIER 
SULLIVAN 
UNICOI 
UNION 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98018-4125-04 100.00 NA The random on-call signing on various interstates and state

Current Contract Amount $ 229,791.00 
Original Contract Amount $ 229,791.00 

Total to Date Prev to Date This Estimate
Participating $ 109,545.20 $ 109,545.20 $ 0.00 

Total Earnings $ 109,545.20 $ 109,545.20 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 109,545.20 $ 109,545.20 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 109,545.20 $ 109,545.20 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 109,545.20 $ 109,545.20 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98018-4125-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(per call-out incomplete) $500.000 
  
98018-4125-04 0700 0010 712-01.02 LANE CLOSURE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
98018-4125-04 0700 0020 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 5.000 0.000 $ 0.00 12.000 $ 7,200.00
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$600.000 
  
98018-4125-04 0700 0030 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 15.000 0.000 $ 0.00 5.480 $ 3,562.00

$650.000 
  
98018-4125-04 0700 0040 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 4,000.000 0.000 $ 0.00 1,481.400 $ 3,703.50

$2.500 
  
98018-4125-04 0700 0050 713-04.02 STEEL I-BEAMS & W-F BEAMS FOR SIGN SUPPORTS LB. 5,000.000 0.000 $ 0.00 1,436.800 $ 6,465.60

$4.500 
  
98018-4125-04 0700 0060 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) SIGN SUPPORTS LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$5.500 
  
98018-4125-04 0700 0070 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 15,000.000 0.000 $ 0.00 6,083.900 $ 27,377.55

$4.500 
  
98018-4125-04 0700 0080 713-11.01 "U" SECTION STEEL POSTS LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
98018-4125-04 0700 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98018-4125-04 0700 0100 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$16.000 
  
98018-4125-04 0700 0110 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 60.000 0.000 $ 0.00 447.000 $ 7,599.00

$17.000 
  
98018-4125-04 0700 0120 713-13.12 FLAT SHEET ALUM SIGNS OVERLAY (0.080" THICK) S.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$19.000 
  
98018-4125-04 0700 0130 713-13.14 FLORESCENT YELLOW SIGN SHEETING S.F. 200.000 0.000 $ 0.00 22.000 $ 112.20 

$5.100 
  
98018-4125-04 0700 0140 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 4,000.000 0.000 $ 0.00 1,317.000 $ 28,644.75

$21.750 
  
98018-4125-04 0700 0150 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 6.000 0.000 $ 0.00 14.000 $ 420.00 

$30.000 
  
98018-4125-04 0700 0160 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 10.000 0.000 $ 0.00 9.000 $ 2,250.00
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$250.000 
  
98018-4125-04 0700 0170 713-15.37 INSTALLATION OF SIGN MESSAGE(LETTER,#,ARROW,SHIELD) S.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  
98018-4125-04 0700 0180 713-15.38 EXTRUDED ALUMINUM PANELS FOR OVERLAYING BACKGROUND S.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
98018-4125-04 0700 0190 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

(DESCRIPTION) $20.000 
  
98018-4125-04 0700 0200 713-17.02 INSTALL AUXILIARY SUPPORT FOR EXIT NUMBER PANEL EACH 5.000 0.000 $ 0.00 4.000 $ 304.00 

$76.000 
  
98018-4125-04 0700 0210 713-17.04 INSTALL AUXILIARY SUPPORT ON EXISTING SIGN L.F. 313.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  
98018-4125-04 0700 0220 713-20.30 SIGN ADJUSTMENTS EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
98018-4125-04 0700 0230 713-30.02 BRIDGE MOUNTED SIGN SUPPORT LB. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
98018-4125-04 0700 0240 713-30.05 BARRIER MOUNTED SQUARE TUBE SIGN SUPPORT LB. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  
98018-4125-04 0700 0250 713-30.08 BARRIER MOUNTED PERFORATED/KNOCKOUT SIGN SUPPORT LB. 150.000 0.000 $ 0.00 1,825.550 $ 21,906.60

$12.000 
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