Rpt-1D: RCPCSUM1
User:

Vendor ID: 0000075176
Contract ID: CNL161

Contract Location:
ON VARIOUS INTERSTATE AND STATE ROUTES

Contractor:

LAW SIGNS LLC

1801 Oscar Crowell Road
Beech Grove, TN 37018
Phone:

Estimate Paid: NO

Counties:
BENTON
CARROLL
CHESTER
CROCKETT
DECATUR
DYER
FAYETTE
GIBSON
HARDEMAN
HARDIN
HAYWOOD
HENDERSON
HENRY
LAKE
LAUDERDALE
MCNAIRY
MADISON
OBION

Tennessee
Department of Transportation
Estimate Summary to Contractor

Vendor Name: LAW SIGNS LLC
Estimate Number: 0006

Time Allowed:
Time Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Let:

Date Awarded:

Date Contract Executed:

Date Notice to Proceed:

Date Work Began:

Date to be Completed:

Date Time Stopped:

Date Accepted:

05/04/2012
05/22/2012
06/07/2012
07/01/2012
08/09/2012
06/30/2013
06/18/2013
07/03/2013

Date: 10/16/2013

Pay Period: 07/03/2013
to: 08/19/2013

365.0 days
353.0 days
353.0 days
96.71 %
43.78 %
52.93 %

10/16/2013



SHELBY
TIPTON
WEAKLEY
Project Number BID PCT
98048-4116-04 100.00
Current Contract Amount $
Original Contract Amount $

Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment
Total Adjusted Earnings
Retainage
Payment Due

Line
Project Number %ﬁﬁggg Item Item Code
Number
98048-4116-04 0700 9000 108-07
98048-4116-04 0700 0010 712-01.02
98048-4116-04 0700 0020 712-01.03
98048-4116-04 0700 0030 713-01.01

Fed State Project Number

NA The random on-call signing on various interstates and state

192,548.00
192,548.00

Total to Date
84,299.59
84,299.59

0.00
0.00
84,299.59
0.00
84,299.59
0.00
84,299.59

P B P B PP B P
R R - - B < T T

Prev to Date
84,299.59
84,299.59

0.00
0.00
84,299.59
0.00
84,299.59
0.00
84,299.59

Description

R R - - A R L N U

Supplemental Description

LIQUIDATED DAMAGES

LANE CLOSURE

LANE CLOSURE(NIGHT WORK)

This Estimate

CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS)

Description 1

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Units

DAY

EACH

EACH

C..

Bid Qty

Unit Price
0.000
$500.000

2.000
$300.000

5.000
$450.000

12.000

Qty This
Est

0.000

0.000

0.000

0.000

Amount Paid

0.00

0.00

0.00

0.00

Total Qty

0.000

0.000

3.000

5.020

Total Amt

0.00

0.00

1,350.00

2,886.50

10/16/2013



98048-4116-04

98048-4116-04

98048-4116-04

98048-4116-04

98048-4116-04

98048-4116-04

98048-4116-04

98048-4116-04

98048-4116-04

98048-4116-04

98048-4116-04

98048-4116-04

98048-4116-04

98048-4116-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0040

0050

0060

0070

0080

0090

0100

0110

0120

0130

0140

0150

0160

0170

713-01.02

713-04.02

713-05

713-06

713-11.01

713-11.02

713-13.02

713-13.03

713-13.12

713-13.14

713-14

713-15.01

713-15.36

713-15.37

STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS)

STEEL I-BEAMS & W-F BEAMS FOR SIGN SUPPORTS

STEEL HOLLOW SQUARE POST (BREAKAWAY) SIGN SUPPORTS

STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT

"U" SECTION STEEL POSTS

PERFORATED/KNOCKOUT SQUARE TUBE POST

FLAT SHEET ALUMINUM SIGNS (0.080" THICK)

FLAT SHEET ALUMINUM SIGNS (0.100" THICK)

FLAT SHEET ALUM SIGNS OVERLAY (0.080" THICK)

FLORESCENT YELLOW SIGN SHEETING

EXTRUDED ALUMINUM PANEL SIGNS

REMOVAL OF EXISTING SIGN POST

REMOVE SIGN, SUPPORT & FOOTING

INSTALLATION OF SIGN MESSAGE(LETTER,#,ARROW,SHIELD)

LB.

LB.

LB.

LB.

LB.

LB.

S.F.

S.F.

S.F.

S.F.

S.F.

EACH

EACH

S.F.

$575.000

4,000.000
$2.200

2,000.000
$4.100

100.000
$5.250

15,000.000
$4.100

100.000
$3.000

200.000
$4.000

50.000
$14.000

50.000
$15.000

300.000
$17.000

200.000
$5.100

4,000.000
$19.500

6.000
$30.000

8.000
$200.000

40.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,354.800

0.000

0.000

6,727.920

0.000

0.000

0.000

0.000

0.000

42.000

2,440.000

3.000

2.000

0.000

2,980.56

0.00

0.00

27,584.47

0.00

0.00

0.00

0.00

0.00

214.20

47,580.00

90.00

400.00

0.00

10/16/2013



98048-4116-04

98048-4116-04

98048-4116-04

98048-4116-04

98048-4116-04

98048-4116-04

98048-4116-04

98048-4116-04

0700

0700

0700

0700

0700

0700

0700

0700

0180

0190

0200

0210

0220

0230

0240

0250

713-15.38

713-16.50

713-17.02

713-17.04

713-20.30

713-30.02

713-30.05

713-30.08

EXTRUDED ALUMINUM PANELS FOR OVERLAYING BACKGROUND

REMOVE AND REPLACE SIGN (DESCRIPTION)

(LOGO)

INSTALL AUXILIARY SUPPORT FOR EXIT NUMBER PANEL

INSTALL AUXILIARY SUPPORT ON EXISTING SIGN

SIGN ADJUSTMENTS

BRIDGE MOUNTED SIGN SUPPORT

BARRIER MOUNTED SQUARE TUBE SIGN SUPPORT

BARRIER MOUNTED PERFORATED/KNOCKOUT SIGN SUPPORT

S.F.

EACH

EACH

L.F.

EACH

LB.

LB.

LB.

$32.000

50.000
$3.000

15.000
$16.000

5.000
$65.000

313.000
$6.000

12.000
$200.000

700.000
$8.000

300.000
$6.000

150.000
$11.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

41.000

2.000

71.310

0.000

0.000

0.000

0.000

0.00

656.00

130.00

427.86

0.00

0.00

0.00

0.00

10/16/2013



