
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/07/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116835 Vendor Name: DEMENT CONSTRUCTION COMPANY, LLC

Contract ID: CNL164 Estimate Number: 0010 Pay Period: 05/17/2013
to: 05/17/2013

Contract Location: Time Allowed: 328.0 days
BRIDGE REPAIR ON US 64 (SR 15) OVER THE TENNESSEE RIVER Time Charged: 328.0 days

Elapsed Calendar Days: 328.0 days
Percent Time: 100.00 %
Percent Complete ($) 115.70 %
Percent Behind: - %

Contractor: Date Let: 05/04/2012
DEMENT CONSTRUCTION COMPANY, LLC Date Awarded: 05/07/2012
P. O. Box 1812 Date Contract Executed: 05/16/2012
Jackson, TN 38302 Date Notice to Proceed: 06/06/2012
Phone: Date Work Began: 08/09/2012

Date to be Completed: 04/29/2013
Date Time Stopped: 04/29/2013
Date Accepted: 06/26/2013

Estimate Paid: NO 

Counties:
HARDIN 

Project Number BID PCT Fed State Project Number Description 1
36001-4289-04 100.00 N/A SR15 over Tennessee River

Current Contract Amount $ 1,571,585.90 
Original Contract Amount $ 1,179,611.00 

Total to Date Prev to Date This Estimate
Participating $ 1,796,550.00 $ 1,796,550.00 $ 0.00 

Total Earnings $ 1,796,550.00 $ 1,796,550.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,796,550.00 $ 1,796,550.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,796,550.00 $ 1,796,550.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,796,550.00 $ 1,796,550.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
36001-4289-04 0500 9500 104-03.50 ADDITIONAL WORK (DESCRIPTION) S.Y. 0.000 0.000 $ 0.00 156.500 $ 62,089.81

(PARTIAL DEPTH POLYMER REPAIR) $396.740 
  
36001-4289-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
36001-4289-04 0500 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
36001-4289-04 0500 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9008 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,230.110 $ -3,230.11 

  
36001-4289-04 0500 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,761.090 $ -10,761.09 

  
36001-4289-04 0500 0020 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
36001-4289-04 0500 9511 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 2,844.040 $ 334,459.10

(BINDER MIX) $117.600 
  
36001-4289-04 0500 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 7.100 $ 7,100.00

$1,000.000 
  
36001-4289-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36001-4289-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
36001-4289-04 0500 0045 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,850.000 0.000 $ 0.00 2,019.460 $ 282,724.40

$140.000 
  
36001-4289-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,320.770 $ 1,320.77 

  
36001-4289-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36001-4289-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,389.380 $ 1,389.38 

  
36001-4289-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
36001-4289-04 0500 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 1,800.000 0.000 $ 0.00 3,963.410 $ 71,341.38

$18.000 
  
36001-4289-04 0500 0060 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 5,600.000 0.000 $ 0.00 5,600.000 $ 33,600.00

$6.000 
  
36001-4289-04 0500 0070 604-10.05 CONCRETE S.F. 200.000 0.000 $ 0.00 154.460 $ 12,356.80

$80.000 
  
36001-4289-04 0500 0080 604-10.41 EXPANSION JOINT REPAIRS (TYPE E) L.F. 88.000 0.000 $ 0.00 88.000 $ 79,200.00

$900.000 
  
36001-4289-04 0500 9504 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 0.000 0.000 $ 0.00 45.950 $ 13,785.00

$300.000 
  
36001-4289-04 0500 0090 604-10.54 CONCRETE REPAIRS S.F. 200.000 0.000 $ 0.00 194.600 $ 9,730.00

$50.000 
  
36001-4289-04 0500 0100 604-10.60 EXPANSION JOINT REPAIRS (MODULAR TYPE) L.F. 176.000 0.000 $ 0.00 176.000 $ 422,400.00

(12 " TOTAL MOVEMENT) $2,400.000 
  
36001-4289-04 0500 0110 620-03 CONCRETE PARAPET (DESCRIPTION) L.F. 600.000 0.000 $ 0.00 599.000 $ 47,920.00

(STD-1-1) $80.000 
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36001-4289-04 0500 0120 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 1,048.000 0.000 $ 0.00 1,036.000 $ 8,806.00

$8.500 
  
36001-4289-04 0500 0130 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 1.000 0.000 $ 0.00 8.000 $ 96,000.00

$12,000.000 
  
36001-4289-04 0500 0140 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 23,500.00

$23,500.000 
  
36001-4289-04 0500 0145 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,685.000 0.000 $ 0.00 4,280.000 $ 166,920.00

$39.000 
  
36001-4289-04 0500 0160 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 42.000 0.000 $ 0.00 276.000 $ 8,556.00

$31.000 
  
36001-4289-04 0500 0170 712-05.01 WARNING LIGHTS (TYPE A) EACH 12.000 0.000 $ 0.00 21.000 $ 714.00 

$34.000 
  
36001-4289-04 0500 0180 712-06 SIGNS (CONSTRUCTION) S.F. 344.000 0.000 $ 0.00 576.000 $ 4,032.00

$7.000 
  
36001-4289-04 0500 0190 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  
36001-4289-04 0500 0200 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 27,200.000 0.000 $ 0.00 8,535.000 $ 12,802.50

$1.500 
  
36001-4289-04 0500 0210 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 140.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
36001-4289-04 0500 9509 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 69.000 $ 3,984.75

$57.750 
  
36001-4289-04 0500 9508 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$57.750 
  
36001-4289-04 0500 9506 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 121.000 $ 1,651.65

$13.650 
  
36001-4289-04 0500 9507 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 5.257 $ 12,961.34

$2,465.540 
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36001-4289-04 0500 0220 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 2.200 0.000 $ 0.00 2.499 $ 9,246.30

$3,700.000 
  
36001-4289-04 0500 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 57,500.00

$57,500.000 
  
36001-4289-04 0500 9510 717-01.75 ADDITIONAL MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 9,450.00

(ADDITIONAL MILLING) $9,450.000 
  
36001-4289-04 0500 0240 801-01 SEEDING (WITH MULCH) UNIT 15.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
36001-4289-04 0500 9006 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
36001-4289-04 0500 0250 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
36001-4289-04 0500 9007 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
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