
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070019090 Vendor Name: JAMISON CONSTRUCTION, LLC

Contract ID: CNL166 Estimate Number: 0006 Pay Period: 12/01/2012
to: 02/06/2013

Contract Location: Time Allowed: 126.0 days
(LM 20.31) Time Charged: 126.0 days

Elapsed Calendar Days: 126.0 days
Percent Time: 100.00 %
Percent Complete ($) 109.17 %
Percent Behind: - %

Contractor: Date Let: 05/04/2012
JAMISON CONSTRUCTION, LLC Date Awarded: 05/22/2012
4532 Indian Creek Road Date Contract Executed: 06/07/2012
McEwen, TN 37101 Date Notice to Proceed: 06/28/2012
Phone: 931-582-3201 Date Work Began: 07/09/2012

Date to be Completed: 10/31/2012
Date Time Stopped: 10/31/2012
Date Accepted: 11/16/2012

Estimate Paid: NO 

Counties:
WILSON 

Project Number BID PCT Fed State Project Number Description 1
95009-4210-04 100.00 N/A Bridge No.95-SR26-20.31

Current Contract Amount $ 299,594.00 
Original Contract Amount $ 299,594.00 

Total to Date Prev to Date This Estimate
Participating $ 324,357.87 $ 324,357.87 $ 0.00 

Total Earnings $ 324,357.87 $ 324,357.87 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 324,357.87 $ 324,357.87 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ -8,250.00 $ 8,250.00 
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Total Adjusted Earnings $ 324,357.87 $ 316,107.87 $ 8,250.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 324,357.87 $ 316,107.87 $ 8,250.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
95009-4210-04 0500 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
95009-4210-04 0500 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -15.060 $ -15.06 

  

95009-4210-04 0500 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -525.810 $ -525.81 

  

95009-4210-04 0500 0010 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

(BR. NO. 95-SR26-20.31) $12,000.000 
  

95009-4210-04 0500 0020 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 58.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  

95009-4210-04 0500 9011 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$38.400 
  
95009-4210-04 0500 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$48.000 
  
95009-4210-04 0500 0030 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 500.000 0.000 $ 0.00 518.000 $ 3,108.00

$6.000 
  

MINERAL AGGREGATE, TYPE A BASE, 
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95009-4210-04 0500 0040 303-01 GRADING D TON 148.000 0.000 $ 0.00 89.650 $ 4,303.20
$48.000 

  

95009-4210-04 0500 0050 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 50.000 0.000 $ 0.00 122.710 $ 28,223.30

$230.000 
  
95009-4210-04 0500 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -560.260 $ -560.26 

  
95009-4210-04 0500 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 44.200 $ 44.20 

  
95009-4210-04 0500 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95009-4210-04 0500 0060 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  
95009-4210-04 0500 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.990 $ 891.00 

$900.000 
  
95009-4210-04 0500 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

95009-4210-04 0500 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95009-4210-04 0500 0080 411-01.10 ACS MIX(PG64-22) GRADING D TON 45.000 0.000 $ 0.00 122.530 $ 31,245.15

$255.000 
  

95009-4210-04 0500 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -139.810 $ -139.81 

  
95009-4210-04 0500 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95009-4210-04 0500 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0500 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 33.800 $ 33.80 

  

95009-4210-04 0500 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

95009-4210-04 0500 0090 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 0.100 0.000 $ 0.00 0.060 $ 2,400.00

$40,000.000 
  
95009-4210-04 0500 0100 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 30.000 0.000 $ 0.00 55.550 $ 5,555.00

$100.000 
  
95009-4210-04 0500 0110 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  

95009-4210-04 0500 9009 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$160.000 
  
95009-4210-04 0500 0120 604-02.03 EPOXY COATED REINFORCING STEEL LB. 7,333.000 0.000 $ 0.00 8,000.000 $ 8,000.00

$1.000 
  
95009-4210-04 0500 0130 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 15.000 0.000 $ 0.00 10.120 $ 4,048.00

$400.000 
  
95009-4210-04 0500 0140 604-10.05 CONCRETE S.F. 320.000 0.000 $ 0.00 420.430 $ 42,043.00

$100.000 
  
95009-4210-04 0500 0150 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 5,500.00

$5,500.000 
  
95009-4210-04 0500 0160 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 145.000 0.000 $ 0.00 128.380 $ 21,182.70

$165.000 
  
95009-4210-04 0500 0170 604-10.44 EXPANSION JOINT REPAIRS L.F. 33.000 0.000 $ 0.00 33.000 $ 8,250.00

$250.000 
0500 0170 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 250.000 33.000 $ 8,250.00 0.000 $ 0.00 

  

95009-4210-04 0500 0180 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 160.000 0.000 $ 0.00 165.190 $ 18,170.90

$110.000 
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95009-4210-04 0500 0190 604-10.54 CONCRETE REPAIRS S.F. 206.000 0.000 $ 0.00 78.960 $ 7,896.00

$100.000 
  
95009-4210-04 0500 0200 604-10.55 CONCRETE (FOUNDATION REPAIRS) C.Y. 11.000 0.000 $ 0.00 10.420 $ 7,294.00

$700.000 
  
95009-4210-04 0500 9010 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -978.040 $ -978.04

$1.000 
  
95009-4210-04 0500 0210 617-01 BRIDGE DECK SEALANT S.Y. 555.000 0.000 $ 0.00 544.000 $ 4,352.00

$8.000 
  
95009-4210-04 0500 0220 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 12.000 0.000 $ 0.00 23.000 $ 276.00 

$12.000 
  

95009-4210-04 0500 0230 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 6,400.00

$3,200.000 
  
95009-4210-04 0500 0240 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 162.000 0.000 $ 0.00 66.050 $ 2,642.00

$40.000 
  
95009-4210-04 0500 0250 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 17,000.00

$17,000.000 
  
95009-4210-04 0500 0260 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 200.000 0.000 $ 0.00 280.000 $ 6,160.00

$22.000 
  

95009-4210-04 0500 0270 712-02.47 BRIDGE MOUNTED INTERCONNECTED 
PORTABLE BARRIER RAIL L.F. 340.000 0.000 $ 0.00 340.000 $ 7,480.00

$22.000 
  
95009-4210-04 0500 0280 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 32.000 0.000 $ 0.00 29.000 $ 1,160.00

$40.000 
  
95009-4210-04 0500 0290 712-06 SIGNS (CONSTRUCTION) S.F. 553.000 0.000 $ 0.00 561.400 $ 5,052.60

$9.000 
  

95009-4210-04 0500 0300 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 24.000 0.000 $ 0.00 36.000 $ 432.00 

$12.000 
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95009-4210-04 0500 0310 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 13,000.00

$6,500.000 
  

95009-4210-04 0500 0320 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 6.000 0.000 $ 0.00 8.000 $ 96.00 

$12.000 
  
95009-4210-04 0500 0330 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.500 0.000 $ 0.00 0.402 $ 1,005.00

$2,500.000 
  

95009-4210-04 0500 0340 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 0.300 0.000 $ 0.00 0.788 $ 6,304.00

$8,000.000 
  
95009-4210-04 0500 0350 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 17,000.00

$17,000.000 
  
95009-4210-04 0500 0360 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 19,500.00

$19,500.000 
  
95009-4210-04 0500 0370 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
95009-4210-04 0500 0380 801-01 SEEDING (WITH MULCH) UNIT 4.000 0.000 $ 0.00 17.150 $ 1,029.00

$60.000 
  
95009-4210-04 0500 0390 801-02 SEEDING (WITHOUT MULCH) UNIT 1.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
95009-4210-04 0500 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  

Project Number: 95009-4210-04 Project Current Amount $ 8,250.00
Contract Current Amount $ 8,250.00 
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