
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070002825 Vendor Name: DAVIS H. ELLIOT CONSTRUCTION COMPANY, IN

Contract ID: CNL168 Estimate Number: 0003 Pay Period: 08/09/2012
to: 08/09/2012

Contract Location: Time Allowed: 34.0 days
INSTALLATION OF FLASHING SCHOOL SIGNS ON SR 344, 346 & 347 Time Charged: 42.0 days

Elapsed Calendar Days: 42.0 days
Percent Time: 123.53 %
Percent Complete ($) 89.78 %
Percent Behind: 33.75 %

Contractor: Date Let: 05/04/2012
DAVIS H. ELLIOT CONSTRUCTION COMPANY, IN Date Awarded: 05/22/2012
P.O. Box 12108 Date Contract Executed: 06/07/2012
Lexington, KY 40580 Date Notice to Proceed: 06/28/2012
Phone: Date Work Began: 07/17/2012

Date to be Completed: 07/31/2012
Date Time Stopped: 08/08/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HAWKINS 

Project Number BID PCT Fed State Project Number Description 1
37946-3203-94 100.00 STP-SIP-3700(31) SCHOOL SIGNALIZATION ON S.R. 344 AT ST. CLAIR ELEMENTARY

Current Contract Amount $ 38,815.00 
Original Contract Amount $ 38,815.00 

Total to Date Prev to Date This Estimate
Participating $ 35,115.00 $ 35,115.00 $ 0.00 

Total Earnings $ 35,115.00 $ 35,115.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 35,115.00 $ 35,115.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

10/29/2012



 
 

 
 

Total Adjusted Earnings $ 35,115.00 $ 35,115.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 35,115.00 $ 35,115.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
37946-3203-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -8.000 $ -1,360.00

$170.000 
  
37946-3203-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
37946-3203-94 0100 0020 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
37946-3203-94 0100 0030 712-06 SIGNS (CONSTRUCTION) S.F. 252.000 0.000 $ 0.00 243.000 $ 972.00 

$4.000 
  
37946-3203-94 0100 0040 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$94.000 
  
37946-3203-94 0100 0050 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
37946-3203-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,600.00

(S1-1) $200.000 
  
37946-3203-94 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 520.00 

(S4-3P) $65.000 
  
37946-3203-94 0100 0080 713-16.22 SIGNS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 1,015.00

(S5-2) $145.000 
  
37946-3203-94 0100 0090 716-03.04 PLASTIC WORD PAVEMENT MARKING (SCHOOL) EACH 7.000 0.000 $ 0.00 7.000 $ 2,800.00

$400.000 
  

10/29/2012



37946-3203-94 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,595.00
$2,595.000 

  

37946-3203-94 0100 0110 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL 
INSTALLED EACH 7.000 0.000 $ 0.00 7.000 $ 14,483.00

$2,069.000 
  
37946-3203-94 0100 0120 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 7.000 0.000 $ 0.00 7.000 $ 5,600.00

$800.000 
  
37946-3203-94 0100 0130 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 800.000 0.000 $ 0.00 420.000 $ 840.00 

$2.000 
  
37946-3203-94 0100 0140 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 7.000 0.000 $ 0.00 7.000 $ 1,750.00

$250.000 
  

37946-3203-94 0100 0150 730-21.01 WOOD POLE (SIGNAL SUPPORT) CLASS 3, 35' 
LENGTH EACH 2.000 0.000 $ 0.00 3.000 $ 3,000.00

$1,000.000 
  
37946-3203-94 0100 0160 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

(EPSC) $11.000 
  

10/29/2012


