
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNL173 Estimate Number: 0004 Pay Period: 11/01/2012
to: 01/17/2013

Contract Location: Time Allowed: 126.0 days
RESURF ON US 31 (SR 6) FROM SATURN PLANT TO WILLIAMSON CL Time Charged: 113.0 days

Elapsed Calendar Days: 113.0 days
Percent Time: 89.68 %
Percent Complete ($) 100.93 %
Percent Behind: - %

Contractor: Date Let: 05/04/2012
LOJAC ENTERPRISES, INC. Date Awarded: 05/22/2012
P.O. Box 998 Date Contract Executed: 06/07/2012
Lebanon, TN 37088 Date Notice to Proceed: 06/28/2012
Phone: Date Work Began: 08/13/2012

Date to be Completed: 10/31/2012
Date Time Stopped: 10/18/2012
Date Accepted: 10/18/2012

Estimate Paid: NO 

Counties:
MAURY 

Project Number BID PCT Fed State Project Number Description 1
60002-3290-94 4.94 STP/HSIP-6(87) From Saturn Plant Road (L.M. 30.00) to Williamson County
60002-8290-14 95.06 STP/HSIP-6(87) From Saturn Plant Road (L.M. 30.00) to Williamson County

Current Contract Amount $ 720,594.30 
Original Contract Amount $ 720,594.30 

Total to Date Prev to Date This Estimate
Participating $ 718,493.36 $ 718,493.36 $ 0.00 

Total Earnings $ 718,493.36 $ 718,493.36 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 718,493.36 $ 718,493.36 $ 0.00 

2/15/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ -500.00 $ 500.00 
Total Adjusted Earnings $ 718,493.36 $ 717,993.36 $ 500.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 718,493.36 $ 717,993.36 $ 500.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
60002-3290-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
60002-8290-14 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
60002-3290-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60002-8290-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60002-3290-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60002-8290-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -16,256.770 $ -16,256.77 

  

60002-8290-14 0100 0010 307-02.07 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M TON 300.000 0.000 $ 0.00 0.000 $ 0.00 

$62.800 
  
60002-8290-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60002-8290-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

2/15/2013



$1.000 
  
60002-8290-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60002-8290-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 34.000 0.000 $ 0.00 13.990 $ 6,995.00

$500.000 
  

60002-8290-14 0100 0030 403-05 BITUMINOUS MATERIAL(TC/FOG SEAL)
(UNDILUTED) TON 14.000 0.000 $ 0.00 9.720 $ 4,860.00

$500.000 
  
60002-8290-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60002-8290-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60002-8290-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 6,458.000 0.000 $ 0.00 6,411.270 $ 507,131.46

$79.100 
  

60002-8290-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,279.520 $ 4,279.52 

  
60002-3290-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60002-8290-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60002-8290-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60002-8290-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -230.000 $ -230.00

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,220.000 $ 3,220.00 

  

60002-8290-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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60002-3290-94 0100 0010 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) 
(16IN WIDTH) L.M. 9.780 0.000 $ 0.00 2.590 $ 582.75 

$225.000 
  
60002-8290-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 6,360.000 0.000 $ 0.00 6,340.650 $ 45,969.71

$7.250 
  
60002-8290-14 0100 0070 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
60002-8290-14 0100 0080 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
60002-8290-14 0100 0090 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
60002-3290-94 0100 0020 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 23.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
60002-3290-94 0100 0030 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 1,170.000 0.000 $ 0.00 2,137.200 $ 27,783.60

$13.000 
  
60002-8290-14 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
60002-8290-14 0100 0120 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
60002-8290-14 0100 0130 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
60002-8290-14 0100 0140 712-06 SIGNS (CONSTRUCTION) S.F. 330.000 0.000 $ 0.00 1,090.000 $ 12,208.00

$11.200 
  
60002-8290-14 0100 0150 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 4.000 $ 3,600.00

$900.000 
  
60002-3290-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 217.000 0.000 $ 0.00 192.000 $ 3,840.00

$20.000 
  
60002-3290-94 0100 0050 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 120.000 0.000 $ 0.00 332.000 $ 6,640.00
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$20.000 
  
60002-3290-94 0100 0060 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 216.000 0.000 $ 0.00 36.000 $ 180.00 

$5.000 
  

60002-8290-14 0100 0160 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 63.000 0.000 $ 0.00 64.667 $ 1,293.34

$20.000 
  
60002-8290-14 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 312.000 0.000 $ 0.00 324.000 $ 3,888.00

$12.000 
  

60002-8290-14 0100 0180 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 37.000 0.000 $ 0.00 36.000 $ 4,500.00

$125.000 
  

60002-3290-94 0100 0070 716-02.09 PLASTIC PAVEMENT MARKING 
(LONGITUDINAL CROSS-WALK) L.F. 180.000 0.000 $ 0.00 72.000 $ 1,440.00

$20.000 
  

60002-8290-14 0100 0190 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
60002-8290-14 0100 0200 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 15.000 0.000 $ 0.00 16.540 $ 6,616.00

$400.000 
  

60002-3290-94 0100 0080 716-10.30 TRUNCATED DOME DETECTABLE WARNING 
MAT S.F. 180.000 0.000 $ 0.00 20.000 $ 500.00 

$25.000 
0100 0080 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 25.000 20.000 $ 500.00 0.000 $ 0.00 

  

60002-8290-14 0100 0210 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 15.000 0.000 $ 0.00 14.401 $ 26,641.85

$1,850.000 
  

60002-8290-14 0100 0220 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG 
(8IN BARRIER LINE) L.F. 252.000 0.000 $ 0.00 3,702.000 $ 29,616.00

$8.000 
  
60002-8290-14 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
60002-8290-14 0100 0240 730-14.02 SAW SLOT L.F. 7,000.000 0.000 $ 0.00 6,975.000 $ 14,647.50
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$2.100 
  
60002-8290-14 0100 0250 730-14.03 LOOP WIRE L.F. 15,500.000 0.000 $ 0.00 17,094.000 $ 8,547.00

$0.500 
  

Project Number: 60002-3290-94 Project Current Amount $ 500.00 
Contract Current Amount $ 500.00 

2/15/2013


