
Rpt-ID: RCPCSUM1 Tennessee Date: 05/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033254 Vendor Name: PAVEMENT TECHNOLOGY, INC.

Contract ID: CNL176 Estimate Number: 0003 Pay Period: 09/01/2012
to: 09/13/2012

Contract Location: Time Allowed: 89.0 days
LONGITUDINAL JOINT STABILIZATION ON VARIOUS ROUTES Time Charged: 43.0 days

Elapsed Calendar Days: 43.0 days
Percent Time: 48.31 %
Percent Complete ($) 101.03 %
Percent Behind: - %

Contractor: Date Let: 05/04/2012
PAVEMENT TECHNOLOGY, INC. Date Awarded: 05/22/2012
24144 Detroit Road Date Contract Executed: 06/13/2012
Westlake, OH 44145 Date Notice to Proceed: 07/04/2012
Phone: Date Work Began: 07/23/2012

Date to be Completed: 09/30/2012
Date Time Stopped: 08/15/2012
Date Accepted: 08/15/2012

Estimate Paid: NO 
Counties:

BLEDSOE 
BRADLEY 
CANNON 
CLAY 
COFFEE 
CUMBERLAND 
DEKALB 
FENTRESS 
FRANKLIN 
GRUNDY 
HAMILTON 
JACKSON 
MCMINN 
MARION 
MEIGS 
OVERTON 
PICKETT 
POLK 
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PUTNAM 
RHEA 
SEQUATCHIE 
VAN BUREN 
WARREN 
WHITE 

Project Number BID PCT Fed State Project Number Description 1
98027-8276-14 100.00 STP-REG2(88) Various State Routes in Region 2 (Longitudinal Joint

Current Contract Amount $ 218,481.90 
Original Contract Amount $ 218,481.90 

Total to Date Prev to Date This Estimate
Participating $ 220,679.80 $ 220,679.80 $ 0.00 

Total Earnings $ 220,679.80 $ 220,679.80 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 220,679.80 $ 220,679.80 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 220,679.80 $ 220,679.80 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 220,679.80 $ 220,679.80 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98027-8276-14 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

98027-8276-14 0100 9000 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

98027-8276-14 0100 0010 411-01.12 LONGITUDINAL JOINT STABILIZATION S.F. 1,972,819.000 0.000 $ 0.00 1,994,798.000 $ 199,479.80
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$0.100 

98027-8276-14 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 16,200.00
$16,200.000 

98027-8276-14 0100 0030 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00
$5,000.000 
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