
Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000075176 Vendor Name: LAW SIGNS LLC

Contract ID: CNL179 Estimate Number: 0009 Pay Period: 07/26/2013
to: 08/15/2013

Contract Location: Time Allowed: 368.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 371.0 days

Elapsed Calendar Days: 371.0 days
Percent Time: 100.82 %
Percent Complete ($) 49.06 %
Percent Behind: 51.76 %

Contractor: Date Let: 05/04/2012
LAW SIGNS LLC Date Awarded: 05/22/2012
1801 Oscar Crowell Road Date Contract Executed: 06/07/2012
Beech Grove, TN 37018 Date Notice to Proceed: 06/28/2012
Phone: Date Work Began: 07/27/2012

Date to be Completed: 06/30/2013
Date Time Stopped: 07/03/2013
Date Accepted: 07/09/2013

Estimate Paid: NO 

Counties:
BEDFORD 
CHEATHAM 
DAVIDSON 
DICKSON 
GILES 
HICKMAN 
HOUSTON 
HUMPHREYS 
LAWRENCE 
LEWIS 
LINCOLN 
MACON 
MARSHALL 
MAURY 
MONTGOMERY 
MOORE 
PERRY 
ROBERTSON 
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RUTHERFORD 
SMITH 
STEWART 
SUMNER 
TROUSDALE 
WAYNE 
WILLIAMSON 
WILSON 

Project Number BID PCT Fed State Project Number Description 1
98300-4145-04 100.00 N/A The random on-call signing on various Interstate and state

Current Contract Amount $ 221,946.50 
Original Contract Amount $ 221,946.50 

Total to Date Prev to Date This Estimate
Participating $ 108,879.09 $ 108,879.09 $ 0.00 

Total Earnings $ 108,879.09 $ 108,879.09 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 108,879.09 $ 108,879.09 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 108,879.09 $ 108,879.09 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 108,879.09 $ 108,879.09 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-4145-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98300-4145-04 0700 0010 712-01.02 LANE CLOSURE EACH 3.000 0.000 $ 0.00 8.000 $ 1,600.00

$200.000 
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98300-4145-04 0700 0020 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
98300-4145-04 0700 0030 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 20.000 0.000 $ 0.00 9.720 $ 4,179.60

$430.000 
  
98300-4145-04 0700 0040 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 3,600.000 0.000 $ 0.00 2,663.400 $ 5,193.63

$1.950 
  
98300-4145-04 0700 0050 713-04.02 STEEL I-BEAMS & W-F BEAMS FOR SIGN SUPPORTS LB. 2,400.000 0.000 $ 0.00 1,215.800 $ 3,890.56

$3.200 
  
98300-4145-04 0700 0060 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) SIGN SUPPORTS LB. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
98300-4145-04 0700 0070 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 15,000.000 0.000 $ 0.00 10,991.500 $ 35,172.80

$3.200 
  
98300-4145-04 0700 0080 713-11.01 "U" SECTION STEEL POSTS LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
98300-4145-04 0700 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
98300-4145-04 0700 0100 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
98300-4145-04 0700 0110 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 36.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
98300-4145-04 0700 0120 713-13.12 FLAT SHEET ALUM SIGNS OVERLAY (0.080" THICK) S.F. 240.000 0.000 $ 0.00 1,007.000 $ 11,328.75

$11.250 
  
98300-4145-04 0700 0130 713-13.14 FLORESCENT YELLOW SIGN SHEETING S.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$5.100 
  
98300-4145-04 0700 0140 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 7,000.000 0.000 $ 0.00 2,510.000 $ 46,435.00

$18.500 
  
98300-4145-04 0700 0150 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 10.000 0.000 $ 0.00 1.000 $ 25.00 

$25.000 
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98300-4145-04 0700 0160 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 6.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
98300-4145-04 0700 0170 713-15.37 INSTALLATION OF SIGN MESSAGE(LETTER,#,ARROW,SHIELD) S.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
98300-4145-04 0700 0180 713-15.38 EXTRUDED ALUMINUM PANELS FOR OVERLAYING BACKGROUND S.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
98300-4145-04 0700 0190 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 20.000 0.000 $ 0.00 10.000 $ 100.00 

(LOGO) $10.000 
  
98300-4145-04 0700 0200 713-17.02 INSTALL AUXILIARY SUPPORT FOR EXIT NUMBER PANEL EACH 5.000 0.000 $ 0.00 5.000 $ 275.00 

$55.000 
  
98300-4145-04 0700 0210 713-17.04 INSTALL AUXILIARY SUPPORT ON EXISTING SIGN L.F. 313.000 0.000 $ 0.00 32.500 $ 178.75 

$5.500 
  
98300-4145-04 0700 0220 713-20.30 SIGN ADJUSTMENTS EACH 12.000 0.000 $ 0.00 4.000 $ 400.00 

$100.000 
  
98300-4145-04 0700 0230 713-30.02 BRIDGE MOUNTED SIGN SUPPORT LB. 900.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
98300-4145-04 0700 0240 713-30.05 BARRIER MOUNTED SQUARE TUBE SIGN SUPPORT LB. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 
  
98300-4145-04 0700 0250 713-30.08 BARRIER MOUNTED PERFORATED/KNOCKOUT SIGN SUPPORT LB. 180.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
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