
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000102823 Vendor Name: KAY & KAY CONTRACTING, LLC

Contract ID: CNL181 Estimate Number: 0004 Pay Period: 07/03/2012
to: 02/04/2013

Contract Location: Time Allowed: 27.0 days
ROCK SLOPE STABILIZATION ON U.S. 129 (S.R. 115) AT LM 3.86 Time Charged: 31.0 days

Elapsed Calendar Days: 31.0 days
Percent Time: 114.81 %
Percent Complete ($) 92.06 %
Percent Behind: 22.75 %

Contractor: Date Let: 03/30/2012
KAY & KAY CONTRACTING, LLC Date Awarded: 04/02/2012
1355 Keavy Road Date Contract Executed: 04/04/2012
London, KY 40741-8803 Date Notice to Proceed: 04/04/2012
Phone: Date Work Began: 04/04/2012

Date to be Completed: 04/30/2012
Date Time Stopped: 05/04/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47026-3274-04 100.00 N/A Rock Slope Stabilization at L.M. 3.86

Current Contract Amount $ 511,332.59 
Original Contract Amount $ 511,332.59 

Total to Date Prev to Date This Estimate
Participating $ 472,951.12 $ 472,951.12 $ 0.00 

Total Earnings $ 472,951.12 $ 472,951.12 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 472,951.12 $ 472,951.12 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 472,951.12 $ 472,951.12 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 472,951.12 $ 472,951.12 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
47026-3274-04 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURE AFTER 4-15-2012) $3,000.000 
  
47026-3274-04 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -4.000 $ -1,680.00

$420.000 
  
47026-3274-04 0100 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURE IN CONFLICT OF 
RESTRICTIONS) $1,000.000 

  
47026-3274-04 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47026-3274-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47026-3274-04 0100 0010 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 1,691.000 0.000 $ 0.00 480.000 $ 14,400.00

$30.000 
  

47026-3274-04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  
47026-3274-04 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
47026-3274-04 0100 0020 203-11 SCALING AND TRIMMING S.Y. 1,515.000 0.000 $ 0.00 1,555.560 $ 70,000.20

$45.000 
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47026-3274-04 0100 0030 203-40.02 ROCK ANCHORS (DESCRIPTION) L.F. 2,800.000 0.000 $ 0.00 2,800.000 $ 134,400.00
(NON-TENSIONED) $48.000 

  
47026-3274-04 0100 0040 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 70.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
47026-3274-04 0100 0050 209-03.20 FILTER SOCK (8 INCH) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
47026-3274-04 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 17.000 0.000 $ 0.00 1.000 $ 30.00 

$30.000 
  
47026-3274-04 0100 0070 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  
47026-3274-04 0100 0080 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
47026-3274-04 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47026-3274-04 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47026-3274-04 0100 0090 411-02.10 ACS MIX(PG70-22) GRADING D TON 27.000 0.000 $ 0.00 39.860 $ 8,809.06

$221.000 
  
47026-3274-04 0100 0100 411-02.11 ACS MIX(PG70-22) GRADING E RWDY TON 22.000 0.000 $ 0.00 41.400 $ 9,149.40

$221.000 
  

47026-3274-04 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -241.440 $ -241.44 

  
47026-3274-04 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47026-3274-04 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 68.600 $ 68.60 
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47026-3274-04 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47026-3274-04 0100 0110 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 0.100 0.000 $ 0.00 0.100 $ 100.00 

$1,000.000 
  
47026-3274-04 0100 0120 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 733.000 0.000 $ 0.00 732.890 $ 3,833.01

$5.230 
  

47026-3274-04 0100 0130 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 1.000 0.000 $ 0.00 1.000 $ 3,950.00

$3,950.000 
  
47026-3274-04 0100 0140 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 208.000 0.000 $ 0.00 208.000 $ 4,160.00

$20.000 
  

47026-3274-04 0100 0150 707-01.12 END & CORNER POST ASSEMBLY(CHAIN-LINK 
FENCE 6') EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
47026-3274-04 0100 0160 707-02.41 ROCK ANCHOR, TYPE I EACH 6.000 0.000 $ 0.00 6.000 $ 6,000.00

$1,000.000 
  
47026-3274-04 0100 0170 707-02.42 ROCK ANCHOR, TYPE II EACH 6.000 0.000 $ 0.00 6.000 $ 7,200.00

$1,200.000 
  
47026-3274-04 0100 0180 707-10.06 ROCKFALL DRAPE (TYPE II) S.Y. 1,700.000 0.000 $ 0.00 1,699.830 $ 107,089.29

$63.000 
  
47026-3274-04 0100 0190 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 12.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
47026-3274-04 0100 0200 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 45,000.00

$45,000.000 
  
47026-3274-04 0100 0210 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 480.000 0.000 $ 0.00 480.000 $ 13,440.00

$28.000 
  
47026-3274-04 0100 0220 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 950.00 

$19.000 
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47026-3274-04 0100 0230 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 15.000 0.000 $ 0.00 24.000 $ 288.00 

$12.000 
  
47026-3274-04 0100 0240 712-05.01 WARNING LIGHTS (TYPE A) EACH 25.000 0.000 $ 0.00 25.000 $ 450.00 

$18.000 
  
47026-3274-04 0100 0250 712-06 SIGNS (CONSTRUCTION) S.F. 160.000 0.000 $ 0.00 100.500 $ 502.50 

$5.000 
  
47026-3274-04 0100 0260 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 900.00 

$450.000 
  
47026-3274-04 0100 0270 712-08.06 UNIFORMED POLICE OFFICER HOUR 250.000 0.000 $ 0.00 258.500 $ 12,925.00

$50.000 
  
47026-3274-04 0100 0280 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  

47026-3274-04 0100 0290 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

47026-3274-04 0100 0300 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN LINE) L.M. 1.000 0.000 $ 0.00 0.100 $ 487.50 

$4,875.000 
  
47026-3274-04 0100 0310 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
47026-3274-04 0100 0320 801-02 SEEDING (WITHOUT MULCH) UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
47026-3274-04 0100 0330 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
47026-3274-04 0100 0340 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 136.000 0.000 $ 0.00 136.000 $ 340.00 

$2.500 
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