
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000111681 Vendor Name: ELMO GREER & SONS, LLC

Contract ID: CNL183 Estimate Number: 0011 Pay Period: 08/25/2012

to: 06/25/2013

Contract Location: Time Allowed: 169.0 days

SLIDE REPAIR ON I-75 SB AT LM 13.1 AND I-75 NB RESURFACING Time Charged: 128.0 days

Elapsed Calendar Days: 128.0 days

Percent Time: 75.74 %

Percent Complete ($) 107.50 %

Percent Behind: - %

Contractor: Date Let: 04/10/2012

ELMO GREER & SONS, LLC Date Awarded: 04/13/2012

PO Box 730 Date Contract Executed: 04/13/2012

London, KY 40743 Date Notice to Proceed: 04/13/2012

Phone: Date Work Began: 04/16/2012

Date to be Completed: 09/28/2012

Date Time Stopped: 08/18/2012

Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:

CAMPBELL 

Project Number BID PCT Fed State Project Number Description 1

07100-3129-44 100.00 STP-IE-75-3(160) I-75: SBL near MM 143 (Slide Repair)

Current Contract Amount $ 11,115,026.77

Original Contract Amount $ 9,334,340.21 

Total to Date Prev to Date This Estimate

Participating $ 11,892,599.79 $ 11,893,354.47 $ -754.68 

Total Earnings $ 11,892,599.79 $ 11,893,354.47 $ -754.68 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 11,892,599.79 $ 11,893,354.47 $ -754.68 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

7/30/2013



 
 

 
 

Total Adjusted Earnings $ 11,892,599.79 $ 11,893,354.47 $ -754.68 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 11,892,599.79 $ 11,893,354.47 $ -754.68 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

07100-3129-44 0100 9503 104-03.11 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 18.000 $ 343,238.40

(Tie Back Anchor Wall #2, Re-Mob, 1% Bond, 5% 
Overhead)

$19,068.800 

  

07100-3129-44 0100 9510 104-03.20 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 391.000 $ 2,346.00

(UNLOAD 36" PIPE & LOAD 42" PIPE FOR 
RESTOCK)

$6.000 

  

07100-3129-44 0100 9511 104-03.21 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 391.000 $ 9,137.67

(RESTOCK FEE @ 10% AND RETURN 
FREIGHT FOR 42" LINER)

$23.370 

  

07100-3129-44 0100 9501 104-03.71 ADDITIONAL WORK (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 6,000.000 $ 468,000.00

(Soil Nail Retaining Wall #1) $78.000 

  

07100-3129-44 0100 9502 104-03.72 ADDITIONAL WORK (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 6,037.000 $ 507,409.85

(Soil Nail Retaining Wall #2, Re-Mob, 1% Bond, 
5% Overhead)

$84.050 

  

07100-3129-44 0100 9504 104-03.73 ADDITIONAL WORK (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 6,037.000 $ 28,675.75

(Excavation Support of Wall #2 by Prime) $4.750 

  

07100-3129-44 0100 0010 105-01 
CONSTRUCTION STAKES, LINES AND 
GRADES

LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 

  

07100-3129-44 0100 9014 108-01.01 NO EXCUSE BONUS LS 0.000 0.000 $ 0.00 1.000 $ 500,000.00

$500,000.000 

  

07100-3129-44 0100 9015 108-10.10 DISINCENTIVE PAYMENT DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15,000.000 
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07100-3129-44 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -32,021.900 $ -32,021.90 

  

07100-3129-44 0100 9013 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

07100-3129-44 0100 9525 109-04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 3,620.590 $ 3,620.59

(Removal of Soil Nails One Foot Below Median 
Grade)

$1.000 

  

07100-3129-44 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 527,000.00

$527,000.000 

  

07100-3129-44 0100 0030 202-08.10 REMOVAL OF CURB (DESCRIPTION) L.F. 15,840.000 0.000 $ 0.00 15,840.000 $ 158.40 

(TEMPORARY ASPHALT CURB) $0.010 

  

07100-3129-44 0100 0040 203-01 
ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED)

C.Y. 262,613.000 48.653 $ 307.00 176,173.334 $ 1,111,653.74

$6.310 

  

07100-3129-44 0100 9000 203-01.03 
ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) 

C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.572 

  

07100-3129-44 0100 9016 203-01.03 
ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL)

C.Y. 0.000 0.000 $ 0.00 19,342.000 $ 183,072.03

$9.465 

  

07100-3129-44 0100 0050 203-02.01 
BORROW EXCAVATION (GRADED SOLID 
ROCK)

TON 91,616.000 -20.710 $ -311.48 166,513.600 $ 2,504,364.54

$15.040 

  

07100-3129-44 0100 0060 203-02.03 BORROW EXCAVATION (SOLID ROCK) TON 299,851.000 0.000 $ 0.00 203,128.240 $ 2,740,199.96

$13.490 

  

07100-3129-44 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 17,706.110 $ 167,588.33

$9.465 

  

07100-3129-44 0100 0070 209-01.31 TEMPORARY MULCH FILTER BERM C.Y. 85.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
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07100-3129-44 0100 0080 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 55.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 

  

07100-3129-44 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 106.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 

  

07100-3129-44 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,000.000 0.000 $ 0.00 780.000 $ 3,900.00

$5.000 

  

07100-3129-44 0100 0110 209-08.08 ENHANCED ROCK CHECK DAM EACH 5.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 

  

07100-3129-44 0100 0120 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 

  

07100-3129-44 0100 0130 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 

  

07100-3129-44 0100 0140 209-65.01 
TEMPORARY STREAM DIVERSION 
(DESCRIPTION)

LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$10,000.000 

  

07100-3129-44 0100 0150 209-65.02 
TEMPORARY STREAM DIVERSION 
(DESCRIPTION)

LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$10,000.000 

  

07100-3129-44 0100 0160 303-01 
MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

TON 6,233.000 0.000 $ 0.00 17,774.690 $ 450,588.39

$25.350 

  

07100-3129-44 0100 0170 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 587.000 0.000 $ 0.00 14,714.000 $ 338,422.00

$23.000 

  

07100-3129-44 0100 0180 307-01.08 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2

TON 61.000 0.000 $ 0.00 97.370 $ 7,351.44

$75.500 

  

07100-3129-44 0100 0190 307-03.01 
ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING A

TON 556.000 0.000 $ 0.00 688.210 $ 52,716.89

$76.600 

  

07100-3129-44 0100 0200 307-03.02 
PERF. GRADE ASPH. CEMENT(PG76-22)

TON 8.000 0.000 $ 0.00 10.529 $ 9,334.38
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GRADING AS

$886.540 

  

07100-3129-44 0100 0210 307-03.03 AGGREGATE(BPMB-HM) GRADING AS TON 249.000 0.000 $ 0.00 410.641 $ 21,250.67

$51.750 

  

07100-3129-44 0100 0220 307-03.08 
ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2

TON 178.000 0.000 $ 0.00 489.040 $ 41,274.98

$84.400 

  

07100-3129-44 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,034.200 $ -6,034.20 

  

07100-3129-44 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -133.100 $ -133.10 -133.100 $ -133.10

$1.000 

0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 765.600 $ 765.60 

  

07100-3129-44 0100 9010 307-05.41 
HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

07100-3129-44 0100 0230 402-01 
BITUMINOUS MATERIAL FOR PRIME COAT 
(PC)

TON 3.000 0.000 $ 0.00 0.000 $ 0.00 

$802.100 

  

07100-3129-44 0100 0240 403-01 
BITUMINOUS MATERIAL FOR TACK COAT 
(TC)

TON 7.000 0.000 $ 0.00 7.031 $ 4,475.23

$636.500 

  

07100-3129-44 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

07100-3129-44 0100 9007 407-09 
ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

07100-3129-44 0100 0250 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,144.000 0.000 $ 0.00 1,630.000 $ 136,512.50

$83.750 

  

07100-3129-44 0100 0260 411-03.10 ACS MIX(PG76-22) GRADING D TON 3,383.000 0.000 $ 0.00 4,144.540 $ 454,241.58

$109.600 
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07100-3129-44 0100 9002 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,063.840 $ -9,063.84 

  

07100-3129-44 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

07100-3129-44 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -617.100 $ -617.10 -617.100 $ -617.10

$1.000 

0100 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,466.000 $ 4,466.00 

  

07100-3129-44 0100 9005 411-05.41 
HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

07100-3129-44 0100 0270 411-12.01 
SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH)

L.M. 6.000 0.000 $ 0.00 6.356 $ 6,040.74

$950.400 

  

07100-3129-44 0100 0280 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,389.000 0.000 $ 0.00 7,444.240 $ 166,155.44

$22.320 

  

07100-3129-44 0100 0290 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 8.000 0.000 $ 0.00 8.300 $ 11,412.50

$1,375.000 

  

07100-3129-44 0100 0300 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 105.000 0.000 $ 0.00 105.000 $ 393.75 

$3.750 

  

07100-3129-44 0100 0310 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 75.000 0.000 $ 0.00 88.000 $ 3,960.00

$45.000 

  

07100-3129-44 0100 0320 607-37.08 54" CORRUGATED METAL PIPE CULVERT L.F. 285.000 0.000 $ 0.00 276.000 $ 44,160.00

$160.000 

  

07100-3129-44 0100 9509 607-65.68 36" MINIMUM ID PIPE TO SLIP LINE 48" PIPE L.F. 0.000 0.000 $ 0.00 391.000 $ 117,300.00

$300.000 

  

07100-3129-44 0100 0330 607-65.69 42" MINIMUM ID PIPE TO SLIP LINE 54" PIPE L.F. 391.000 0.000 $ 0.00 0.000 $ 0.00 

$320.000 

  

07100-3129-44 0100 0340 611-01.05 MANHOLES, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$16,750.000 
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07100-3129-44 0100 0350 611-01.07 MANHOLES, > 24' - 28' DEPTH EACH 3.000 0.000 $ 0.00 2.000 $ 44,500.00

$22,250.000 

  

07100-3129-44 0100 9508 611-01.10 MANHOLES,( __' - __' DEPTH) EACH 0.000 0.000 $ 0.00 2.000 $ 60,062.00

(Manholes > 36' - 40' Depth) $30,031.000 

  

07100-3129-44 0100 9512 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 

  

07100-3129-44 0100 0360 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 570.000 0.000 $ 0.00 790.000 $ 19,750.00

$25.000 

  

07100-3129-44 0100 9011 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$37.500 

  

07100-3129-44 0100 0370 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 

  

07100-3129-44 0100 0380 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 

  

07100-3129-44 0100 0390 706-01 GUARDRAIL REMOVED L.F. 570.000 0.000 $ 0.00 725.000 $ 3,625.00

$5.000 

  

07100-3129-44 0100 0400 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 50.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 

  

07100-3129-44 0100 0410 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 500.000 0.000 $ 0.00 612.000 $ 18,360.00

$30.000 

  

07100-3129-44 0100 0420 710-05 LATERAL UNDERDRAIN L.F. 26.000 0.000 $ 0.00 84.000 $ 4,200.00

$50.000 

  

07100-3129-44 0100 0430 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 

  

07100-3129-44 0100 0440 710-10.08 18" PERFORATED PLASTIC PIPE L.F. 136.000 0.000 $ 0.00 140.000 $ 15,680.00

$112.000 

  

07100-3129-44 0100 0450 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 90,000.00

$90,000.000 
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07100-3129-44 0100 9505 712-02.02 
INTERCONNECTED PORTABLE BARRIER 
RAIL

L.F. 0.000 0.000 $ 0.00 1,620.000 $ 48,600.00

$30.000 

  

07100-3129-44 0100 0460 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 200.000 $ 10,000.00

$50.000 

  

07100-3129-44 0100 0470 712-06 SIGNS (CONSTRUCTION) S.F. 768.000 0.000 $ 0.00 164.000 $ 4,100.00

$25.000 

  

07100-3129-44 0100 0480 712-08.06 UNIFORMED POLICE OFFICER HOUR 200.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 

  

07100-3129-44 0100 9506 712-12.10 
TEMPORARY CURB W/FLEXIBLE 
DELINEATOR

L.F. 0.000 0.000 $ 0.00 2,700.000 $ 9,423.00

(LF/Month) $3.490 

  

07100-3129-44 0100 9507 712-12.10 
TEMPORARY CURB W/FLEXIBLE 
DELINEATOR

L.F. 0.000 0.000 $ 0.00 450.000 $ 69,183.00

(Temporary Curb Purchased, 1% Bond, 5% Prime 
Overhead)

$153.740 

  

07100-3129-44 0100 0490 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 205.000 0.000 $ 0.00 251.000 $ 16,315.00

$65.000 

  

07100-3129-44 0100 9520 716-01.30 
REMOVAL OF SNOWPLOWABLE 
REFLECTIVE MARKER

EACH 0.000 0.000 $ 0.00 180.000 $ 1,260.00

$7.000 

  

07100-3129-44 0100 0500 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 7.000 0.000 $ 0.00 3.052 $ 7,019.60

$2,300.000 

  

07100-3129-44 0100 0510 716-12.02 
ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN LINE)

L.M. 7.000 0.000 $ 0.00 7.411 $ 48,986.71

$6,610.000 

  

07100-3129-44 0100 0520 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 190,000.00

$190,000.000 

  

07100-3129-44 0100 0530 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 186.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
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07100-3129-44 0100 0540 740-11.04 
TEMPORARY SEDIMENT TUBE 20IN 
(DESCRIPTION)

L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

(SEE PLANS) $6.000 

  

07100-3129-44 0100 0550 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 70.000 0.000 $ 0.00 12.350 $ 741.00 

$60.000 

  

07100-3129-44 0100 0560 801-02 SEEDING (WITHOUT MULCH) UNIT 13.000 0.000 $ 0.00 88.550 $ 8,855.00

$100.000 

  

07100-3129-44 0100 0570 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 

  

07100-3129-44 0100 0580 805-05.02 SOIL NAIL STABILIZATION L.F. 2,400.000 0.000 $ 0.00 6,280.000 $ 188,400.00

$30.000 

  

07100-3129-44 0100 0590 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 1,100.000 0.000 $ 0.00 10,924.450 $ 54,622.25

$5.000 

  

Project Number: 07100-3129-44 Project Current Amount $ -754.68

Contract Current Amount $ -754.68 

7/30/2013


