
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046049 Vendor Name: C & D SAFETY COMPANY, LLC

Contract ID: CNL185 Estimate Number: 0005 Pay Period: 02/01/2013
to: 03/04/2013

Contract Location: Time Allowed: 56.0 days
FROM SR 96 (LM 0.88) TO PEYTONSVILLE-TRINITY ROAD (LM 4.33) Time Charged: 130.0 days

Elapsed Calendar Days: 130.0 days
Percent Time: 232.14 %
Percent Complete ($) 90.80 %
Percent Behind: 141.34 %

Contractor: Date Let: 08/03/2012
C & D SAFETY COMPANY, LLC Date Awarded: 08/21/2012
860 Visco Drive Date Contract Executed: 08/31/2012
Nashville, TN 37210-2150 Date Notice to Proceed: 09/21/2012
Phone: 615-255-2717 Date Work Began: 10/09/2012

Date to be Completed: 11/15/2012
Date Time Stopped: 01/28/2013
Date Accepted: 01/29/2013

Estimate Paid: NO 

Counties:
DAVIDSON 
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
19014-3159-94 45.04 STP-H-I-440-4(79) Safety Improvements along Interstate 440 from L.M. 2.90 to
94022-3417-94 54.96 HRRR-1003(10) Safety Improvements along Arno Road from the Nashville

Current Contract Amount $ 213,811.15 
Original Contract Amount $ 208,311.15 

Total to Date Prev to Date This Estimate
Participating $ 195,050.24 $ 195,050.24 $ 0.00 

Total Earnings $ 195,050.24 $ 195,050.24 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 195,050.24 $ 195,050.24 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 195,050.24 $ 195,050.24 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 195,050.24 $ 195,050.24 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
19014-3159-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -74.000 $ -12,580.00

$170.000 
  
94022-3417-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
94022-3417-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 550.000 0.000 $ 0.00 737.500 $ 11,800.00

$16.000 
  
94022-3417-94 0100 9500 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT) L.F. 0.000 0.000 $ 0.00 75.000 $ 1,875.00

$25.000 
  
94022-3417-94 0100 9501 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-12 FT) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
94022-3417-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
94022-3417-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 3,860.00

$1,930.000 
  
94022-3417-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$775.000 
  
94022-3417-94 0100 0040 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 2,678.000 0.000 $ 0.00 2,976.000 $ 9,969.60

$3.350 
  
19014-3159-94 0100 0010 705-11.03 SINGLE GUARDRAIL (TYPE 2) (POWDER COATED) L.F. 3,813.000 0.000 $ 0.00 3,725.000 $ 78,225.00
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$21.000 
  
19014-3159-94 0100 0020 705-11.08 GUARDRAIL TERMINAL (TYPE 13) (POWDER COATED) EACH 2.000 0.000 $ 0.00 2.000 $ 1,860.00

$930.000 
  

19014-3159-94 0100 0030 705-11.11 TAN ENERGY ABSORB TERMINAL (NCHRP 350, TL 3)
(POWDER COATED) EACH 1.000 0.000 $ 0.00 1.000 $ 2,320.00

$2,320.000 
  
19014-3159-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$0.520 
  
19014-3159-94 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 
  
94022-3417-94 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 
  
94022-3417-94 0100 0060 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 195.000 0.000 $ 0.00 234.000 $ 1,602.90

$6.850 
  
94022-3417-94 0100 0070 713-02.35 BARRIER DELINEATION SHEETING L.F. 280.000 0.000 $ 0.00 219.000 $ 2,628.00

$12.000 
  
94022-3417-94 0100 0080 713-11.01 "U" SECTION STEEL POSTS LB. 780.000 0.000 $ 0.00 463.600 $ 1,135.82

$2.450 
  
94022-3417-94 0100 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 591.000 0.000 $ 0.00 619.700 $ 2,540.77

$4.100 
  
94022-3417-94 0100 0100 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 65.000 0.000 $ 0.00 64.500 $ 677.25 

$10.500 
  
94022-3417-94 0100 0110 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 175.000 0.000 $ 0.00 175.000 $ 2,012.50

$11.500 
  
94022-3417-94 0100 0120 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 16.000 0.000 $ 0.00 15.000 $ 525.00 

$35.000 
  
94022-3417-94 0100 0130 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 350.000 0.000 $ 0.00 333.000 $ 8,325.00

$25.000 
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94022-3417-94 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 201.000 0.000 $ 0.00 169.000 $ 2,535.00
$15.000 

  
94022-3417-94 0100 0150 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  

94022-3417-94 0100 0160 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN 
LINE) L.M. 13.800 0.000 $ 0.00 13.612 $ 43,558.40

$3,200.000 
  

94022-3417-94 0100 0170 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN 
DOTTED LINE) L.F. 205.000 0.000 $ 0.00 60.000 $ 180.00 

$3.000 
  
19014-3159-94 0100 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
94022-3417-94 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
94022-3417-94 0100 0190 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00

$3,500.000 
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