
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/14/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005856 Vendor Name: JENCO CONSTRUCTION, INC.

Contract ID: CNL186 Estimate Number: 0004 Pay Period: 10/16/2012
to: 01/07/2013

Contract Location: Time Allowed: 61.0 days
FROM SR-247 TO US-43 (SR-6), INCLUDING GRADING, DRAINAGE Time Charged: 61.0 days

Elapsed Calendar Days: 61.0 days
Percent Time: 100.00 %
Percent Complete ($) 94.00 %
Percent Behind: 6.00 %

Contractor: Date Let: 06/15/2012
JENCO CONSTRUCTION, INC. Date Awarded: 06/28/2012
P O Box 37 Date Contract Executed: 07/26/2012
Bon Aqua, TN 37025 Date Notice to Proceed: 08/16/2012
Phone: Date Work Began: 08/22/2012

Date to be Completed: 10/15/2012
Date Time Stopped: 10/15/2012
Date Accepted: 10/15/2012

Estimate Paid: NO 

Counties:
MAURY 

Project Number BID PCT Fed State Project Number Description 1
60006-3218-14 100.00 STP-50(40) Miscellaneous Improvements: SR-50 form SR-247 to SR-6

Current Contract Amount $ 192,422.17 
Original Contract Amount $ 192,422.17 

Total to Date Prev to Date This Estimate
Participating $ 179,567.16 $ 181,848.66 $ -2,281.50

Total Earnings $ 179,567.16 $ 181,848.66 $ -2,281.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 179,567.16 $ 181,848.66 $ -2,281.50 
Test Report Payment Adjustment $ 0.00 $ -105.27 $ 105.27 
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Total Adjusted Earnings $ 179,567.16 $ 181,743.39 $ -2,176.23 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 179,567.16 $ 181,743.39 $ -2,176.23 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

60006-3218-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 9,500.00

$9,500.000 
  
60006-3218-14 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
60006-3218-14 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60006-3218-14 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,467.460 $ -1,467.46 

  
60006-3218-14 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
60006-3218-14 0100 0030 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 73.000 0.000 $ 0.00 73.000 $ 365.00 

(15", STA.125+75) $5.000 
  
60006-3218-14 0100 0040 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 65.000 0.000 $ 0.00 65.000 $ 325.00 

(15", STA.126+50) $5.000 
  

60006-3218-14 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 1,139.000 0.000 $ 0.00 1,410.140 $ 7,544.25

$5.350 
  

60006-3218-14 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.420 
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60006-3218-14 0100 0060 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 229.000 0.000 $ 0.00 115.310 $ 1,844.96

$16.000 
  
60006-3218-14 0100 0070 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 68.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
60006-3218-14 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$8.025 
  
60006-3218-14 0100 0080 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
60006-3218-14 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 421.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
60006-3218-14 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 733.000 0.000 $ 0.00 215.000 $ 797.65 

$3.710 
  

60006-3218-14 0100 0110 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 2,735.000 0.000 $ 0.00 930.000 $ 1,246.20

$1.340 
  
60006-3218-14 0100 0120 209-08.07 ROCK CHECK DAM PER EACH 10.000 0.000 $ 0.00 10.000 $ 2,832.50

$283.250 
  
60006-3218-14 0100 0130 209-08.08 ENHANCED ROCK CHECK DAM EACH 4.000 0.000 $ 0.00 2.000 $ 824.00 

$412.000 
  

60006-3218-14 0100 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,508.000 0.000 $ 0.00 1,511.080 $ 25,310.59

$16.750 
  
60006-3218-14 0100 0150 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 168.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  

60006-3218-14 0100 0160 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 261.000 0.000 $ 0.00 255.010 $ 21,915.56

$85.940 
  

60006-3218-14 0100 0170 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 169.000 0.000 $ 0.00 256.060 $ 24,947.93
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$97.430 
  
60006-3218-14 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,021.380 $ -1,021.38 

  
60006-3218-14 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 321.000 $ 321.00 

  

60006-3218-14 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60006-3218-14 0100 0180 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  
60006-3218-14 0100 0190 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 10.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  

60006-3218-14 0100 0200 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  
60006-3218-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60006-3218-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60006-3218-14 0100 0210 411-01.10 ACS MIX(PG64-22) GRADING D TON 100.000 0.000 $ 0.00 163.380 $ 22,889.54

$140.100 
  

60006-3218-14 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 93.210 $ 93.21 

  
60006-3218-14 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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60006-3218-14 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 -2,281.500 $ -2,281.50 168.000 $ 168.00 
  

60006-3218-14 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60006-3218-14 0100 0220 604-36 SCARIFYING S.Y. 557.000 0.000 $ 0.00 574.440 $ 574.44 

$1.000 
  

60006-3218-14 0100 0230 607-20.01 18" CROSSDRAIN PIPE CULVERT
(COLLECTORS & LOCAL ROADS) L.F. 120.000 0.000 $ 0.00 124.000 $ 4,216.00

$34.000 
  
60006-3218-14 0100 0240 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 71.000 0.000 $ 0.00 76.000 $ 2,584.00

$34.000 
  
60006-3218-14 0100 0250 611-02.11 JUNCTION BOX, TYPE 2 EACH 1.000 0.000 $ 0.00 1.000 $ 2,250.00

$2,250.000 
  
60006-3218-14 0100 0260 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 4.000 0.000 $ 0.00 2.610 $ 2,218.50

$850.000 
  

60006-3218-14 0100 0270 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 396.000 0.000 $ 0.00 237.000 $ 296.25 

$1.250 
  
60006-3218-14 0100 0280 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 64.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
60006-3218-14 0100 0290 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 185.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
60006-3218-14 0100 0300 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 195.000 0.000 $ 0.00 58.830 $ 1,470.75

$25.000 
  
60006-3218-14 0100 0310 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
60006-3218-14 0100 0320 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 150.000 0.000 $ 0.00 150.000 $ 4,350.00

$29.000 
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60006-3218-14 0100 0330 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$20.600 

  
60006-3218-14 0100 0340 712-06 SIGNS (CONSTRUCTION) S.F. 249.000 0.000 $ 0.00 207.000 $ 1,459.35

$7.050 
  
60006-3218-14 0100 0350 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 48.000 $ 543.84 

$11.330 
  
60006-3218-14 0100 0360 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 8,200.00

$4,100.000 
  
60006-3218-14 0100 0370 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 865.20 

(STOP) $216.300 
  
60006-3218-14 0100 0380 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 112.000 0.000 $ 0.00 60.000 $ 1,260.00

$21.000 
  
60006-3218-14 0100 0390 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.701 $ 1,226.75

$1,750.000 
  
60006-3218-14 0100 0400 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
60006-3218-14 0100 0410 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 414.000 0.000 $ 0.00 0.000 $ 0.00 

$2.320 
  
60006-3218-14 0100 0420 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 390.000 0.000 $ 0.00 0.000 $ 0.00 

$1.800 
  

60006-3218-14 0100 0430 740-11.01 TEMPORARY SEDIMENT TUBE 8IN 
(DESCRIPTION) L.F. 609.000 0.000 $ 0.00 0.000 $ 0.00 

(DESCRIPTION) $2.160 
  
60006-3218-14 0100 0440 801-01 SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
60006-3218-14 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.150 
  
60006-3218-14 0100 0450 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 10.000 0.000 $ 0.00 0.000 $ 0.00 

$20.600 
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60006-3218-14 0100 0460 801-03 WATER (SEEDING & SODDING) M.G. 8.000 0.000 $ 0.00 12.000 $ 600.00 

$50.000 
  
60006-3218-14 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 6.500 $ 105.30 

$16.200 
0100 9012 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 16.200 6.498 $ 105.27 0.000 $ 0.00 

  
60006-3218-14 0100 0470 803-01 SODDING (NEW SOD) S.Y. 1,237.000 0.000 $ 0.00 2,265.110 $ 6,410.26

$2.830 
  

Project Number: 60006-3218-14 Project Current Amount $ -2,176.23
Contract Current Amount $ -2,176.23 
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