
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000014809 Vendor Name: THOMSON & THOMSON, INC.

Contract ID: CNL187 Estimate Number: 0007 Pay Period: 09/01/2013
to: 11/19/2013

Contract Location: Time Allowed: 205.0 days
(LM 1.53 AND LM 1.63) Time Charged: 205.0 days

Elapsed Calendar Days: 205.0 days
Percent Time: 100.00 %
Percent Complete ($) 74.81 %
Percent Behind: 25.19 %

Contractor: Date Let: 12/07/2012
THOMSON & THOMSON, INC. Date Awarded: 12/21/2012
PO Box 10037 Date Contract Executed: 01/16/2013
Jackson, TN 38308-0100 Date Notice to Proceed: 02/06/2013
Phone: Date Work Began: 03/05/2013

Date to be Completed: 08/29/2013
Date Time Stopped: 08/29/2013
Date Accepted: 09/18/2013

Estimate Paid: NO 

Counties:
HICKMAN 

Project Number BID PCT Fed State Project Number Description 1
41002-4113-04 100.00 NA Bridge No. 41-I40-1.53 LT & RT Bridge No.

Current Contract Amount $ 1,386,197.73 
Original Contract Amount $ 1,374,461.00 

Total to Date Prev to Date This Estimate
Participating $ 1,044,749.36 $ 1,045,158.85 $ -409.49 

Total Earnings $ 1,044,749.36 $ 1,045,158.85 $ -409.49 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,044,749.36 $ 1,045,158.85 $ -409.49 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,044,749.36 $ 1,045,158.85 $ -409.49 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,044,749.36 $ 1,045,158.85 $ -409.49 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
41002-4113-04 0500 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
41002-4113-04 0500 9019 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
41002-4113-04 0500 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 2.310 $ 2.31 -165.280 $ -165.28 

  
41002-4113-04 0500 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41002-4113-04 0500 0010 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(BR. NO. 41-I40-1.63 LT & RT) $10,000.000 
  
41002-4113-04 0500 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 310.000 0.000 $ 0.00 331.110 $ 6,622.20

$20.000 
  
41002-4113-04 0500 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
41002-4113-04 0500 0030 203-04 PLACING AND SPREADING TOPSOIL C.Y. 95.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
41002-4113-04 0500 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
41002-4113-04 0500 0040 209-05 SEDIMENT REMOVAL C.Y. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
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41002-4113-04 0500 0050 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 350.000 0.000 $ 0.00 278.000 $ 1,112.00

$4.000 
  
41002-4113-04 0500 0060 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 95.000 0.000 $ 0.00 97.000 $ 194.00 

$2.000 
  
41002-4113-04 0500 0070 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 342.000 -17.070 $ -512.10 299.100 $ 8,973.00

$30.000 
  
41002-4113-04 0500 0080 307-03.01 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING A TON 890.000 0.000 $ 0.00 230.560 $ 32,278.40

$140.000 
  
41002-4113-04 0500 0090 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 883.000 0.000 $ 0.00 639.890 $ 89,584.60

$140.000 
  
41002-4113-04 0500 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,961.870 $ -3,961.87 

  
41002-4113-04 0500 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 44.100 $ 44.10 44.100 $ 44.10 

$1.000 
0500 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 192.500 $ 192.50 

  
41002-4113-04 0500 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41002-4113-04 0500 0100 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 8.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  
41002-4113-04 0500 0110 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.000 $ 0.00 1.150 $ 1,035.00

$900.000 
  
41002-4113-04 0500 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41002-4113-04 0500 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41002-4113-04 0500 0120 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 285.000 0.000 $ 0.00 395.570 $ 59,335.50

$150.000 
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41002-4113-04 0500 0130 411-03.10 ACS MIX(PG76-22) GRADING D TON 364.000 0.000 $ 0.00 401.720 $ 80,344.00
$200.000 

  
41002-4113-04 0500 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,236.650 $ -1,236.65 

  
41002-4113-04 0500 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41002-4113-04 0500 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 56.200 $ 56.20 56.200 $ 56.20 

$1.000 
0500 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 294.800 $ 294.80 

  
41002-4113-04 0500 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41002-4113-04 0500 0140 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 1.900 0.000 $ 0.00 1.160 $ 4,872.00

$4,200.000 
  
41002-4113-04 0500 0150 415-01.03 COLD PLANING BITUMINOUS PAVEMENT C.Y. 1,560.000 0.000 $ 0.00 534.020 $ 27,769.04

$52.000 
  
41002-4113-04 0500 0160 502-03.01 CEMENT GROUTING C.F. 400.000 0.000 $ 0.00 1,215.000 $ 30,375.00

$25.000 
  
41002-4113-04 0500 0170 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
41002-4113-04 0500 0180 602-10.12 BEARING DEVICE (REPAIR) LS 1.000 0.000 $ 0.00 1.000 $ 4,800.00

$4,800.000 
  
41002-4113-04 0500 9009 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$260.000 
  
41002-4113-04 0500 0190 604-02.03 EPOXY COATED REINFORCING STEEL LB. 4,188.000 0.000 $ 0.00 4,109.900 $ 3,082.43

$0.750 
  
41002-4113-04 0500 0200 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 13.000 0.000 $ 0.00 9.970 $ 6,480.50

$650.000 
  
41002-4113-04 0500 0210 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 530.000 0.000 $ 0.00 481.700 $ 132,467.50
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$275.000 
  
41002-4113-04 0500 0220 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 14.000 0.000 $ 0.00 14.000 $ 154.00 

$11.000 
  
41002-4113-04 0500 0230 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 490.000 0.000 $ 0.00 490.000 $ 5,390.00

$11.000 
  
41002-4113-04 0500 0250 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 1,872.000 0.000 $ 0.00 1,245.000 $ 74,700.00

(BR. NO. 41-I40-1.53 LT & RT) $60.000 
  
41002-4113-04 0500 0260 604-10.05 CONCRETE S.F. 89.000 0.000 $ 0.00 220.920 $ 12,150.60

$55.000 
  
41002-4113-04 0500 0270 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
41002-4113-04 0500 0280 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 95.000 0.000 $ 0.00 57.610 $ 9,505.65

$165.000 
  
41002-4113-04 0500 0290 604-10.44 EXPANSION JOINT REPAIRS L.F. 244.000 0.000 $ 0.00 235.750 $ 54,222.50

$230.000 
  
41002-4113-04 0500 0300 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 395.000 0.000 $ 0.00 129.260 $ 18,096.40

$140.000 
  
41002-4113-04 0500 0310 604-10.54 CONCRETE REPAIRS S.F. 275.000 0.000 $ 0.00 217.170 $ 17,373.60

$80.000 
  
41002-4113-04 0500 0320 604-10.55 CONCRETE (FOUNDATION REPAIRS) C.Y. 25.000 0.000 $ 0.00 27.840 $ 13,920.00

$500.000 
  
41002-4113-04 0500 9010 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
41002-4113-04 0500 0330 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 35.000 0.000 $ 0.00 35.000 $ 1,225.00

$35.000 
  
41002-4113-04 0500 0340 617-01 BRIDGE DECK SEALANT S.Y. 2,627.000 0.000 $ 0.00 2,825.420 $ 25,428.78

$9.000 
  
41002-4113-04 0500 0350 620-10.01 CONCRETE PARAPET (BRIDGERAIL REPLACEMENT) L.F. 14.000 0.000 $ 0.00 14.000 $ 2,450.00
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$175.000 
  
41002-4113-04 0500 0360 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 3.000 0.000 $ 0.00 1.220 $ 305.00 

$250.000 
  
41002-4113-04 0500 0370 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 325.000 0.000 $ 0.00 312.500 $ 5,937.50

$19.000 
  
41002-4113-04 0500 0380 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
41002-4113-04 0500 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.500 
  
41002-4113-04 0500 9014 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
41002-4113-04 0500 0390 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 6,600.00

$1,650.000 
  
41002-4113-04 0500 0400 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 46.000 0.000 $ 0.00 46.000 $ 8,740.00

$190.000 
  
41002-4113-04 0500 0410 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 520.00 

$260.000 
  
41002-4113-04 0500 0420 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE ENDPOST L.F. 26.000 0.000 $ 0.00 0.000 $ 0.00 

$65.000 
  
41002-4113-04 0500 0430 706-02.01 GUARDRAIL REMOVED AND RESET L.F. 32.000 0.000 $ 0.00 25.000 $ 400.00 

$16.000 
  
41002-4113-04 0500 0440 707-03.01 STOCK FENCE L.F. 216.000 0.000 $ 0.00 189.000 $ 1,890.00

$10.000 
  
41002-4113-04 0500 0450 707-03.02 END, BRACED LINE, CORNER POST ASSEMBLY(STOCK FENCE) EACH 8.000 0.000 $ 0.00 8.000 $ 1,296.00

$162.000 
  
41002-4113-04 0500 0460 709-01.01 RUBBLE STONE RIP-RAP C.Y. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
41002-4113-04 0500 0470 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 482.000 0.000 $ 0.00 247.750 $ 8,423.50

1/6/2014



$34.000 
  
41002-4113-04 0500 0480 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 275.000 0.000 $ 0.00 217.910 $ 7,408.94

$34.000 
  
41002-4113-04 0500 0490 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
41002-4113-04 0500 0500 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,200.000 0.000 $ 0.00 3,130.000 $ 68,860.00

$22.000 
  
41002-4113-04 0500 0510 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 454.000 0.000 $ 0.00 210.000 $ 6,930.00

$33.000 
  
41002-4113-04 0500 0520 712-05.03 WARNING LIGHTS (TYPE C) EACH 240.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
41002-4113-04 0500 0530 712-06 SIGNS (CONSTRUCTION) S.F. 1,500.000 0.000 $ 0.00 1,057.000 $ 7,399.00

$7.000 
  
41002-4113-04 0500 0540 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
  
41002-4113-04 0500 9500 712-99.92 TRAFFIC CONTROL (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 11,736.73

Additional Work $11,736.730 
  
41002-4113-04 0500 0550 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 3.000 0.000 $ 0.00 4.000 $ 22,000.00

$5,500.000 
  
41002-4113-04 0500 0560 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 50.000 0.000 $ 0.00 14.000 $ 2,800.00

$200.000 
  
41002-4113-04 0500 0570 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 9.000 0.000 $ 0.00 0.503 $ 1,559.30

$3,100.000 
  
41002-4113-04 0500 0580 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 4.100 0.000 $ 0.00 0.996 $ 9,960.00

$10,000.000 
  
41002-4113-04 0500 0590 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
  
41002-4113-04 0500 0600 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 886.000 0.000 $ 0.00 723.550 $ 1,808.88
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$2.500 
  
41002-4113-04 0500 0610 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 330.000 0.000 $ 0.00 340.000 $ 4,080.00

(SEDIMENT CONTROL) $12.000 
  
41002-4113-04 0500 0620 801-01 SEEDING (WITH MULCH) UNIT 13.000 0.000 $ 0.00 8.580 $ 429.00 

$50.000 
  
41002-4113-04 0500 0630 801-01.65 TEMPORARY MULCH UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 

$110.000 
  
41002-4113-04 0500 9015 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
41002-4113-04 0500 0640 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
41002-4113-04 0500 9016 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  

Project Number: 41002-4113-04 Project Current Amount $ -409.49
Contract Current Amount $ -409.49 
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