
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/24/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNL189 Estimate Number: 0004 Pay Period: 11/16/2012
to: 01/09/2013

Contract Location: Time Allowed: 102.0 days
RD (LM 9.77 TO LM 17.76) Time Charged: 89.0 days

Elapsed Calendar Days: 89.0 days
Percent Time: 87.25 %
Percent Complete ($) 92.86 %
Percent Behind: - %

Contractor: Date Let: 06/15/2012
ROGERS GROUP, INC. Date Awarded: 06/28/2012
PO Box 25250 Date Contract Executed: 07/16/2012
Nashville, TN 37202 Date Notice to Proceed: 08/06/2012
Phone: Date Work Began: 09/06/2012

Date to be Completed: 11/15/2012
Date Time Stopped: 11/02/2012
Date Accepted: 11/07/2012

Estimate Paid: NO 

Counties:
GILES 

Project Number BID PCT Fed State Project Number Description 1
28068-3210-94 8.16 HSIP-NHE-15(174) SR 15 from beginning of Pulaski By-Pass (L.M. 9.77) to
28068-4210-04 91.84 N/A SR 15 from beginning of Pulaski By-Pass (L.M. 9.77) to

Current Contract Amount $ 2,041,597.90 
Original Contract Amount $ 2,041,597.90 

Total to Date Prev to Date This Estimate
Participating $ 1,846,275.04 $ 1,846,275.04 $ 0.00 

Total Earnings $ 1,846,275.04 $ 1,846,275.04 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,846,275.04 $ 1,846,275.04 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,846,275.04 $ 1,846,275.04 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,846,275.04 $ 1,846,275.04 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
28068-3210-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
28068-4210-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
28068-3210-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
28068-4210-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

28068-3210-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

28068-4210-04 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -49,585.660 $ -49,585.66 

  

28068-3210-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 525.000 0.000 $ 0.00 108.120 $ 3,071.69

$28.410 
  

28068-4210-04 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 250.000 0.000 $ 0.00 0.000 $ 0.00 

$75.170 
  
28068-4210-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
28068-4210-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
28068-4210-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

28068-4210-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 88.000 0.000 $ 0.00 40.635 $ 26,923.13

$662.560 
  

28068-4210-04 0100 0030 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) 
SHOULDER TON 86.000 0.000 $ 0.00 76.150 $ 52,612.80

$690.910 
  
28068-4210-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

28068-4210-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
28068-4210-04 0100 0040 411-01.10 ACS MIX(PG64-22) GRADING D TON 16,550.000 0.000 $ 0.00 16,496.340 $ 1,370,680.89

$83.090 
  

28068-4210-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -18,829.270 $ -18,829.27 

  
28068-3210-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
28068-4210-04 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -775.060 $ -775.06

$1.000 
  
28068-4210-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
28068-4210-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 14,289.000 $ 14,289.00 
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28068-4210-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

28068-3210-94 0100 0020 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 32.000 0.000 $ 0.00 25.779 $ 9,192.79

$356.600 
  
28068-4210-04 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 16,320.000 0.000 $ 0.00 14,600.350 $ 136,075.26

$9.320 
  
28068-4210-04 0100 0060 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  

28068-3210-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 21.000 0.000 $ 0.00 21.000 $ 51,469.95

$2,450.950 
  
28068-3210-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 975.000 0.000 $ 0.00 950.000 $ 1,054.50

$1.110 
  
28068-4210-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 27,867.68

$27,867.680 
  
28068-4210-04 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 139.25 

$5.570 
  
28068-4210-04 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.570 
  
28068-4210-04 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 469.000 0.000 $ 0.00 638.000 $ 3,553.66

$5.570 
  
28068-4210-04 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,114.06

$557.030 
  
28068-3210-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 1,354.000 0.000 $ 0.00 1,307.000 $ 36,399.95

$27.850 
  

28068-4210-04 0100 0120 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 1,354.000 0.000 $ 0.00 1,297.000 $ 10,116.60

$7.800 

1/24/2013



  

28068-4210-04 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 695.000 0.000 $ 0.00 509.036 $ 11,346.41

$22.290 
  
28068-4210-04 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 534.000 0.000 $ 0.00 487.000 $ 4,339.17

$8.910 
  

28068-4210-04 0100 0150 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 34.000 0.000 $ 0.00 28.000 $ 3,899.00

$139.250 
  
28068-4210-04 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 38.000 0.000 $ 0.00 33.684 $ 28,145.00

$835.560 
  

28068-3210-94 0100 0060 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 32.000 0.000 $ 0.00 32.000 $ 49,910.40

$1,559.700 
  

28068-4210-04 0100 0170 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 6.000 0.000 $ 0.00 3.324 $ 5,184.44

$1,559.700 
  
28068-4210-04 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 63,537.74

$63,537.740 
  
28068-4210-04 0100 0190 730-14.02 SAW SLOT L.F. 8,400.000 0.000 $ 0.00 987.000 $ 3,089.31

$3.130 
  
28068-4210-04 0100 0200 730-14.03 LOOP WIRE L.F. 18,600.000 0.000 $ 0.00 2,548.000 $ 1,452.36

$0.570 
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