
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNL190 Estimate Number: 0003 Pay Period: 11/01/2012
to: 12/03/2012

Contract Location: Time Allowed: 70.0 days
FROM STEWART BRANCH ROAD (LM 5.90) TO SR 13 (LM 11.57) Time Charged: 59.0 days

Elapsed Calendar Days: 59.0 days
Percent Time: 84.29 %
Percent Complete ($) 87.93 %
Percent Behind: - %

Contractor: Date Let: 06/15/2012
EUBANK ASPHALT PAVING & SEALING Date Awarded: 06/28/2012
BOX 190 Date Contract Executed: 07/17/2012
CHARLOTTE, TN 37036 Date Notice to Proceed: 08/07/2012
Phone: Date Work Began: 09/27/2012

Date to be Completed: 10/15/2012
Date Time Stopped: 10/04/2012
Date Accepted: 10/24/2012

Estimate Paid: NO 

Counties:
HUMPHREYS 

Project Number BID PCT Fed State Project Number Description 1
43010-3214-94 20.52 HSIP-230(12) SR 230 from East of Stewart Branch Rd (L.M. 5.90) to S.R.
43010-4214-04 79.48 N/A SR 230 from East of Stewart Branch Rd (L.M. 5.90) to S.R.

Current Contract Amount $ 393,825.50 
Original Contract Amount $ 393,825.50 

Total to Date Prev to Date This Estimate
Participating $ 353,563.86 $ 353,563.86 $ 0.00 

Total Earnings $ 353,563.86 $ 353,563.86 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 353,563.86 $ 353,563.86 $ 0.00 

2/15/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 353,563.86 $ 353,563.86 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 353,563.86 $ 353,563.86 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
43010-3214-94 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
43010-4214-04 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
43010-3214-94 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
43010-4214-04 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

43010-3214-94 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

43010-4214-04 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,897.410 $ -10,897.41 

  

43010-3214-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 600.000 0.000 $ 0.00 882.890 $ 15,009.13

$17.000 
  

43010-4214-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 755.000 0.000 $ 0.00 0.000 $ 0.00 

$17.000 
  
43010-4214-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 27.000 0.000 $ 0.00 5.875 $ 2,350.00

2/15/2013



$400.000 
  
43010-4214-04 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 3,728.000 0.000 $ 0.00 3,470.880 $ 251,638.80

(PG64-22) $72.500 
  

43010-4214-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,852.480 $ 15,852.48 

  
43010-4214-04 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,120.490 $ 2,120.49 

  

43010-3214-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 8.500 0.000 $ 0.00 10.400 $ 4,680.00

$450.000 
  
43010-4214-04 0100 0040 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
43010-3214-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 175.000 0.000 $ 0.00 37.500 $ 525.00 

$14.000 
  
43010-3214-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 787.50 

$21.000 
  
43010-3214-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 3.000 $ 1,800.00

$600.000 
  

43010-3214-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 12.000 0.000 $ 0.00 12.000 $ 21,900.00

$1,825.000 
  
43010-3214-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 375.000 0.000 $ 0.00 393.500 $ 7.87 

$0.020 
  
43010-4214-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
43010-4214-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 1,250.00

$50.000 
  

2/15/2013



43010-4214-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 20.00 
$5.000 

  
43010-4214-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 373.000 0.000 $ 0.00 448.000 $ 2,688.00

$6.000 
  
43010-3214-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 380.000 0.000 $ 0.00 366.000 $ 8,784.00

$24.000 
  
43010-4214-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 21.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  

43010-3214-94 0100 0080 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 21.000 0.000 $ 0.00 21.532 $ 32,298.00

$1,500.000 
  
43010-4214-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,750.00

$1,750.000 
  

2/15/2013


