
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000000064 Vendor Name: WRIGHT PAVING CONTRACTORS, INC

Contract ID: CNL192 Estimate Number: 0003 Pay Period: 11/01/2012
to: 12/12/2012

Contract Location: Time Allowed: 71.0 days
FROM SHELBYVILLE HIGHWAY (LM 12.60) TO COLD SPRINGS ROAD Time Charged: 64.0 days

Elapsed Calendar Days: 64.0 days
Percent Time: 90.14 %
Percent Complete ($) 98.66 %
Percent Behind: - %

Contractor: Date Let: 06/15/2012
WRIGHT PAVING CONTRACTORS, INC Date Awarded: 06/28/2012
372 Shelbyville Highway Date Contract Executed: 07/16/2012
Fayetteville, TN 37334 Date Notice to Proceed: 08/06/2012
Phone: 931-433-7938 Date Work Began: 09/04/2012

Date to be Completed: 10/15/2012
Date Time Stopped: 10/08/2012
Date Accepted: 11/14/2012

Estimate Paid: NO 

Counties:
LINCOLN 

Project Number BID PCT Fed State Project Number Description 1
52003-3215-94 11.10 HSIP-NHE-10(45) FROM SHELBYVILLE HWY. (L.M. 12.60) TO NORTH OF COLD SPRINGS
52003-4215-04 88.90 N/A FROM SHELBYVILLE HWY. (L.M. 12.60) TO NORTH OF COLD SPRINGS

Current Contract Amount $ 631,333.05 
Original Contract Amount $ 624,043.05 

Total to Date Prev to Date This Estimate
Participating $ 609,913.71 $ 609,913.71 $ 0.00 

Total Earnings $ 609,913.71 $ 609,913.71 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 609,913.71 $ 609,913.71 $ 0.00 

2/15/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 609,913.71 $ 609,913.71 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 609,913.71 $ 609,913.71 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
52003-4215-04 0100 9500 104-03.40 ADDITIONAL WORK (DESCRIPTION) TON 0.000 0.000 $ 0.00 5,954.190 $ 7,442.74

Material Transfer Device $1.250 
  
52003-3215-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
52003-4215-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
52003-3215-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
52003-4215-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

52003-3215-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

52003-4215-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -17,889.660 $ -17,889.66 

  

52003-4215-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 500.000 0.000 $ 0.00 67.190 $ 1,229.58

$18.300 
  

52003-4215-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 350.000 0.000 $ 0.00 231.930 $ 12,640.19

2/15/2013



$54.500 
  
52003-4215-04 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,059.290 $ -1,059.29 

  
52003-4215-04 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 132.000 $ 132.00 

  
52003-4215-04 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

52003-4215-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 48.000 0.000 $ 0.00 18.140 $ 10,633.31

$586.180 
  

52003-4215-04 0100 0040 407-02.11 REMOVAL & DISPOSAL OF EXISTING 
ASPHALT PAVEMENT C.Y. 19.000 0.000 $ 0.00 0.000 $ 0.00 

$120.000 
  
52003-4215-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

52003-4215-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
52003-4215-04 0100 0050 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 5,832.000 0.000 $ 0.00 5,954.190 $ 481,396.26

(PG64-22) $80.850 
  

52003-4215-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
52003-4215-04 0100 9012 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,679.000 $ 5,679.00 

  
52003-4215-04 0100 0060 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 92.000 0.000 $ 0.00 346.660 $ 20,799.60

$60.000 
  
52003-4215-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

2/15/2013



$5,000.000 
  
52003-4215-04 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
52003-4215-04 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
52003-4215-04 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 294.000 0.000 $ 0.00 306.500 $ 1,532.50

$5.000 
  
52003-3215-94 0100 0010 713-16.20 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 957.90 

(W1-8 CHEVRON SYMBOL) $159.650 
  
52003-3215-94 0100 0020 713-16.21 SIGNS (DESCRIPTION) EACH 40.000 0.000 $ 0.00 40.000 $ 5,768.00

(OM3 TYPE 3 OBJECT MARKERS) $144.200 
  
52003-3215-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 462.000 0.000 $ 0.00 456.000 $ 12,681.36

$27.810 
  

52003-3215-94 0100 0040 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 26.860 0.000 $ 0.00 27.283 $ 51,285.22

$1,879.750 
  
52003-4215-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,685.00

$11,685.000 
  

2/15/2013


