
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNL195 Estimate Number: 0004 Pay Period: 12/01/2012
to: 01/23/2013

Contract Location: Time Allowed: 56.0 days
(LM 0.56 TO LM 2.92) Time Charged: 56.0 days

Elapsed Calendar Days: 56.0 days
Percent Time: 100.00 %
Percent Complete ($) 99.34 %
Percent Behind: 0.66 %

Contractor: Date Let: 06/15/2012
HIGHWAYS, INC. Date Awarded: 06/28/2012
PO Box 96 Date Contract Executed: 07/16/2012
Brentwood, TN 37024 Date Notice to Proceed: 08/06/2012
Phone: Date Work Began: 09/06/2012

Date to be Completed: 09/30/2012
Date Time Stopped: 09/30/2012
Date Accepted: 10/03/2012

Estimate Paid: NO 
Counties:
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
71007-3223-94 12.45 STP/HSIP-56(64) From South of I-40 To North of SR-24 (US-70N)
71007-8223-14 87.55 STP/HSIP-56(64) From South of I-40 To North of SR-24 (US-70N)

Current Contract Amount $ 625,175.25 
Original Contract Amount $ 621,425.25 

Total to Date Prev to Date This Estimate
Participating $ 593,654.16 $ 593,654.16 $ 0.00 

Total Earnings $ 593,654.16 $ 593,654.16 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 593,654.16 $ 593,654.16 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 593,654.16 $ 593,654.16 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 593,654.16 $ 593,654.16 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
71007-3223-94 0100 9017 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

71007-8223-14 0100 9018 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71007-3223-94 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

71007-8223-14 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

71007-3223-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71007-8223-14 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71007-3223-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71007-8223-14 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -17,550.080 $ -17,550.08 

71007-3223-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 100.000 0.000 $ 0.00 113.850 $ 1,707.75
$15.000 

71007-8223-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,298.000 0.000 $ 0.00 846.840 $ 12,702.60
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$15.000 

71007-8223-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 325.000 0.000 $ 0.00 423.520 $ 30,493.44
$72.000 

71007-8223-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,450.750 $ -1,450.75 

71007-8223-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 508.500 $ 508.50 
$1.000 

71007-8223-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71007-8223-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 33.000 0.000 $ 0.00 17.060 $ 5,118.00
$300.000 

71007-8223-14 0100 0040 405-01.01 BITUMINOUS MATERIAL (BSC) TON 64.000 0.000 $ 0.00 79.940 $ 23,982.00
$300.000 

71007-8223-14 0100 0050 405-01.02 MINERAL AGGREGATE (BSC) TON 443.000 0.000 $ 0.00 330.070 $ 4,951.05
$15.000 

71007-8223-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71007-8223-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71007-8223-14 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 5,039.000 0.000 $ 0.00 5,026.390 $ 392,058.42
$78.000 

71007-8223-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,608.850 $ -8,608.85 

71007-3223-94 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71007-8223-14 0100 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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71007-8223-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71007-8223-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 4,300.500 $ 4,300.50
$1.000 

71007-8223-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71007-3223-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) (16IN WIDTH) L.M. 3.600 0.000 $ 0.00 4.133 $ 1,033.25
$250.000 

71007-8223-14 0100 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 15,995.000 0.000 $ 0.00 11,341.390 $ 5,670.70
$0.500 

71007-3223-94 0100 0030 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 0.000 $ 0.00 
$48.000 

71007-3223-94 0100 9010 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

71007-3223-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 540.000 0.000 $ 0.00 375.000 $ 6,000.00
$16.000 

71007-3223-94 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 

71007-3223-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 5.000 0.000 $ 0.00 6.000 $ 11,970.00
$1,995.000 

71007-3223-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 753.000 0.000 $ 0.00 625.000 $ 625.00 
$1.000 

71007-8223-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 17,000.00
$17,000.000 

71007-3223-94 0100 0070 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 18.000 0.000 $ 0.00 6.000 $ 36.00 
$6.000 

71007-3223-94 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 18.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 
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71007-8223-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 722.000 0.000 $ 0.00 767.500 $ 4,605.00
$6.000 

71007-3223-94 0100 9500 713-16.03 CHANGEABLE MESSAGE SIGN EACH 0.000 0.000 $ 0.00 3.000 $ 3,750.00
Addition of Message Boards to contract for safety purposes. $1,250.000 

71007-3223-94 0100 0090 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 
(YIELD SIGN, POST AND INSTALLATION) $250.000 

71007-3223-94 0100 0100 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 375.000 0.000 $ 0.00 263.000 $ 6,575.00
$25.000 

71007-3223-94 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 20.000 0.000 $ 0.00 43.440 $ 738.48 
$17.000 

71007-3223-94 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 450.000 0.000 $ 0.00 393.000 $ 3,340.50
$8.500 

71007-3223-94 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 12.000 0.000 $ 0.00 11.000 $ 1,375.00
$125.000 

71007-3223-94 0100 0140 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 
$150.000 

71007-3223-94 0100 0150 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 4.000 0.000 $ 0.00 3.000 $ 1,050.00
$350.000 

71007-3223-94 0100 0160 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$175.000 

71007-3223-94 0100 0170 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

71007-3223-94 0100 0180 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 105.000 0.000 $ 0.00 114.000 $ 1,140.00
$10.000 

71007-3223-94 0100 0190 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 504.000 0.000 $ 0.00 588.000 $ 5,880.00
$10.000 

71007-8223-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.100 0.000 $ 0.00 11.266 $ 7,322.90
$650.000 
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71007-3223-94 0100 0200 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 8.800 0.000 $ 0.00 9.773 $ 24,090.45
$2,465.000 

71007-3223-94 0100 0210 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN BARRIER LINE) L.F. 120.000 0.000 $ 0.00 2,220.000 $ 3,330.00
$1.500 

71007-3223-94 0100 0220 716-13.05 SPRAY THERMO PVMT MRKNG (60 mil) (6IN DOTTED LINE) L.F. 525.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71007-8223-14 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 34,000.00
$34,000.000 

71007-8223-14 0100 0120 730-14.02 SAW SLOT L.F. 3,325.000 0.000 $ 0.00 1,363.000 $ 3,271.20
$2.400 

71007-8223-14 0100 0130 730-14.03 LOOP WIRE L.F. 3,775.000 0.000 $ 0.00 3,418.000 $ 1,538.10
$0.450 
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