
Rpt-ID: RCPCSUM1 Tennessee Date: 09/30/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNL196 Estimate Number: 0004 Pay Period: 02/01/2013
to: 02/02/2013

Contract Location: Time Allowed: 101.0 days
(LM 14.05 TO LM 20.16) Time Charged: 101.0 days

Elapsed Calendar Days: 101.0 days
Percent Time: 100.00 %
Percent Complete ($) 102.74 %
Percent Behind: - %

Contractor: Date Let: 06/15/2012
ROGERS GROUP, INC. Date Awarded: 06/28/2012
PO Box 25250 Date Contract Executed: 07/17/2012
Nashville, TN 37202 Date Notice to Proceed: 08/07/2012
Phone: Date Work Began: 10/22/2012

Date to be Completed: 11/15/2012
Date Time Stopped: 11/15/2012
Date Accepted: 11/15/2012

Estimate Paid: NO 
Counties:
GRUNDY 

Project Number BID PCT Fed State Project Number Description 1
31005-3267-94 10.70 HSIP-56(65) From South of Dogwood Manor To SR-50
31005-4267-04 89.30 N/A From South of Dogwood Manor To SR-50

Current Contract Amount $ 626,014.05 
Original Contract Amount $ 623,554.05 

Total to Date Prev to Date This Estimate
Participating $ 624,546.08 $ 624,546.08 $ 0.00 

Total Earnings $ 624,546.08 $ 624,546.08 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 624,546.08 $ 624,546.08 $ 0.00 

9/30/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 624,546.08 $ 624,546.08 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 624,546.08 $ 624,546.08 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
31005-3267-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 

31005-4267-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

31005-3267-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

31005-4267-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

31005-3267-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

31005-4267-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -20,177.130 $ -20,177.13 

31005-4267-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 15.000 0.000 $ 0.00 18.996 $ 9,498.00
$500.000 

31005-4267-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

31005-4267-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

31005-4267-04 0100 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 7,575.000 0.000 $ 0.00 7,677.440 $ 497,881.98
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$64.850 

31005-4267-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,372.300 $ -4,372.30 

31005-3267-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

31005-4267-04 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

31005-4267-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

31005-4267-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,829.500 $ 3,829.50 

31005-4267-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

31005-3267-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 10.000 0.000 $ 0.00 7.519 $ 1,304.55
$173.500 

31005-4267-04 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 102,700.000 0.000 $ 0.00 94,693.350 $ 28,408.01
$0.300 

31005-4267-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

31005-4267-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 810.000 0.000 $ 0.00 908.000 $ 4,267.60
$4.700 

31005-3267-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 405.000 0.000 $ 0.00 425.000 $ 12,750.00
$30.000 

31005-3267-94 0100 0030 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 20.000 0.000 $ 0.00 9.000 $ 270.00 
$30.000 

31005-3267-94 0100 0040 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 425.000 0.000 $ 0.00 425.000 $ 1,164.50
$2.740 
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31005-3267-94 0100 0050 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 80.000 0.000 $ 0.00 83.667 $ 1,547.84
$18.500 

31005-3267-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 404.000 0.000 $ 0.00 404.000 $ 3,434.00
$8.500 

31005-3267-94 0100 0070 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 250.00 
$125.000 

31005-4267-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 30.000 0.000 $ 0.00 54.597 $ 27,298.50
$500.000 

31005-3267-94 0100 0080 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 24.000 0.000 $ 0.00 22.621 $ 43,545.43
$1,925.000 

31005-4267-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 2.179 $ 8,716.00
$4,000.000 

31005-4267-04 0100 9501 730-03.21 INSTALL PULL BOX (TYPE B) EACH 0.000 0.000 $ 0.00 1.000 $ 400.00 
N/A $400.000 

31005-4267-04 0100 9502 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 0.000 0.000 $ 0.00 30.000 $ 150.00 
N/A $5.000 

31005-4267-04 0100 9503 730-14.01 SHIELDED DETECTOR CABLE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
N/A $1.000 

31005-4267-04 0100 0080 730-14.02 SAW SLOT L.F. 324.000 0.000 $ 0.00 340.000 $ 1,360.00
$4.000 

31005-4267-04 0100 0090 730-14.03 LOOP WIRE L.F. 648.000 0.000 $ 0.00 866.000 $ 519.60 
$0.600 
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